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QUETTA ELECTRIC SUPPLY COMPANY LIMITED 

INVITATION FOR BIDS 

International Competitive Bidding (ICB)  
          

BIDDING DOCUMENT NO: IGM/NGS – LOT # V(R) (RE-TENDER) 
 (SINGLE STAGE ONE ENVELOPE BIDDING PROCEDURE) 

 
QESCO invites sealed bids, from the eligible bidders (individual firms or joint ventures) to bid for above work covering Design, 
Procurement of Plant, Manufacture, Supply and Installation of Transmission Line conductor ,Hardware, accessories, Insulators, 
Stock bridge dampers and 2nd Circuit Stringing & Commissioning of existing (1) 132kV SDT Panjgoor-Hoshab transmission line 
(Approx. 132km), (2) 132kV SDT Hoshab-Turbat transmission line (Approx. 82km),   (3) 132kV SDT Gwadar-Pasni transmission 
line (Approx. 121km), on AASC Cairo conductor (on Turnkey Basis), for interconnection of Isolated Gawadar/Makran area with 
National Grid System of Pakistan along with Allied equipment as per detailed scope of work given in the bidding documents. 
 

Following eligibility conditions/qualification criteria shall apply: 

a) (i) Experience under contracts in the role of contractor, subcontractor, or management contractor for at   least the last 
ten (10) years prior to the bid submission deadline. Subcontractors experience and resources shall not be taken into 
account in determining the Bidder's compliance with the qualification criteria.  

(ii) Participation (as single entity or JV partner) in at least TWO contracts of stringing by controlled tension method 
including testing & commissioning of 132kV or higher voltage on  transmission lines with accumulated Circuit Stringing 
Length of 100km or more that were successfully commissioned within the last 10 years and operating for at least 2 
consecutive years as of the bid opening date, and similar to the proposed contract nature i-e Turnkey Contract and the 
similarity of the Bidder's participation shall be based on the physical size, nature of works, complexity, methods, 
technology or other characteristics as described in Section 6 - Employer's Requirements of Bidding documents for this 
tender. (For the sake of Clarification, it is mentioned that Circuit Length refers to ONE CIRCUIT LENGTH)  

(iii) In case of Joint Venture, each partner other than the lead partner should have Participation (either as single entity, 
JV partner or sub-contractor) in at least ONE construction contract for stringing by controlled tension method including 
testing & commissioning of 132kV or higher voltage on transmission lines with accumulated Circuit Stringing Length of 
50km or more that were successfully commissioned within the last 10 years and operating for at least 2 consecutive years 
as of the bid opening date. (For the sake of Clarification, it is mentioned that Circuit Length refers to ONE CIRCUIT 
LENGTH). 

b) Bidder should submit Last 5 years Audited Balance Sheets along with (FBR) Tax returns. The bidder should have an 
minimum average annual turnover FOR THE BEST THREE (3) FISCAL YEARS OUT OF LAST FIVE (5) FISCAL YEARS 
equal to or more than the 75% OF TOTAL BID PRICE excluding Provisional Sums in the form of authenticated audit 
sheets. The Bidder should have financial access with a proof from the Bank of their financial capability to undertake the 
assignment. 

c) A foreign Bidder is entitled to Bid only in a Joint Venture with a Pakistani Contractor in accordance with the Provisions of 
latest PEC bye-laws. “Selection and tendering process”. 

 

d) The Bidder must be duly licensed by Pakistan Engineering Council (PEC) in (C2) and above category having 
specialization code of CE-10, EE-05 renewed for the year 2020-21. However in case of a foreign bidder (as a member of 
JV), the foreign bidder shall obtain license in (FC-1) and above category from Pakistan Engineering Council in accordance 
with PEC Bye-Laws before start of any activity and submit an under taking to this effect. 
Note: Pursuant to  latest PEC bye-laws “Two or more licensees can apply jointly to construct or operate a project of a 

category higher than the  category of their individual licenses provided that the cost of such project does not exceed 
the sum total of the limit of costs of projects permitted by the categories of the individual licensees. No separate 
license for such joint venture shall be required under these by-laws provided that the joint venture fulfills all other 
requirements of these bye-laws concerning such a project.” 

e) The Bidders shall bid for complete scope of work as specified in bidding documents. Incomplete bids or bids covering 
partial scope of work will be rejected. 

f) Interested eligible bidders may obtain further information from, inspect at PPRA and/or QESCO website and purchase 
complete set of bidding documents from the office of Project Director (GSC), QESCO, Bazai Qila Banglow # 3 Airport 
road, Quetta, Pakistan, during office hours on submission of written application to the Project Director (GSC), QESCO 
and upon payment of a non-refundable fee of Rs.10,000/- or US$ 65  per set of bidding documents. The method of 
payment will be by bank Pay-Order in favor of Project Director (GSC), QESCO, Quetta (Pakistan). The documents may 
be collected in person or may be sent by express airmail for an additional fee of Rs._2000_/- for domestic delivery or 
US$_15_ for overseas delivery. No liability will be accepted for loss or late delivery. 

g) All bids must be accompanied by a bid security in form of CDR or Bank Guarantee 2% of the Bid quoted price valid for 
150 days from the bid opening date. 

The Bids must be submitted in the office of the undersigned at the address given below on or before 17TH November, 2020, at 2:00 
PM. The Bids shall be opened at 2:30 PM on same day in the presence of bidder or authorized representative of bidder who choose 
to attend. QESCO reserves all the rights regarding rejection of Bids as defined in PPRA Rules 2004. 

                               
EMPLOYER’S ADDRESS 
 

Project Director (GSC), QESCO 
Bazai Qila Banglow # 3 Airport road Quetta, Pakistan. 

Telephone: +92 - 81- 2881089 
Fax: +92 - 81- 2307054 

Email: pdgscqescoqta@gmail.com 
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Bidding Document   issued by Employer 

Section 1 - Instructions to Bidders (ITB); 

Section 2 - Bid Data Sheet (BDS); 

Section 3 - Evaluation and Qualification Criteria (EQC); 

Section 4 - Bidding Forms (BDF); 

Section 5 - Eligible Countries (ELC); 

Section 6 - Employer’s Requirements (ERQ); 

Section 7 - General Conditions of Contract (GCC); 

Section 8 - Special Conditions of Contract (SCC); 

Section 9 - Contract Forms (COF). 
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The Bid submitted by Bidder 

(a) Letter of Bid; 

(b) Completed schedules as required, including Price Schedules, in accordance with ITB 12 and 18; 

(c) Bid Security, in accordance with ITB 21; 

(d) Alternative bids, if permissible, in accordance with ITB 13; 

(e) Written confirmation authorizing the signatory of the Bid to commit the Bidder, in accordance with ITB 

22.2; 

(f) Documentary evidence established in accordance with ITB 14.1 that the plant and services offered by the 

Bidder in its bid or in any alternative bid, if permitted, are eligible; 

(g) Documentary evidence in accordance with ITB 15 establishing the Bidder’s eligibility and qualifications to 

perform the contract if its Bid is accepted;  

(h) Technical Proposal in accordance with ITB 17; 

(i) Documentary evidence established in accordance with ITB 16 that the plant and services offered by the 

Bidder conform to the Bidding Document; 

(j) JV agreement, or letter of intent to enter into a JV including a draft agreement, indicating at least the parts of 

the Plant to be executed by the respective partners in the case of a bid submitted by a JV; 

(k) List of subcontractors, in accordance with ITB 17.2; and 

(l) Any other document required in the BDS. 
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The Contract 
issued by Employer and 

submitted by Bidder 

(a) Letter of Acceptance 

(b) Contract Agreement and the Appendices hereto 

(c) Letter of Bid and Price Schedules submitted by the Contractor 

(d) Special Conditions  

(e) General Conditions  

(f) Specification 

(g) Drawings 

(h) Other completed Bidding Forms submitted with the Letter of Bid 

(i) Any other documents part of the Employer’s Requirements 



 

 

(j) Any other documents as needed and specified 
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evaluation of bids and on the award of contract. 
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to the   Contract Agreement which, once completed, will form part of the Contract. 
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Section 1 - Instructions to Bidders 
A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 
(BDS), the Employer, as indicated in the BDS, issues this Bidding 
Document for the procurement of plant and services as specified in 
Section 6 (Employer’s Requirements).  The name, identification, and 
number of lots (contracts) of the International Competitive Bidding (ICB) 
are provided in the BDS. 

 1.2 Unless otherwise stated, throughout this Bidding Document definitions 
and interpretations shall be as prescribed in Section 7 (General 
Conditions of Contract). 

2. Source of Funds 2.1 The Employer shall finance the project both for the foreign component of 
the list of goods & services as well as erection & civil works etc. in Pak 
Rupees from Federal PSDP. 

 

3. Fraud and 
Corruption  

3.1 Employer Anticorruption Policy requires that Bidders, suppliers, and 
contractors under contracts, observe the highest standard of ethics during 
the procurement and execution of such contracts. In pursuance of this 
policy, : 

(a) defines, for the purposes of this provision, the terms set forth below 
as follows: 

(i)  “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii)  “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii)  “coercive practice” means impairing or harming, or threatening 
to impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of a 
party; 

(iv)  “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another party; 

(v)   “integrity violation” means any act, as defined under QESCO’s  
Integrity Principles and Guidelines, which violates QESCO’s 
Anticorruption Policy including corrupt, fraudulent, coercive, or 
collusive practice, abuse, and obstructive practice; 

(vi)   “obstructive practice” means (a) deliberately destroying, 
falsifying, altering or concealing of evidence material to 
QESCO’s investigation; (b) making false statements to 
investigators in order to materially impede a QESCO’s 
investigation; (c) failing to comply with requests to provide 
information, documents or records in connection with an Office 
of Anticorruption and Integrity (OAI) investigation; (d) 
threatening, harassing, or intimidating any party to prevent it 
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from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation, or (e) 
materially impeding Employer contractual rights of audit or 
access to information. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive practices or 
other integrity violations in competing for the Contract;  

(c) will have the right to require that a provision be included in bidding 
documents and in contracts financed by Employer , requiring Bidders, 
suppliers and contractors to permit Employer or its representative to 
inspect their accounts and records and other documents relating to 
the bid submission and contract performance and to have them 
audited by auditors appointed by Employer. 

 3.2 Furthermore, Bidders shall be aware of the provision stated in the 
General Conditions of Contract (GCC 9.6 and 42.2.1 (c)). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, government-owned 
entity - subject to ITB 4.5 - or any combination of them with a formal intent 
to enter into an agreement or under an existing agreement in the form of 
a Joint Venture (JV).  

a) A foreign firm can only participate as a Joint Venture (JV) with a Pakistani 
Company in accordance with latest Pakistan Engineering Council (PEC) 
byelaws. “Selection and Tendering process” 

b) The Bidder must be duly licensed by Pakistan Engineering Council (PEC) in (C-2) 

and above category having specialization code of CE-10, EE-05 renewed for the 
year 2020-21. However in case of a foreign bidder (as a member of JV), the 
foreign bidder shall obtain license in (FC-1) and above category from Pakistan 
Engineering Council in accordance with PEC Bye-Laws before start of any activity 
and submit an under taking to this effect. 

Note: Pursuant to  latest PEC bye-laws “Two or more licensees can apply jointly 
to construct or operate a project of a category higher than the  category of their 
individual licenses provided that the cost of such project does not exceed the 
sum total of the limit of costs of projects permitted by the categories of the 
individual licensees. No separate license for such joint venture shall be required 
under these by-laws provided that the joint venture fulfills all other requirements 
of these bye-laws concerning such a project.” 

 

c) All partners shall be jointly and severally liable in case of a JV. The JV 
shall nominate a Representative who shall have the authority to conduct 
all business for and on behalf of any and all the partners of the JV during 
the bidding process and, in the event the JV is awarded the Contract, 
during contract execution. 

 4.2 A Bidder, and all partners constituting the Bidder, shall have a nationality 
of an eligible country, in accordance with Section 5 (Eligible Countries).  A 
Bidder shall be deemed to have the nationality of a country if the Bidder is 
a national or is constituted, incorporated, or registered and operates in 
conformity with the provisions of the laws of that country. This criterion 
shall also apply to the determination of the nationality of proposed 
subcontractors or suppliers for any part of the Contract including related 
services. 
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 4.3 A Bidder shall not have a conflict of interest. All Bidders found to have a 
conflict of interest shall be disqualified.  A Bidder may be considered to be 
in a conflict of interest with one or more parties in this bidding process if, 
including but not limited to:   

(a) they have controlling shareholders in common; or 

(b) they receive or have received any direct or indirect subsidy from any 
of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common 
third parties, that puts them in a position to have access to material 
information about or improperly influence the bid of another Bidder, or 
influence the decisions of the Employer regarding this bidding 
process; or 

(e) a Bidder participates in more than one bid in this bidding process, 
either individually or as a partner in a joint venture, except for 
alternative offers permitted under ITB Clause 13. This will result in the 
disqualification of all Bids in which it is involved. However, subject to 
any finding of a conflict of interest in terms of ITB 4.3 (a) - (d) above, 
this does not limit the participation of a Bidder as a subcontractor in 
another bid or of a firm as a subcontractor in more than one bid; or  

(f) a Bidder or any affiliated entity, participated as a consultant in the 
preparation of the design or technical specifications of the plant and 
services that are the subject of the bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or is 
proposed to be hired) by the Employer as Project Manager for the 
contract. 

 4.4 A firm shall not be eligible to participate in any procurement activities 
while under sanction by Employer pursuant to its Anticorruption Policy 
(see ITB 3), whether such sanction was directly imposed by Employer, or 
imposed by Employer pursuant to the Agreement for Mutual Enforcement 
of Debarment Decisions.  A bid from a sanctioned or cross-debarred firm 
will be rejected.  

 4.5 Government-owned entities in the Employer’s country shall be eligible 
only if they can establish that they (i) are legally and financially 
autonomous, (ii) operate under the principles of commercial law, and that 
they (iii) are not dependent agencies of the Employer. 

 4.6 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably request. 

 4.7 Firms shall be excluded if by an act of compliance with a decision of the 
United Nations Security Council taken under Chapter VII of the Charter of 
the United Nations, the Employer’s country prohibits any import of goods 
or contracting of works or services  from that country or any payments to 
persons or entities in that country. 

 4.8 In case a prequalification process has been conducted prior to the bidding 
process, this bidding is open only to prequalified Bidders. 

5. Eligible  Plant, 
and Services 

5.1 The plant and services to be supplied under the Contract shall have their 
origin in eligible source countries as defined in ITB 4.2 above and all 
expenditures under the Contract will be limited to such plant, and 
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services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where the plant, 
or component parts thereof are mined, grown, produced or manufactured, 
and from which the services are provided. Plant components are 
produced when, through manufacturing, processing, or substantial or 
major assembling of components, a commercially recognized product 
results that is substantially in its basic characteristics or in purpose or 
utility from its components. 

B. Contents of Bidding Document 

6. Sections of  
Bidding 
Document 

6.1 The Bidding Document consists of Parts I, II, and III, which include all the 
Sections indicated below, and should be read in conjunction with any 
Addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
Section 1 - Instructions to Bidders (ITB) 
Section 2 - Bid Data Sheet (BDS) 
Section 3 - Evaluation and Qualification Criteria (EQC) 
Section 4 - Bidding Forms (BDF) 
Section 5 - Eligible Countries (ELC) 

PART II Requirements 
Section 6 - Employer’s Requirements (ERQ) 

PART III Conditions of Contract and Contract Forms 
Section 7 - General Conditions of Contract (GCC) 
Section 8 - Special Conditions of Contract (SCC) 

Section 9 - Contract Forms (COF) 

 6.2 The Invitation for Bids issued by the Employer is not part of the Bidding 
Document. 

 6.3 The Employer is not responsible for the completeness of the Bidding 
Document and its addenda, if they were not obtained directly from the 
source stated by the Employer in the Invitation for Bids. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all information 
or documentation required by the Bidding Document may result in the 
rejection of the bid. 

7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document 
shall contact the Employer in writing at the Employer’s address indicated 
in the BDS or raise his enquiries during the pre-bid meeting if provided for 
in accordance with ITB 7.4. The Employer will respond to any request for 
clarification, provided that such request is received no later than 14 days 
prior to the deadline for submission of bids. The Employer’s response 
shall be in writing with copies to all Bidders who have acquired the 
Bidding Document in accordance with ITB 6.3, including a description of 
the inquiry but without identifying its source.  Should the Employer deem 
it necessary to amend the Bidding Document as a result of a request for 
clarification, it shall do so following the procedure under ITB 8 and ITB 
24.2. 

 7.2 The Bidder is advised to visit and examine the site where the plant is to 
be installed and its surroundings and obtain for itself on its own 
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responsibility all information that may be necessary for preparing the bid 
and entering into a contract for the provision of plant and services. The 
costs of visiting the site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted permission 
by the Employer to enter upon its premises and lands for the purpose of 
such visit, but only upon the express condition that the Bidder, its 
personnel, and agents will release and indemnify the Employer and its 
personnel and agents from and against all liability in respect thereof, and 
will be responsible for death or personal injury, loss of or damage to 
property, and any other loss, damage, costs, and expenses incurred as a 
result of the inspection. 

 7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be to 
clarify issues and to answer questions on any matter that may be raised 
at that stage. 

 7.5 The Bidder is requested, as far as possible, to submit any questions in 
writing, to reach the Employer not later than one week before the pre-bid 
meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 
without identifying the source, and the responses given, together with any 
responses prepared after the meeting, will be transmitted promptly to all 
Bidders who have acquired the Bidding Document in accordance with ITB 
6.3. Any modification to the Bidding Document that may become 
necessary as a result of the pre-bid meeting shall be made by the 
Employer exclusively through the issue of an Addendum pursuant to ITB 
8 and not through the minutes of the pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding 
Document 

8.1 At any time prior to the deadline for submission of bids, the Employer may 
amend the Bidding Document by issuing addenda. 

 8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document 
from the Employer in accordance with ITB 6.3. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their bids, the Employer may, at its 
discretion, extend the deadline for the submission of bids, pursuant to ITB 
24.2 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall not be responsible or liable 
for those costs, regardless of the conduct or outcome of the bidding 
process. 
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10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the English 
language. Supporting documents and printed literature that are part of the 
Bid may be in another language provided they are accompanied by an 
accurate translation of the relevant passages into the English language, in 
which case, for purposes of interpretation of the Bid, such translation shall 
govern. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid submitted by the Bidder shall comprise the following: 

(a) Letter of Bid; 

(b) completed schedules as required, including Price Schedules, in 
accordance with ITB 12 and 18; 

(c) Bid Security or Bid Securing Declaration, in accordance with ITB 21; 

(d) alternative bids, if permissible, in accordance with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid to commit the 
Bidder, in accordance with ITB 22.2; 

(f) documentary evidence establishing in accordance with ITB 14.1 that 
the plant and services offered by the Bidder in its bid or in any 
alternative bid, if permitted, are eligible; 

(g) documentary evidence in accordance with ITB 15 establishing the 
Bidder’s eligibility and qualifications to perform the contract if its Bid is 
accepted;  

(h) Technical Proposal in accordance with ITB 17.   

(i) documentary evidence establishing in accordance with ITB 16 that 
the plant and services offered by the Bidder conform to the Bidding 
Document; 

(j) in the case of a bid submitted by a JV, JV agreement, or letter of 
intent to enter into a JV including a draft agreement, indicating at 
least the parts of the Plant to be executed by the respective partners; 

(k) List of subcontractors, in accordance with ITB 17.2; and 

(l) any other document required in the BDS. 

12. Letter of Bid and 
Schedules  

12.1 The Bidder shall complete the Letter of Bid, including the appropriate 
Price Schedules, using the relevant forms furnished in Section 4 (Bidding 
Forms). The forms must be completed as instructed in each form.  

13. Alternative Bids 13.1 The BDS indicates whether alternative bids are allowed. If they are 
allowed, the BDS will also indicate whether they are permitted in 
accordance with ITB 13.3, or invited in accordance with ITB13.2 and/or 
ITB 13.4. 

 13.2 When alternatives to the Time Schedule are explicitly invited, a statement 
to that effect will be included in the BDS, and the method of evaluating 
different time schedules will be described in Section 3 (Evaluation and 
Qualification Criteria). 

 13.3 Except as provided under ITB 13.4 below, Bidders wishing to offer 
technical alternatives to the Employer’s requirements as described in the 
bidding document must also provide: (i) a price at which they are 
prepared to offer a plant meeting the Employer’s requirements; and (ii) all 
information necessary for a complete evaluation of the alternatives by the 
Employer, including drawings, design calculations, technical 
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specifications, breakdown of prices, and proposed installation 
methodology and other relevant details.  Only the technical alternatives, if 
any, of the lowest evaluated Bidder conforming to the basic technical 
requirements shall be considered by the Employer. 

 13.4 When bidders are invited in the BDS to submit alternative technical 
solutions for specified parts of the facilities, such parts shall be described 
in Section 6 (Employer’s Requirements). Technical alternatives for the 
specific parts of the facilities that comply with the performance and 
technical criteria specified for the plant and services shall be considered 
by the Employer on their own merits, pursuant to ITB 36.  

14. Documents 
Establishing the 
Eligibility of  
Plant and 
Services 

14.1 To establish the eligibility of the plant and services in accordance with ITB 
Clause 5, Bidders shall complete the country of origin declarations in the 
Price Schedule Forms, included in Section 4 (Bidding Forms). 

15. Documents 
Establishing the 
Eligibility and 
Qualifications of 
the Bidder 

15.1 To establish its eligibility and qualifications to perform the Contract in 
accordance with Section 3 (Evaluation and Qualification Criteria), the 
Bidder shall provide the information requested in the corresponding 
information sheets included in Section 4 (Bidding Forms). 

 15.2 Domestic Bidders, individually or in joint ventures, applying for eligibility 
for domestic preference shall supply all information required to satisfy the 
criteria for eligibility as described in ITB 35. 

16. Documents 
Establishing 
Conformity of 
the Plant and 
Services 

16.1 The documentary evidence of the conformity of the plant and services to 
the Bidding Document may be in the form of literature, drawings and data, 
and shall furnish: 

(a) a detailed description of the essential technical and performance 
characteristics of the plant and services, including the functional 
guarantees of the proposed plant and services, in response to the 
Specification; 

(b) a list giving full particulars, including available sources, of all spare 
parts and special tools necessary for the proper and continuing 
functioning of the plant for the period named in the BDS, following 
completion of plant and services in accordance with provisions of 
contract; and 

(c) a commentary on the Employer’s Specification and adequate 
evidence demonstrating the substantial responsiveness of the plant 
and services to those specifications.  Bidders shall note that 
standards for workmanship, materials and equipment designated by 
the Employer in the Bidding Document are intended to be descriptive 
(establishing standards of quality and performance) only and not 
restrictive.  The Bidder may substitute alternative standards, brand 
names and/or catalog numbers in its bid, provided that it 
demonstrates to the Employer’s satisfaction that the substitutions are 
substantially equivalent or superior to the standards designated in the 
Specification. 

 16.2 In order to facilitate evaluation of bids, deviations, if any, from the terms 
and conditions or Specification shall be listed as indicated in ITB 18.2. 

17. Technical 
Proposal, 

17.1 The Bidder shall furnish a Technical Proposal including a statement of 
work methods, equipment, personnel, schedule and any other information 
as stipulated in Section 4 (Bidding Forms), in sufficient detail to 
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Subcontractors demonstrate the adequacy of the Bidders’ proposal to meet the work 
requirements and the completion time.   

 17.2 For major items of plant and services as listed by the Employer in Section 
3 (Evaluation and Qualification Criteria), which the Bidder intends to 
purchase or subcontract, the Bidder shall give details of the name and 
nationality of the proposed Subcontractors, including manufacturers, for 
each of those items. In addition, the Bidder shall include in its bid 
information establishing compliance with the requirements specified by 
the Employer for these items.  Bidders are free to list more than one 
Subcontractor against each item of the plant and services.  Quoted rates 
and prices will be deemed to apply to whichever Subcontractor is 
appointed, and no adjustment of the rates and prices will be permitted. 

 17.3 The Bidder shall be responsible for ensuring that any Subcontractor 
proposed complies with the requirements of ITB 4, and that any plant, or 
services to be provided by the Subcontractor comply with the 
requirements of ITB 5 and ITB 15.1 

18. Bid Prices and 
Discounts 

18.1 Unless otherwise specified in the BDS and/or Section 6 (Employer’s 
Requirements), bidders shall quote for the entire plant and services on a 
“single responsibility” basis such that the total bid price covers all the 
Contractor’s obligations mentioned in or to be reasonably inferred from 
the bidding document in respect of the design, manufacture, including 
procurement and subcontracting (if any), delivery, construction, 
installation and completion of the plant. This includes all requirements 
under the Contractor’s responsibilities for testing, pre-commissioning and 
commissioning of the plant and, where so required by the bidding 
document, the acquisition of all permits, approvals and licenses, etc.; the 
operation, maintenance and training services and such other items and 
services as may be specified in the Bidding Document, all in accordance 
with the requirements of the General Conditions. Items against which no 
price is entered by the Bidder will not be paid for by the Employer when 
executed and shall be deemed to be covered by the prices for other 
items. 

 18.2 Bidders are required to quote the price for the commercial, contractual 
and technical obligations outlined in the bidding document. If a Bidder 
wishes to make a deviation, such deviation shall be listed in the relevant 
form in Section 4 (Bidding Forms). The Bidder shall also provide the 
additional price if any, for withdrawal of the deviation. 

 18.3 Bidders shall give a breakdown of the prices in the manner and detail 
called for in the Price Schedules included in Section 4 (Bidding Forms).  
Where no different Price Schedules are included in the Bidding 
Document, bidders shall present their prices in the following manner:  
Separate numbered Schedules included in Section 4 (Bidding Forms) 
shall be used for each of the following elements. The total amount from 
each Schedule (1, 2 and 3) shall be summarized in a Grand Summary 
(Schedule 4) giving the total bid price(s) to be entered in the Bid Form. 

Schedule No. 1.  Plant and Equipment including Mandatory Spare Parts 
Supplied from Abroad/Local                                              
Schedule No. 2.  Installation and other services 
Schedule No. 3.  Summary of Cost 
Schedule No. 4.  Grand Summary 

Bidders shall note that the plant and equipment included in Schedule 
Nos. 1 above exclude materials used for civil, building and other 
construction works.  All such materials shall be included and priced under 
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Schedule No. 2, Installation and Other Services. 

 18.4 In the Schedules, bidders shall give the required details and a breakdown 
of their prices as follows: 

(a) Plant to be supplied from abroad (Schedule No. 1):  

(i) the price of the plant shall be quoted CIP-named place of 
destination basis specified in the BDS; 

(ii) all custom duties and other taxes paid or payable in the 
Employer’s country on the plant if the contract is awarded to the 
Bidder; and  

(iii) the total price for the plant 

(b) Installation and other Services shall be quoted separately (Schedule 
No. 2) and shall include rates or prices for local transportation, 
insurance and other services incidental to delivery of the plant, all 
labor, contractor’s equipment, temporary works, materials, 
consumables and all matters and things of whatsoever nature, 
including operations and maintenance services, the provision of 
operations and maintenance manuals, training, etc., where identified 
in the Bidding Document, as necessary for the proper execution of 
the installation and other services, including all taxes, duties, levies 
and charges payable in the Employer’s country as of 28 days prior to 
the deadline for submission of bids. 

 

 18.5 The current edition of Incoterms, published by the International Chamber 
of Commerce shall govern. 

 18.6 The prices shall be either fixed or adjustable as specified in the BDS. 

(a) In the case of Fixed Price, prices quoted by the Bidder shall be fixed 
during the Bidder’s performance of the contract and not subject to 
variation on any account. A bid submitted with an adjustable price 
quotation will be treated as non responsive and rejected. 

(b) In the case of Adjustable Price, prices quoted by the Bidder shall be 
subject to adjustment during performance of the contract to reflect 
changes in the cost elements such as labor, material, transport and 
contractor’s equipment in accordance with the procedures specified in 
the corresponding Appendix to the Contract Agreement. A bid 
submitted with a fixed price quotation will not be rejected, but the 
price adjustment will be treated as zero.  Bidders are required to 
indicate the source of labor and material indices in the corresponding 
Form in Section 4 (Bidding Forms). 

 18.7 If so indicated in BDS 1.1, bids are being invited for individual lots 
(contracts) or for any combination of lots (packages).  Bidders wishing to 
offer any price reduction (discount) for the award of more than one 
contract shall specify in their Letter of Bid the price reductions applicable 
to each package, or alternatively, to individual contracts within the 
package, and the manner in which the price reductions will apply.   
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19. Currencies of 
Bid and 
Payment 

19.1 The currency(ies) of the bid shall be, as specified in the BDS. 

19.2 Bidders may be required by the Employer to justify, to the Employerʼs 
satisfaction, their local and foreign currency requirements. 

20. Period of 
Validity of Bids 

20.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. A bid valid for a 
shorter period shall be rejected by the Employer as non responsive. 

 20.2 In exceptional circumstances, prior to the expiration of the bid validity period, 
the Employer may request Bidders to extend the period of validity of their 
bids. The request and the responses shall be made in writing. If a bid security 
is requested in accordance with ITB 21, it shall also be extended for a 
corresponding period. A Bidder may refuse the request without forfeiting its 
bid security. A Bidder granting the request shall not be required or permitted 
to modify its bid. 

21. Bid Security/Bid 
Securing 
Declaration 

21.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part of its 
bid, a bid securing declaration or a bid security in original form and in the 
amount and currency as specified in the BDS. 

21.2 A Bid Securing Declaration shall use the form included in Section 4 
(Bidding Forms). The Employer will declare a Bidder ineligible to be 
awarded a Contract for a specified period of time if the Bid Securing 
Declaration is executed, as provided in the BDS, 

 21.3 The bid security shall be a demand guarantee, at the Bidder’s option, in 
any of the following forms: 

(a) an unconditional bank guarantee; or 

(b) an irrevocable letter of credit; or 

from a reputable source from an eligible country. The bid security shall be 
submitted either using the Bid Security Form included in Section 4 
(Bidding Forms), in the case of a bank guarantee, or in another format 
approved by the Employer. In either case, the form must include the 
complete name of the Bidder. The bid security shall be valid for 28 days 
(28) beyond the original validity period of the bid, or beyond any period of 
extension if requested under ITB 20.2. 

 21.4 If a bid security is specified, any bid not accompanied by a substantially 
compliant bid security or bid securing declaration shall be rejected by the 
Employer as non responsive. 

 21.5 If a bid security is specified pursuant to ITB 21.1, the bid security of 
unsuccessful Bidders shall be returned as promptly as possible upon the 
successful Bidder’s furnishing of the performance security pursuant to ITB 
43. 

 21.6 If a bid security is specified pursuant to ITB 21.1, the bid security of the 
successful Bidder shall be returned as promptly as possible once the 
successful Bidder has signed the Contract and furnished the required 
performance security. 

 21.7 The bid security may be forfeited or the bid securing declaration executed: 
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(a) if a Bidder withdraws its bid during the period of bid validity specified 
by the Bidder on the Letter of Bid Form, except as provided in ITB 
20.2 or 

(b) if the successful Bidder fails to:  

(i)  sign the Contract in accordance with ITB 42; or 

(ii) furnish a performance security in accordance with ITB 43; or 

(iii) accept the arithmetical corrections of its Bid in accordance with 
ITB 33. 

 21.8 The bid security or the bid securing declaration of a JVCA shall be in the 
name of the JVCA that submits the bid. If the JVCA has not been legally 
constituted at the time of bidding, the Bid Security or the Bid Securing 
Declaration shall be in the names of all future partners as named in the 
letter of intent referred to in ITB 4.1. 

22. Format and 
Signing of Bid 

22.1 The Bidder shall prepare one original of the documents comprising the 
bid as described in ITB 11 and clearly mark it “ORIGINAL.” Alternative 
bids, if permitted in accordance with ITB 13, shall be clearly marked 
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid, in 
the number specified in the BDS and clearly mark them “COPY.”  In the 
event of any discrepancy between the original and the copies, the original 
shall prevail. 

 22.2 The original and all copies of the bid shall be typed or written in indelible ink 
and shall be signed by a person duly authorized to sign on behalf of the 
Bidder. This authorization shall consist of a written confirmation as specified 
in the BDS and shall be attached to the bid. The name and position held by 
each person signing the authorization must be typed or printed below the 
signature. All pages of the bid where entries or amendments have been 
made shall be signed or initialed by the person signing the bid. 

 22.3 A bid submitted by a JV shall be signed so as to be legally binding on all 
partners. 

 22.4 Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

23. Submission, 
Sealing and 
Marking of Bids 

23.1 Bidders may always submit their bids by mail or by hand. When so 
specified in the BDS, bidders shall have the option of submitting their bids 
electronically. Procedures for submission, sealing and marking are as 
follows: 

(a) Bidders submitting bids by mail or by hand shall enclose the original 
and each copy of the Bid, including alternative bids, if permitted in 
accordance with ITB 13, in separate sealed envelopes, duly marking 
the envelopes as “ORIGINAL”, “ALTERNATIVE” and “COPY.”  These 
envelopes containing the original and the copies shall then be 
enclosed in one single envelope. The rest of the procedure shall be in 
accordance with ITB sub-Clauses 23.2 and 23.3. 

(b)  Bidders submitting bids electronically shall follow the electronic bid 
submission procedures specified in the BDS. 
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 23.2 The inner and outer envelopes shall: 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer in accordance with ITB 24.1; 

(c) bear the specific identification of this bidding process indicated in the 
BDS  1.1; and 

(d) bear a warning not to open before the time and date for bid opening. 

 23.3 If all envelopes are not sealed and marked as required, the Employer will 
assume no responsibility for the misplacement or premature opening of the 
bid. 

24. Deadline for 
Submission of 
Bids 

24.1 Bids must be received by the Employer at the address and no later than the 
date and time indicated in the BDS. 

 24.2 The Employer may, at its discretion, extend the deadline for the submission 
of bids by amending the Bidding Document in accordance with ITB 8, in 
which case all rights and obligations of the Employer and Bidders previously 
subject to the deadline shall thereafter be subject to the deadline as 
extended. 

25. Late Bids 25.1 The Employer shall not consider any bid that arrives after the deadline for 
submission of bids, in accordance with ITB 24.  Any bid received by the 
Employer after the deadline for submission of bids shall be declared late, 
rejected, and returned unopened to the Bidder. 

26. Withdrawal,  
Substitution, 
and Modification 
of Bids  

26.1 A Bidder may withdraw, substitute, or modify its bid after it has been 
submitted by sending a written notice, duly signed by an authorized 
representative, and shall include a copy of the authorization in accordance 
with ITB 22.2, (except that withdrawal notices do not require copies). The 
corresponding substitution or modification of the bid must accompany the 
respective written notice.  All notices must be: 

(a) prepared and submitted in accordance with ITB 22 and ITB 23 
(except that withdrawals notices do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“Withdrawal,” “Substitution,” “Modification;” and 

(b) received by the Employer prior to the deadline prescribed for 
submission of bids, in accordance with ITB 24. 

 26.2 Bids requested to be withdrawn in accordance with ITB 26.1 shall be 
returned unopened to the Bidders. 

 26.3 No bid may be withdrawn, substituted, or modified in the interval between the 
deadline for submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid Form or any extension thereof.   

27. Bid Opening 27.1 The Employer shall conduct the bid opening in the presence of Bidders` 
designated representatives who choose to attend, and at the address, date 
and time specified in the BDS. Any specific electronic bid opening 
procedures required if electronic bidding is permitted in accordance with ITB 
Sub-clause 23.1, shall be as specified in the BDS. 

 27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and 
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the envelope with the corresponding bid shall not be opened, but returned to 
the Bidder.  No bid withdrawal shall be permitted unless the corresponding 
withdrawal notice contains a valid authorization to request the withdrawal and 
is read out at bid opening.  Next, envelopes marked “SUBSTITUTION” shall 
be opened and read out and exchanged with the corresponding bid being 
substituted, and the substituted bid shall not be opened, but returned to the 
Bidder. No bid substitution shall be permitted unless the corresponding 
substitution notice contains a valid authorization to request the substitution 
and is read out at bid opening. Envelopes marked “MODIFICATION” shall be 
opened and read out with the corresponding bid. No bid modification shall be 
permitted unless the corresponding modification notice contains a valid 
authorization to request the modification and is read out at bid opening. Only 
envelopes that are opened and read out at bid opening shall be considered 
further. 

 27.3 All other envelopes shall be opened one at a time, reading out: the name of 
the Bidder and whether there is a modification; the Bid Price(s), including any 
discounts and alternative bids; the presence of a bid security, if required; and 
any other details as the Employer may consider appropriate.  Only discounts 
and alternative bids read out at bid opening shall be considered for 
evaluation. Unless otherwise specified in the BDS, all pages of the original 
Letter of Bid and Price Schedules are to be initialed by at least three 
representatives of the Employer attending bid opening. No bid shall be 
rejected at bid opening except for late bids, in accordance with ITB 25.1. 

 27.4 The Employer shall prepare a record of the bid opening that shall include, as 
a minimum: the name of the Bidder and whether there is a withdrawal, 
substitution, or modification; the Bid Price, per lot if applicable, including any 
discounts and alternative bids; and the presence or absence of a bid security 
or a bid securing declaration, if one was required. The Bidders’ 
representatives who are present shall be requested to sign the record.  The 
omission of a Bidder’s signature on the record shall not invalidate the 
contents and effect of the record.  A copy of the record shall be distributed to 
all Bidders who submitted bids in time, and posted online when electronic 
bidding is permitted. 

E. Evaluation and Comparison of Bids 

28. Confidentiality 28.1 Information relating to the evaluation of bids and recommendation of contract 
award, shall not be disclosed to Bidders or any other persons not officially 
concerned with such process until information on Contract award is 
communicated to all Bidders. 

 28.2 Any attempt by a Bidder to influence the Employer in the evaluation of the 
bids or Contract award decisions may result in the rejection of its bid. 

 28.3 Notwithstanding ITB 28.2, from the time of bid opening to the time of Contract 
award, if any Bidder wishes to contact the Employer on any matter related to 
the bidding process, it should do so in writing. 

29. Clarification of 
Bids 

 

29.1 To assist in the examination, evaluation, and comparison of the bids, and 
qualification of the Bidders, the Employer may, at its discretion, ask any 
Bidder for a clarification of its bid.  Any clarification submitted by a Bidder that 
is not in response to a request by the Employer shall not be considered.  The 
Employer’s request for clarification and the response shall be in writing.  No 
change in the prices or substance of the bid shall be sought, offered, or 
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permitted, except to confirm the correction of arithmetic errors discovered by 
the Employer in the evaluation of the bids, in accordance with ITB 33. 

 29.2 If a Bidder does not provide clarifications of its bid by the date and time set in 
the Employer’s request for clarification, its bid may be rejected. 

30. Deviations, 
Reservations, 
and Omissions 

30.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document;  

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

31. Determination of  
Responsiveness  

31.1 The Employer’s determination of a bid’s responsiveness is to be based on 
the contents of the bid itself, as defined in ITB11. 

 31.2 A substantially responsive bid is one that meets the requirements of the 
Bidding Document without material deviation, reservation, or omission.  A 
material deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance 
of the plant and services specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive bids. 

 31.3 The Employer shall examine the technical aspects of the bid in particular to 
confirm that all requirements of Section 6 (Employer’s Requirements) have 
been met without any material deviation or reservation.  

 31.4 If a bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not subsequently be 
made responsive by correction of the material deviation, reservation, or 
omission. 

32. Nonmaterial 
Nonconformities  

32.1 Provided that a bid is substantially responsive, the Employer may waive any 
nonconformities in the bid that do not constitute a material deviation, 
reservation or omission. 

 32.2 Provided that a bid is substantially responsive, the Employer may request 
that the Bidder submit the necessary information or documentation, within a 
reasonable period of time, to rectify nonmaterial nonconformities in the bid 
related to documentation requirements. Requesting information or 
documentation on such nonconformities shall not be related to any aspect of 
the price of the bid.  Failure of the Bidder to comply with the request may 
result in the rejection of its bid. 
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 32.3 Provided that a bid is substantially responsive, the Employer shall rectify 
nonmaterial nonconformities related to the Bid Price.  To this effect, the Bid 
Price shall be adjusted, for comparison purposes only, to reflect the price of a 
missing or non-conforming item or component. The adjustment shall be 
made using the method indicated in Section 3 (Evaluation and Qualification 
Criteria). 

33. Correction of 
Arithmetical 
Errors 

33.1 Provided that the bid is substantially responsive, the Employer shall correct 
arithmetical errors on the following basis: 

(a) where there are errors between the total of the amounts given under 
the column for the price breakdown and the amount given under the 
Total Price, the former shall prevail and the latter will be corrected 
accordingly; 

(b) where there are errors between the total of the amounts of Schedule 
Nos. 1 to 2 and the amount given in Schedule No. 4 (Grand 
Summary), the former shall prevail and the latter will be corrected 
accordingly; and 

(c) if there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is related 
to an arithmetical error, in which case the amount in figures shall 
prevail subject to (a) and (b) above. 

 33.2 If the Bidder that submitted the lowest evaluated bid does not accept the 
correction of errors, its bid shall be disqualified and its bid security may be 
forfeited, or its bid securing declaration executed. 

34. Conversion to 
Single Currency  

34.1 For evaluation and comparison purposes, the currency(ies) of the bid shall be 
converted into a single currency as specified in the BDS .    

35. Margin of 
Preference 

35.1 Unless otherwise specified in the BDS, a margin of preference shall not 
apply.      

36. Evaluation of 
Bids 

36.1 The Employer shall use the criteria and methodologies indicated in this 
Clause. No other evaluation criteria or methodologies shall be permitted.  

 36.2 Technical Evaluation 

The Employer will carry out a detailed technical evaluation of the bids not 
previously rejected as being substantially non-responsive, in order to 
determine whether the technical aspects are in compliance with the 
Bidding Document.  In order to reach such a determination, the Employer 
will examine and compare the technical aspects of the bids on the basis 
of the information supplied by the bidders, taking into account the 
following: 

(a) overall completeness and compliance with the  Employer’s 
Requirements; deviations from the Employer’s Requirements; 
conformity of the plant and services offered with specified 
performance criteria; suitability of the plant and services offered in 
relation to the environmental and climatic conditions prevailing at the 
site; and quality, function and operation of any process control 
concept included in the bid.  The bid that does not meet minimum 
acceptable standards of completeness, consistency and detail will be 
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rejected for non-responsiveness; 

(b) type, quantity and long-term availability of mandatory and 
recommended spare parts and maintenance services; and 

(c) other relevant factors, if any, listed in Section 3 (Evaluation and 
Qualification Criteria). 

 36.3 Where alternative technical solutions have been allowed in accordance with 
ITB 13, and offered by the Bidder, the Employer will make a similar 
evaluation of the alternatives. Where alternatives have not been allowed but 
have been offered, they shall be ignored. 

 36.4 Economic Evaluation 

To evaluate a bid, the Employer shall consider the following: 

(a) the bid price, excluding provisional sums and the provision, if any, for 
contingencies in the Price Schedules; 

(b) price adjustment for correction of arithmetical errors in accordance 
with ITB 33.1; 

(c) price adjustment due to discounts offered in accordance with ITB 
18.7; 

(d) price adjustment due to quantifiable nonmaterial nonconformities in 
accordance with ITB 32.3; 

(e) converting the amount resulting from applying (a) to (c) above, if 
relevant, to a single currency in accordance with ITB 34; and 

(f) the evaluation factors indicated in Section 3 (Evaluation and 
Qualification Criteria). 

(g) The evaluation of the bid will exclude the Provincial Sales Tax (PST) 
and it shall not be taken into the Bid Price. 

 36.5 If price adjustment is allowed in accordance with ITB 18.6, the estimated 
effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be taken into 
account in bid evaluation. 

 36.6 If this Bidding Document allows Bidders to quote separate prices for different 
lots (contracts), and the award to a single Bidder of multiple lots (contracts), 
the methodology to determine the lowest evaluated price of the lot (contract) 
combinations, including any discounts offered in the Letter of Bid Form, is 
specified in Section 3 (Evaluation and Qualification Criteria). 

 36.7 If the bid, which results in the lowest Evaluated Bid Price, is seriously 
unbalanced or front-loaded in the opinion of the Employer, the Employer may 
require the Bidder to produce detailed price analyses for any or all items of 
the Price Schedules, to demonstrate the internal consistency of those prices 
with the methods and time schedule proposed. After evaluation of the price 
analyses, taking into consideration the terms of payments, the Employer may 
require that the amount of the performance security be increased at the 
expense of the Bidder to a level sufficient to protect the Employer against 
financial loss in the event of default of the successful Bidder under the 
Contract. 
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37. Comparison of 
Bids 

37.1 The Employer shall compare all substantially responsive bids to determine 
the lowest evaluated bid, in accordance with ITB 36.4. 

38. Eligibility and 
Qualification of 
the Bidder 

38.1 The Employer shall determine to its satisfaction whether the Bidder that is 
selected as having submitted the lowest evaluated and substantially 
responsive bid is eligible and meets the qualifying criteria specified in Section 
3 (Evaluation and Qualification Criteria). 

 38.2 The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted by the Bidder, pursuant to 
ITB 15. 

 38.3 An affirmative determination shall be a prerequisite for award of the Contract 
to the Bidder.  A negative determination shall result in disqualification of the 
bid, in which event the Employer shall proceed to the next lowest evaluated 
bid to make a similar determination of that Bidder’s qualifications to perform 
satisfactorily. 

 38.4 The capabilities of the manufacturers and subcontractors proposed in its 
Bid for the major items of plant and services to be used by the lowest 
evaluated Bidder will also be evaluated for acceptability in accordance 
with Section 3 (Evaluation and Qualification Criteria). Their participation 
should be confirmed with a letter of intent between the parties, as 
needed. Should a manufacturer or subcontractor be determined to be 
unacceptable, the Bid will not be rejected, but the Bidder will be required 
to substitute an acceptable manufacturer or subcontractor without any 
change to the bid price or the accepted technical specifications. Prior to 
signing the Contract, the corresponding Appendix to the Contract 
Agreement shall be completed, listing the approved manufacturers or 
subcontractors for each item concerned. 

39. Employer’s 
Right to Accept 
Any Bid, and to 
Reject Any or All 
Bids 

39.1 The Employer reserves the right to accept or reject any bid, as per PPRA 
Rules and to annul the bidding process and reject all bids at any time prior to 
contract award, without thereby incurring any liability to Bidders. In case of 
annulment, all bids submitted and specifically, bid securities, shall be 
promptly returned to the Bidders. 

 

F. Award of Contract 

40. Award Criteria 40.1 The Employer shall award the Contract to the Bidder whose offer has been 
determined to be the lowest evaluated bid and is substantially responsive to 
the Bidding Document, provided further that the Bidder is determined to be 
eligible and qualified to perform the Contract satisfactorily. 

 40.2 The Employer reserves the right to accept any of the deviations submitted in 
accordance with ITB 18.2 by the lowest evaluated bidder, at the price shown 
for the deviation in the bid. 

41. Notification of 
Award 

41.1 Prior to the expiration of the period of bid validity, the Employer shall 
notify the successful Bidder, in writing, that its bid has been accepted.   

 41.2 At the same time, the Employer shall also notify all other Bidders of the 
results of the bidding. The Employer will publish in an English language 
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newspaper or well-known freely accessible website the results identifying 
the bid and lot numbers, and the following information: (i) name of each 
bidder who submitted a bid; (ii) bid prices as read out at bid opening; (iii) 
name and evaluated prices of each bid that was evaluated; (iv) name of 
bidders whose bids were rejected and the reasons for their rejection; and 
(v) name of the winning bidder, and the price it offered, as well as the 
duration and summary scope of the contract awarded. After publication of 
award, unsuccessful bidders may request in writing to the Employer for a 
debriefing seeking explanations on the grounds on which their bids were 
not selected. The Employer shall promptly respond in writing to any 
unsuccessful Bidder who, after Publication of contract award, request for 
a debriefing. 

 41.3 Until a formal contract is prepared and executed, the notification of award 
shall constitute a binding Contract. 

 41.4 The Employer shall promptly respond in writing to any unsuccessful Bidder 
who, after notification of award in accordance with ITB 41.1, requests in 
writing the grounds on which its bid was not selected. 

41.5 The employer reserves the right to increase or decrease the quantities by 
15%, at the time of issuance of Notification of award.  

42. Signing of 
Contract 

42.1 Promptly after notification, the Employer shall send the successful Bidder the 
Contract Agreement.  

 42.2 Within 28 days of receipt of the Contract Agreement, the successful Bidder 
shall sign, date, and return it to the Employer. 

43. Performance 
Security 

43.1 Within 28 days of the receipt of notification of award from the Employer, the 
successful Bidder shall furnish the performance security of 10% of the 
amount quoted in the Contract agreement, in accordance with the conditions 
of contract, subject to ITB 36.7, using for that purpose the Performance 
Security Form included in Section 6 (Employer’s Requirements), or another 
form acceptable to the Employer. 

 43.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or sign the Contract shall constitute sufficient 
grounds for the annulment of the award and forfeiture of the bid security 
or execution of the bid securing declaration.  In that event, the Employer 
may award the Contract to the next lowest evaluated Bidder whose offer 
is substantially responsive and is determined by the Employer to be 
qualified to perform the Contract satisfactorily. 
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Section 2 - Bid Data Sheet 
This section consists of provisions that are specific to each procurement and supplement the 
information or requirements included in Section 1 (Instructions to Bidders).   

A.  General 

ITB 1.1 The number of the Invitation for Bids is:  
 

 BIDDING DOCUMENT NO: IGM/NGS – LOT # V(R) 
  

The Employer is: Quetta Electric Supply Company Limited(QESCO) 

  

Lot # V(R):  
Design, Procurement of Plant, Manufacture, Supply and Installation of 
Transmission Line conductor ,Hardware, accessories, Insulators, Stock bridge 
dampers and 2nd Circuit Stringing & Commissioning of existing (1) 132kV SDT 
Panjgoor-Hoshab transmission line (Approx. 132km), (2) 132kV SDT Hoshab-
Turbat transmission line (Approx. 82km),   (3) 132kV SDT Gwadar-Pasni 
transmission line (Approx. 121km), on AASC Cairo conductor (on Turnkey Basis), 
for interconnection of Isolated Gawadar/Makran area with National Grid System of 
Pakistan along with Allied equipment as per detailed scope of work given in the 
bidding documents. 

4.1 (b) 
The Bidder must be duly licensed by Pakistan Engineering Council (PEC) in (C-2) 
and above category having specialization code of CE-10, EE-05 renewed for the 
year 2020-21. However in case of a foreign bidder (as a member of JV), the 
foreign bidder shall obtain license in (FC-1) and above category from Pakistan 
Engineering Council in accordance with PEC Bye-Laws before start of any activity 
and submit an under taking to this effect. 

Note: Pursuant to  latest PEC bye-laws “Two or more licensees can apply jointly to 
construct or operate a project of a category higher than the  category of their 
individual licenses provided that the cost of such project does not exceed the sum 
total of the limit of costs of projects permitted by the categories of the individual 
licensees. No separate license for such joint venture shall be required under these 
by-laws provided that the joint venture fulfills all other requirements of these bye-
laws concerning such a project.” 

 

 

B.  Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  

Project Director (GSC), QESCO 

Bazai Qila Banglow # 3 Airport road Quetta, Pakistan.  

Telephone:   +92 - 81- 2881089 

Fax:              +92 - 81- 2307054 

Email:           pdgscqescoqta@gmail.com    
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ITB 7.4 

A Pre-Bid meeting will take place.  

Date: November 3rd, 2020, Day: Tuesday 

Time: 11:00am (local time) 

Place: Project Director (GSC), QESCO, Quetta (Pakistan). 

A site visit will not be organized by the Employer. However if required the 
Employer can arrange a site visit on the request of the bidders. In this case, all the 
expenses will be borne by individual bidders. 

C.  Preparation of Bids 

ITB 11.1 (l) The Bidder shall submit with its bid the following additional documents: 

i) Type Test Certificates for equipments (Valid for last 5 years) 
ii) Schedule of technical data, type test reports, drawings, complete 

literature, catalogues, and brochures in respect of the equipment to be 
installed. 

iii)         Clause by Clause commentary on purchase Specifications in context of 
deviation from Specifications. 

 
  

ITB 13.1 Alternative bids are not permitted. 

ITB 13.2 An Alternative to the Time Schedule is not permitted. 

ITB 13.4 Alternative technical solutions shall not be permitted. 

ITB 16.1 (b) The period following completion of plant and services in accordance with 
provisions of contract shall be twenty five (25) years. 

ITB 18.1 

Bidders shall quote for the entire plant and services (as per scope) on a single 
responsibility basis. 

IT B18.4(a)(i) 

As defined in Incoterms 2010 (as per the latest revision) for quoting plant to be 

supplied from abroad are CIP (Gawadar, Hoshab, Pasni, Turbat and Panjgoor) 

ITB 18.4(b)(i) 
The Incoterms 2010 (as per the latest revision) for quoting plant manufactured 

within the Employer’s country is Ex-Works at (Gawadar, Hoshab, Pasni, Turbat 

and Panjgoor) 

ITB 18.4(d) 
Please add to this Clause that the “Provincial Sales Tax (PST) shall be applicable” 
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18.4 (b) 
Custom Duties and Sales Tax  (shall be reimbursed (on actual basis) by the 

employer using its own funds) 

Provincial Sales Tax, if levied and applicable, will be paid by the Contractor 

and will be reimbursed as per actual by the Employer upon production of 

necessary documentary evidence and proof of payment.  

If the bidder fails to submit proof of Provincial Sales Tax Payment, his future 

invoices shall not be entertained.  

 

ITB 18.6 The prices quoted by the Bidder shall be Fixed. 

ITB 19.1 

 

 

ITB 19.2 

The currencies of the bid shall be as follows: 

(a) A bidder shall quote the prices in Pak Rupees (PKR), Local currency only.  
 
 
This Clause is hereby deleted.  

ITB 20.1 The bid validity period shall be 120 days. 

ITB 21.1 

 

Bids shall include a Bid Security issued by bank using the form included in Section 
4 (Bidding Forms). All Bids must be accompanied by a Bid Security in an amount 
not less than 2 % of the Total Bid Price in format prescribed in the Bidding 
Documents. Bid security validity period shall be 150 days from bid opening date.  
 

The Bid Security shall be drawn in the favor of Project Director (GSC), QESCO, 
Quetta (Pakistan). 
 
A Bid Securing Declaration shall not be used as a Bid Security. 

ITB 22.1 
In addition to the original of the bid, the number of copies is: Three (3).  

ITB 22.2 The written evidence of the authority or other documentary evidence satisfactory 
to the employer to sign on behalf of the bidder, shall consist of: 

a) A Power of Attorney demonstrating the authority of the signatory to sign the 
bid. A Board Resolutions granting authority to the signatory to sign the bid 
for bidders that are corporations. 

 
b) Bids submitted by an existing or intended JV shall include an undertaking 

signed by all parties (i) stating the scope of work to be undertaken by each 
partner and further stating that all parties shall be jointly and severally liable, 
and (ii) nominating a Representative who shall have the authority to conduct 
all business for and on behalf of any and all the parties of the JV during the 
bidding process and, in the event the JV is awarded the Contract, during 
contract execution. 

 
c)  Lead partner in the JV agreement must be indicated. 
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 D.  Submission and Opening of Bids 

ITB 23.1 
Bidders shall not have the option of submitting their bids electronically. 
 
The Bidder shall submit in addition to the Hard Copy a Soft Copy of the Price 
Schedule made in MS-EXCEL on CD with the bid. However the hard copy of the 
bid shall prevail over the soft copy in case there is any discrepancy. 
 
 

ITB 23.1 (b) NOT APPLICABLE   

ITB 24.1  For bid submission purposes only, the Employer’s address is  

Project Director (GSC), QESCO 

Bazai Qila Banglow # 3 Airport road Quetta, Pakistan.  

Telephone:   +92 - 81- 2881089 

Fax:              +92 - 81- 2307054 

Email:           pdgscqescoqta@gmail.com    
 

ITB 27.1 Bids must be submitted on or before 17TH November 2020, at 2:00 PM  

The bid opening  shall take place on same day at, 2:30PM 

The office of  

Project Director (GSC), QESCO 

Bazai Qila Banglow # 3 Airport road Quetta, Pakistan.  

Telephone:   +92 - 81- 2881089 

Fax:              +92 - 81- 2307054 

Email:           pdgscqescoqta@gmail.com    
 

ITB 27.1 
Electronic Bid Submission  “ NOT APPLICABLE ” 
 

E.  Evaluation, and Comparison of Bids 

ITB 34.1 

 

 

This Clause is hereby deleted.  

ITB 35.1 A margin of preference does apply. 

The application methodology will be as specified in Section 3 (Evaluation and 
Qualification Criteria). 
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ITB 36.4 (g) The evaluation of the bid will exclude the Provincial Sales Tax (PST) and it 

shall not be taken into the Bid Price. 

ITB 41.5 The employer reserves the right to increase or decrease the quantities by 15%, 

at the time of issuance of Notification of award. 
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Section 3 - Evaluation and Qualification Criteria 
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1. Evaluation 

 

1.1 Technical Evaluation 

In addition to the criteria listed in ITB 36.2 (a) – (c) the following factors shall apply: 

1.2 Economic Evaluation 

Any adjustments in price that result from the procedures outlined below shall be added, for 
purposes of comparative evaluation only, to arrive at an “Evaluated Bid Price.”  Bid prices quoted 
by bidders shall remain unaltered. 

 
1.2.1 Quantifiable Deviations and Omissions 

Quantifiable Deviations and Omissions from the contractual obligations: the evaluation shall be 
based on the evaluated cost of fulfilling the contract in compliance with all contractual obligations 
under this bidding document. The Employer will assess the cost of such a deviation for the purpose 
of ensuring fair comparison of bids. 
The cost of minor omissions or missing items in the scope of supply, services, etc. shall be added 
to the Bid Price to allow for bid comparison on an equal basis. The price adjustment shall be based 
on a reasonable estimate of the cost by the executing agency, engineer, consultant or bid 
evaluation committee, taking into consideration the corresponding quoted prices from other 
conforming bids. The price adjustment shall be based on the price equal to the highest price 
quoted for the same item by the other Bidders. 

 
1.2.2 Time Schedule 

Time to complete the plant and services from the effective date specified in Article 3 of the 
Contract Agreement for determining time for completion of commissioning activities shall be 
300 days maximum. The adjustment rate in the event of completion beyond the minimum 
period shall be half of a percent (0.5%) for each week of delay with maximum period of 70 
days. Tolerance above, the bid will be rejected. No credit will be given for completion earlier 
than the minimum designated period.  
 

1.2.3 Operating and Maintenance Costs  

NOT APPLICABLE 
 

1.2.4 Functional Guarantees of the facilities 

NOT APPLICABLE 
 

1.2.5 Work, services, facilities, etc., to be provided by the Employer 

 The Employer shall provide no services, facilities etc. to the contractor, other than those described 
in the contract, i.e. such as site access.  

 
1.2.6 Specific additional criteria  

Multiple Contracts 

Works are grouped in multiple contracts and pursuant to Sub-Clause 36.6 of the Instruction to 
Bidders, the employer will evaluate and compare bids on the basis of a contract, or a combination 
of contracts, or as a total of contracts in order to arrive at the least cost combination for the 
Employer by taking into account discount offered by Bidders in case of award of multiple contracts. 
If a bidder submits several successful (lowest evaluated substantially responsive) bids, the 
evaluation will also include an assessment of the bidder’s capacity to meet the aggregated 
requirements regarding: 
 

• Financial situation and cash flow 

• Current contract commitments 
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• Equipment to be allocated, and Personnel to be fielded 
 

   1.2.6.1    Deviation in Terms of Payment   

If a bid deviates from the terms of payment/payment conditions as specified in the Conditions of 
Contract and if such deviation is considered acceptable to the Employer for a range of 10%, mark-up 
earned for any earlier payments involved in the terms outlined in the bid as compared to those 
stipulated in the Conditions of Contract shall be calculated at the following mark-up rates: 

 

▪ for foreign currency component : 5 % per annum 

 

▪ for  local currency component    :10 % per annum  

 

    And shall be added to the Corrected Total Bid Price for comparison purposes only. 

 

   The invoice will be done as per the actual work done at Site.  
    

1.2.7       Domestic Preference 

A margin of preference will be granted to eligible domestically produced Plant and Equipment in 
accordance with the following provisions: 
 
(a)  The preference margin shall not be applied to the whole facilities but only to the eligible 

domestically produced Plant and Equipment within the contract; 

(b)  Plant and Equipment offered from outside the Purchaser’s country shall be quoted CIP 
(Section 4, Bidding Forms, Schedule No. 1); 

(c) All other cost components for services and works such installation and commissioning shall 
be quoted separately Schedule No. 2 – Installation and Other Services); 

(d)  In the comparison of Bids, only the CIP price component of each Bid for the Plant and 
Equipment offered from outside the Purchaser’s country shall be increased by the applicable 
duty and other taxes payable by a non-exempt importer or by fifteen percent (15%) whichever 
is less; 

(e)  No margin of preference shall be applied to any of the services or works included in the 
contract; and 

(f)  Bidders shall not be permitted or required to modify the mix of local and foreign Plant and 
Equipment after bid opening. 

1.3 Technical Alternatives 

 
Not Applicable 
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2. Qualification 

The bidding procedure will be subject to post qualification process as per following criteria. 

2.1 Eligibility  

As mentioned in the Instructions to Bidder, the bidder as Single entity or as Joint Venture (each 
partner), must meet the requirement where specified.  
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2.2 Pending Litigation 
 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

2.2.1  Pending Litigation 

All pending litigation shall be treated as 
resolved against the Bidder and so shall in 
total not represent more than FIFTY (50) 
PERCENT of the Bidder’s net worth. 

must meet 
requirement 
by itself or 
as partner 
to past or 

existing JV 

not 
applicable 

must meet 
requirement 
by itself or 

as partner to 
past or 

existing JV 

not 
applicable 

Form LIT - 1 

2.3  Financial Situation 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

2.3.1 Historical Financial Performance 

Submission of audited balance sheets and 
income statements or, if not required by 
the law of the Bidder’s country, other 
financial statements acceptable to the 
Employer, for the LAST FIVE (5) YEARS 
to demonstrate the current soundness of 
the Bidders financial position and its 
prospective long-term profitability. As a 
minimum, a Bidder’s net worth calculated 
as the difference between total assets and 
total liabilities should be positive. 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Form FIN - 1    with 
attachments 

2.3.2 Average Annual Turnover 

Average annual turnover for the best three 
(3) fiscal years out of last five (5) fiscal 
years, Calculated as total certified 
payments received for contracts in 
progress or completed , shall be equal to or 
more than the 75% of TOTAL BID PRICE 
excluding Provisional Sums in the form of 
authenticated audit sheets and with (FBR) 
Tax returns. 

The annual turnover may include the 
turnover of subsidiary or associated/group 
company to the extent of shareholding 
percentage of the bidding company in the 
subsidiary or associated/group company 
provided the turnover is accrued from 
similar business activity as that of Bidding 
Company. 

must meet 
requirement 

must meet 
requirement 

must meet 

 25%  

 of the 
requirement 

 

 

must meet  

40% 

of the 
requirement 

Form FIN - 2 
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2.3.3 Financial Resources 

For Single Entities: 
 

     

The Bidder must demonstrate that its 
financial resources defined in FIN - 3, less 
its financial obligations for its current 
contract commitments defined in FIN - 4, 
meet or exceed the TOTAL CASH-FLOW 
REQUIREMENT OF 25% OF THE TOTAL 
BID PRICE 

 
 

must meet 
requirement 

 
 

not applicable 

 
 

not applicable 

 
 

not applicable 

 
 

Form FIN – 3 and 
Form FIN - 4 

 
For Joint Ventures: 
 
(1) One partner must demonstrate that its 
financial resources defined in FIN - 3, less 
its financial obligations for its own current 
contract commitments defined in FIN- 4, 
meet or exceed its required share of 
FIFTY (50) % OF TOTAL CASH-FLOW 
REQUIREMENT I-E 25% OF THE TOTAL 
BID PRICE.  

not applicable not applicable not applicable 
must meet 

requirement 

 
 
 

Form FIN – 3 and 
Form FIN - 4 

 
(2) Each partner other than Lead Partner 
must demonstrate that its financial 
resources defined in FIN - 3, less its 
financial obligations for its own current 
contract commitments  defined  in FIN 
- 4, meet or exceed its required share of 
TWENTY FIVE (25) % OF TOTAL CASH-
FLOW REQUIREMENT I-E 25% OF THE 
TOTAL BID PRICE. 

 
 
 

not 
applicable 

 
 
 

not 
applicable 

 
 
 

must meet 
requirement 

 
 
 

not 
applicable 

 
 
 

Form FIN – 3 and 
Form FIN - 4 

 
(3) The joint venture must demonstrate 
that the combined financial resources of 
all partners defined in FIN-3, less all the 
partners’ total financial obligations for the 
current contract commitments defined in 
FIN-4, meet or exceed the TOTAL CASH-
FLOW REQUIREMENT I-E 25% OF THE 
TOTAL BID PRICE. 

 
 
 
 

not 
applicable 

 
 

 
 

must meet 
requirement 

 
 
 
 

not 
applicable 

 
 
 
 

not 
applicable 

 
 
 
 

Form FIN - 3 and 
Form FIN - 4 
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2.4 Experience 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements 
All Partners 
Combined 

Each       
Partner 

One         
Partner 

2.4.1 General Experience  
 

Experience under contracts in the role of 
contractor, subcontractor, or 
management contractor for at least the 
LAST TEN (10) YEARS prior to the bid 
submission deadline. 

Subcontractors experience and 
resources shall not be taken into account 
in determining the Bidder's compliance 
with the qualification criteria 

must meet 
requirement 

not 
applicable  

 

must meet 
requirement 

must meet 
requirement 

Form EXP - 1 

 

2.4.2 Contracts of Similar Size and Nature 

1. Experience Requirements 

For Lot-V: 

A) Participation (as single entity or JV 
partner) in at least TWO contracts of 
stringing by controlled tension 
method including testing & 
commissioning of 132kV or higher 
voltage on  transmission lines with 
accumulated Circuit Stringing 
Length of 100km or more that were 
successfully commissioned within 
the last 10 years and operating for 
at least 2 consecutive years as of 
the bid opening date, and similar to 
the proposed contract nature i-e 
turnkey Contract and   

 

The similarity of the Bidder's 
participation shall be based on the 
physical size, nature of works, 
complexity, methods, technology or 
other characteristics as described in 
Section 6 - Employer's 
Requirements. 
(For the sake of Clarification, it is 

mentioned that Circuit Length refers to 
ONE CIRCUIT LENGTH)  

 

B) In case of Joint Venture, each 
partner other than the lead partner 
should have Participation (either as 
single entity, JV partner or sub-
contractor) in at least ONE 
construction contract for stringing by 
controlled tension method including 
testing & commissioning of 132kV or 
higher voltage on transmission lines 
with accumulated Circuit 
Stringing Length of 50km or more 
that were successfully 
commissioned within the last 10 
years and operating for at least 2 
consecutive years as of the bid 
opening date. 
(For the sake of Clarification, it is 
mentioned that Circuit Length refers to 
ONE CIRCUIT LENGTH)  

must meet 
requirement 
provided at 

“A” 

not applicable  

 

must meet 
requirement 
provided at 

“B” 

must meet 
requirement 
provided at 

“A” 

Form EXP - 2(a) 

Experience in Key Activities (May be complied by specialist subcontractors. Employer shall require evidence of subcontracting agreement 
from the Bidder. 
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2.5 Personnel 

The Bidder must demonstrate that it has the personnel for the key positions that meet the following 
requirements: The Bidder must have in his employment "'capable technical personnel" and should have 
adequate equipment for the proper execution of the work and must fill in the details of equipment to be 
deployed on the Project. 
 

 
*Having field experience of Stringing work with controlled tension method 
 
Notes: 
 
1. The above Manager(s)/ Engineer shall be Graduate Professional Engineer(s) or equivalent as defined 

by PEC 
 

2. Each engineer/manager as listed in the Table above, must be a university graduate and hold degree 
in engineering discipline.  
 

3. The Bidder shall provide details of the proposed personnel and their experience records in the 
relevant Information Forms included in Section 4 (Bidding Forms). 

No. Position 
Minimum Criteria 

[years] 

Minimum 
Criteria Similar 
Work [years] 

1 Project Manager 15 10 

2 Construction Manager (Electrical)* 10 5 

3 Site Engineer (Electrical)* 5 3 

4 Testing & Commissioning Engineer 10 5 
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2.6 Equipment 

The Bidder must demonstrate that it has or can demonstrate access to the key equipment listed hereafter: 

Sr. 

No. 

Equipment Type and Characteristics Minimum Number 
Required 

1. Total Stations, Theodolite & Level 3 Sets 

2. Real Time Kinematic (RTK) 1 Set 

3. Winch Machine (6ton ~ 10ton) 2 Nos. 

4. Tensioner and Puller suitable for plain and hilly area 1 Set 

5. Bull wire (5000m) 2 Nos. 

6. Reel Carriers  4 Nos. 

7. Derrick/Gin Pole 4 Nos. 

8. Crane 20 ton 1 No. 

9. Crane mounted trucks (4x4) 2 Nos. 

10. Travelers for Conductor AASC Cairo 100 Nos. 

11. Grounding Sets for temporary grounding 6 Nos. 

12. 100 ton Hydraulic Compressor with Jack 2 Nos. 

13. 60 ton Hydraulic Compressor with Jack 2 Nos. 

14. Dies set (for compatible with AASC Cairo Conductor 
and Aluminum Shield Wire for each machine As per 
specifications) 

2 each 

15. General tools for Stringing of Transmission Lines Lot 

16. Instruments for Testing & Commissioning of  
Transmission Lines 

Lot 

17. Tractor Trolley 6 Nos. 

18. Trucks for Material Shifting 6 Nos. 

19. Jeep 4x4 4 Nos. 

20. Any  other  relevant  T  &  P  and  machinery  required  
for  the successful completion of second circuit 
stringing work 

As per Site requirement 

 
The Bidder shall provide further details of proposed items of equipment using the relevant Form in Section 
4 (Bidding Forms) 
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2.7 Subcontractors 
 
Subcontractors or Manufacturers for the following major items of plant and services must meet the 
following minimum criteria, herein listed for that item. Failure to comply with this requirement will result 
in rejection of the subcontractor but not the Bidder. 
 

No. 
Equipment/ 

Services 
Minimum Criteria 

Document Submission 

Requirements 

1. AASC Conductor 

“Cairo’’  

Manufacturing Experience Criteria 
 

I. The manufacturer must have at least 
5 years manufacturing experience 
of Equipment/Goods of 132kV or 
higher rating and capacity. 

 
II. The manufacturer shall have 

manufactured and supplied such 
equipment/goods in quantities at 
least equal to 100% of the quantity 
on order in the last ten (10) years in 
a single or multiple contracts. The 
manufacturer must have experience 
for supplying such equipment / 
goods outside the country of origin 
of offered equipment/goods or 
within Pakistan during last ten (10) 
years.  

 
III. All the major equipment (please 

refer to Section-4 Form of Proposed 
Subcontractors / Manufacturer for 
Major item of Plant and Services for 
details) shall be TYPE TESTED as 
per clause 4.0 of Section-VI 
(Employer's Requirements). 

 
Performance Criteria 

 
The above Equipment/Goods supplied 
by the manufacturer should have been in 
satisfactory operation for a continuous 
period of AT LEAST THREE YEARS 
prior to deadline for submission of Bids.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

• Reference list 

• Contract agreements copies 
(with English translation) 

• Completion certificate(s)/ 
delivery document(s) (bill(s) of 
lading, inspection certificate(s) 
etc.) for the contract(s). 

• Authorization letter 

• ISO certificates 

• Technical data sheets 

• Drawings 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
At least three (03) satisfactory 
operational certificates shall be 
submitted with the bid from the end 
user(s), at least one (01) of which 
must be from Pakistan or outside 
the country of origin of offered 
equipment/goods. The submitted 
operational certificates must 
indicate the name of the end 
user/client along with its contact 
address, phone numbers, fax 
numbers, web‐site and e‐mail 
addresses. The bidder must also 
submit with the bid copies of 
contract agreements along with 
performance certificates duly 
notarized (along with translation in 
English if original is in different 
language) for these supplies. 
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No. 
Equipment/ 

Services 
Minimum Criteria 

Document Submission 

Requirements 

 
Supply Capacity 
 
The manufacturing capacity of the Bidder 
should be at least equal to orders in hand, 
expected orders in pipeline and this order 
(if placed on it). At least last five (05) years 
of experience in manufacturing of 
equipment/ material at minimum 132 kV 
or higher voltage transmission line. 
 

 
The manufacturer shall provide the 
following information with the Bid to 
establish its capacity/capability to 
execute the order. 
 
1. Manufacturing Capacity 
2. Orders in hand 
3. Expected orders in pipe line 
4. Implementation schedule of the 

orders in hand 

2 Hardware, 

Accessories,  

Insulators, Fittings 

& Dampers for 

AASC Conductor 

“Cairo” & 

Alumoweld Shield 

wire (AWS) 

 

Manufacturing Experience Criteria 
 

I. The manufacturer must have at least 
5 years manufacturing experience of 
similar Equipment/Goods of 132kV or 
higher rating and capacity. 

 
II. The manufacturer shall have 

manufactured and supplied 
equipment/goods of similar or higher 
rating and capacity in quantities at 
least equal to 100% of the quantity on 
order in the last ten (10) years in a 
single or multiple contracts. The 
manufacturer must have experience 
for supplying similar equipment / 
goods outside the country of origin of 
offered equipment/goods or within 
Pakistan during last ten (10) years.  

 
III. All the major equipment (please refer 

to Section-4 Form of Proposed 
Subcontractors / Manufacturer for 
Major item of Plant and Services for 
details) shall be TYPE TESTED as per 
clause 4.0 of Section-VI (Employer's 
Requirements) 

 
Performance Criteria 

 
The above Equipment/Goods supplied 
by the manufacturer should have been in 
satisfactory operation for a continuous 
period of at least three years prior to 
deadline for submission of Bids.  

 
 
 
 
 
 
 
 
 

 

 

• Reference list 

• Contract agreements copies 

(with English translation) 

• Completion certificate(s)/ 

delivery document(s) (bill(s) of 

lading, inspection certificate(s) 

etc.) for the contract(s). 

• Authorization letter 

• ISO certificates 

• Technical data sheets 

• Drawings 

 

 

 

 

 

 

 

 

 

 

 

 
At least three (03) satisfactory 
operational certificates shall be 
submitted with the bid from the end 
user(s), at least one (01) of which 
must be from Pakistan or outside 
the country of origin of offered 
equipment/goods. The submitted 
operational certificates must 
indicate the name of the end 
user/client along with its contact 
address, phone numbers, fax 
numbers, web‐site and e‐mail 
addresses. The bidder must also 
submit with the bid copies of 
contract agreements along with 



Section 3 - Evaluation and Qualification Criteria 3-12 

IGM/NGS – LOT # V(R) 

No. 
Equipment/ 

Services 
Minimum Criteria 

Document Submission 

Requirements 

 
 
 
 
 
 
Supply Capacity 
 
The manufacturing capacity of the 
Bidder should be at least equal to orders 
in hand, expected orders in pipeline and 
this order (if placed on it). At least last 
five (05) years of experience in 
manufacturing of equipment/ material at 
minimum 132 kV or higher voltage 
transmission line. 

performance certificates duly 
notarized (along with translation in 
English if original is in different 
language) for these supplies. 

 

 
The manufacturer shall provide the 
following information with the Bid to 
establish its capacity/capability to 
execute the order. 
 

1. Manufacturing Capacity 

2. Orders in hand 

3. Expected orders in pipe line 

4. Implementation schedule of the 

orders in hand 

 Electrical Works 

Subcontractor 

I. At least last five (5) years of 
experience in the installation of 
transmission lines of 132 kV or higher 
rated voltage. 

II. At least one or more contract for the 
installation of a  132 kV or higher 
rated voltage single or double circuit 
overhead transmission line on steel 
lattice towers which include stringing 
work by controlled tension method, 
with a minimum of 50 (fifty) km 
route length cumulative in last five 
(05) years 

1. Form EXP-3 

2. Reference list 

3. User's letter 

 
The material/ equipment offered by the bidder at the time of the bid shall not be changeable later on. 
Also the bidder shall not propose more than TWO MANUFACTURERS for any major item.  
 

In the case of a Bidder who offers to supply and install major items of plant under the contract, which the 
Bidder did not manufacture or otherwise produce, the Bidder shall provide the Manufacturer’s 
authorization, using the form provided in Section 4 (Bidding Forms), showing that the Bidder has been 
duly authorized by the Manufacturer or producer of the related plant and equipment or component to 
supply and install that item in the Employer’s country. Failure to submit the Manufacturer’s authorization 
at the first instance is considered a minor, nonmaterial omission and shall be subject to clarification. 
However, failure of the Bidder to submit the omitted authorization shall lead to rejection of the 
Subcontractor or Manufacturer of the item under evaluation in accordance with ITB 35.4 
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 Section 4 - Bidding Forms 
 
This Section contains the forms which are to be completed by the Bidder and submitted as part of his 
Bid. 

 

Table of Forms 

 

Letter of Bid ............................................................................................................................... 4-2 

 

Price Schedules ......................................................................................................................... 4-4 
Schedule No. 1.  Plant and Equipment including Mandatory Spare Parts Supplied from Abroad/Local                                              
Schedule No. 2.  Installation and other services 
Schedule No. 3.  Summary of Cost 
Schedule No. 4.  Grand Summary 
 

 

Bid Security ................................................................................................................................ 4-6 
Undertaking of Bid Security ...................................................................................................... 4-7 
 

Technical Proposal .................................................................................................................... 4-8 
Site Organization ....................................................................................................................................... 4-9 
Method Statement ................................................................................................................................... 4-10 
Mobilization Schedule .............................................................................................................................. 4-11 
Construction Schedule ............................................................................................................................. 4-12 
Personnel ................................................................................................................................................ 4-13 

Form PER – 1: Proposed Personnel ................................................................................................. 4-13 
Form PER – 2:  Resume of Proposed Personnel .............................................................................. 4-14 

Equipment ............................................................................................................................................... 4-15 
Proposed Subcontractors/Manufactureres for Major Items of Plant and Services ................................. 4-16 
Manufacturer's Authorization .................................................................................................................. 4-17 
Time Schedule ........................................................................................................................................ 4-18 

 

Bidders Qualification ............................................................................................................... 4-19 
Form ELI - 1: Bidder’s Information Sheet ................................................................................................. 4-20 
Form ELI - 2: JV Information Sheet .......................................................................................................... 4-21 
Form LIT - Pending Litigation ................................................................................................................... 4-22 
Form FIN - 1: Financial Situation ............................................................................................................. 4-23 
Form FIN - 2: Average Annual Turnover .................................................................................................. 4-24 
Form FIN - 3:  Financial Resources ........................................................................................................ 4-25 
Form FIN- 4:  Current Contract Commitments ........................................................................................ 4-26 
Form EXP - 1:  General Experience......................................................................................................... 4-27 
Form EXP - 2(a):  Specific Experience .................................................................................................... 4-28 
Form EXP - 2(b):  Specific Experience in Key Activities ........................................................................... 4-29 
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Letter of Bid  
(Must be on Bidders letter head) 

 
 

 Date:  ..................................................  

 ICB No.:  ..................................................  

 Invitation for Bid No.:  ..................................................  
 
To:  
 

 Project Director (GSC) 

QESCO, Quetta (Pakistan). 
 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda 
issued in accordance with Instructions to Bidders (ITB) 8; 

(b) We offer to design, all associated civil works, manufacture, test, deliver, install, 
precommission and commission in conformity with the Bidding Document the following Plant 
and Services:  

(c) The price of our Bid, excluding any discounts offered in item (d) below is the sum of:  [amount 

of foreign currency in words], [amount in figures], and [amount of local currency in words], [amount in figures]  

(d) The discounts offered and the methodology for their application are:   

(e) Our bid shall be valid for a period of  . . . . . days from the date fixed for the bid submission 
deadline in accordance with the Bidding Documents, and it shall remain binding upon us 
and may be accepted at any time before the expiration of that period; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with the 
Bidding Documents; 

(g) We, including any subcontractors or manufacturers for any part of the contract, have or will 
have nationalities from eligible countries, in accordance with ITB-4.2;  

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any 
conflict of interest in accordance with ITB 4.3;  

(i) We are not participating, as a Bidder, in more than one bid in this bidding process in 
accordance with ITB 4.3, other than alternative offers submitted in accordance with ITB 13; 

(j) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part 
of the contract, has not been declared ineligible by Employer, under the Employer’s country 
laws or official regulations or by an act of compliance with a decision of the United Nations 
Security Council; 

(k) We are not a government owned entity / We are a government owned entity but meet the 
requirements of ITB4.5; * 
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(l) We have paid, or will pay the following commissions, gratuities, or fees with respect to the 
bidding process or execution of the Contract: ** 

 

Name of Recipient Address Reason Amount 

 .........................................  ........................................   ...............................   .....................  

 .........................................  ........................................   ...............................   .................... . 

 

(m) We understand that this bid, together with your written acceptance thereof included in your 
notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed; and 

(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid 
that you may receive. 

 

(o) We agree to permit Employer  or its representative to inspect our accounts and records and 
other documents relating to the bid submission and to have them audited by auditors 
appointed by the Bank. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Name  .................................................................................................................................................  

In the capacity of ................................................................................................................................  

Signed  ................................................................................................................................................   

Duly authorized to sign the Bid for and on behalf of ..........................................................................  

Date  ................................................................................................................................................... 
 ............................................................................................................................................................  

 
 
 
 
 

*  Use one of the two options as appropriate 

** If none has been paid or is to be paid, indicate “none” 
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Price Schedules 
 

PREAMBLE 

General 

1. The Price Schedules are divided into separate Schedules as follows: 

Schedule No. 1.  Plant and Equipment including Mandatory Spare Parts Supplied from Abroad/Local                                              
Schedule No. 2.  Installation and other services 
Schedule No. 3.  Summary of Cost 
Schedule No. 4.  Grand Summary 

 

2. The Schedules do not generally give a full description of the plant to be supplied and the 
services to be performed under each item.  Bidders shall be deemed to have read the 
Employer’s Requirements and other sections of the Bidding Document and reviewed the 
Drawings to ascertain the full scope of the requirements included in each item prior to filling in 
the rates and prices.  The entered rates and prices shall be deemed to cover the full scope as 
aforesaid, including overheads and profit. 

 

3.  The quantities given in the Price Schedule are estimated quantities.  

 

4. If bidders are unclear or uncertain as to the scope of any item, they shall seek clarification in 
accordance with ITB 7 prior to submitting their bid. 

 

Pricing 

5. Prices shall be filled in indelible ink, and any alterations necessary due to errors, etc., shall be 
signed by the Bidder.  

 As specified in the Bid Data Sheet and Special Conditions of Contract, prices shall be fixed 
and firm for the duration of the Contract, or prices shall be subject to adjustment in 
accordance with the corresponding Appendix (Price Adjustment) to the Contract Agreement. 

 

 

6. Bid prices shall be quoted in the manner indicated and in the currencies specified in the 
Instructions to Bidders in the Bidding Document. 

 For each item, bidders shall complete each appropriate column in the respective Schedules, 
giving the price breakdown as indicated in the Schedules. 

 Prices given in the Schedules against each item shall be for the scope covered by that item as 
detailed in Section 6 (Employer’s Requirements) or elsewhere in the Bidding Document.  

 

7. Payments will be made to the Contractor in the currency or currencies indicated under each 
respective item. 

 

8. When requested by the Employer for the purposes of making payments or partial payments, 
valuing variations or evaluating claims, or for such other purposes as the Employer may reasonably 
require, the Contractor shall provide the Employer with a breakdown of any composite or lump sum 
items included in the Schedules. The provisions of this Para shall only apply in the context envisaged 
i.e. for the purposes of making payments or partial payments and not for evaluation.  
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Unit Price Total Price Taxes & Duties

CIP To Panjgoor

(PKR)
(PKR) (PKR)

1 3 4 5 6 7 = 5 x 6 8

A

1 km            435 

2 km              20 

B

1 No.       12,150 

2 No.         4,235 

C

1  Set              45 

2  Set         1,300 

3 Set            190 

D

1 No.            205 

2 No.            105 

3 No.         3,000 

4 Set              50 

5 Set              14 

6 No.              12 

7 No.            114 

8 No.         1,300 

9 No.            383 

E

1 No.                1 

2  Set                3 

Item

Furnish 9.78 MM Alumoweld Shield Wire

Furnish Vibration Dampers for AWS

Furnish U-BOLTS for Towers

Furnish V-SHAKLE for Towers

Total of Item D

Signature of Bidder

Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the overhead line shall

be deemed to be included in the Price Schedules.

Furnish Suspension Fitting for AWS

Furnish Tension Fitting for AWS

Furnish Mid Span Joints for AWS

Notes:
1.

Country of Origin Declaration Form

3.

2.

4.

Country

Furnish Fog type porcelain insulators with ball and socket coupling

of 80 KN E&M strength for tension assemblies as specified in T.P

Furnish Fog type porcelain insulators with ball and socket coupling

of 80 KN E&M strength for suspension assemblies as specified in

T.P 

Total of Item B

Total of Item C

Description

The applicable standards/specifications alongwith their ammendments and Technical Provisions are placed in volume-II are to be read carefully before filling up

the schedule of prices.

The bidder shall be responsible to furnish the conductor, insulators, accessories, dampers & hardware for conductor completion of line in all respect, considering

all the requirements for sag, wastage and breakage etc. No allowances are permissible.

The quantities given in Price Schedules are estimated quantities. 

Name of Bidder

Total of Item A

Furnish compression type mid span joint MS-CR(prefilled with

appropriate filler compound) tor AASC "CAIRO" conductor

Furnish tension string assemblies type ST-CR complete hardware

incl. jumpers and dead end bodies etc complete as per

specifications and drawing.

(It includes 2 no. Tension Clamp Compression type along with 2 no.

Aluminium Jumper Terminal As per Specification P-143:82) 

Hydraulic Compressor ( 60 Ton) Gasoline and Hand Press (Dual)  

Sub-Total C:

Furnish single string suspension assemblies type SS-CR complete

hardware including suspension clamp for suspension strings as per

specifications and drawing.

Sub-Total D:

Furnish vibration dampers for AASC "CAIRO" conductor

Accessories and Dampers

Furnish compression type repair sleeve RS-CR including filler

compound for AASC "CAIRO" conductor.

Description
Code

Country of 

Origin 

AASC Conductor

Furnish 465.4 KCM AASC ''CAIRO'' Conductor

Furnish single string suspension assemblies type JS-CR complete  

hardware including suspension clamp for jumpers as per

specifications and drawing.

Insulators

2

Insulator Hardware Assemblies

Sub-Total B:

Sub-Total A:

Unit Quantity

LOT-V(R): LINE#1, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM PANJGOOR-HOSHAB (135KM)

LOT-V(R): SCHEDULE NO.1 PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD/LOCAL

LOT-V(R): Total of Schedule No. 1 (Column-7) to be carried to Schedule No.3 (Summary)

Dies of AASC "CAIRO", and ACSR ''LYNX'' Conductor

Total of Item E

Sub-Total E:

Hydraulic Compressor and Dies 

Item

No.

Page 1 of 3
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1 3 4 5 6 = 4 X 5 7 8 = 6 + 7

A

1  km 

Second ckt

                   135 

2  km                      16 

The contractor shall take all safeguards at site for safety/security of men, material and machinery at his own responsibility and cost. 

Total of Item A

LOT-V(R): Total of Schedule No. 2 (Column-6) to be carried to Schedule No.3 (Summary)

The quantities given in Price Schedules are estimated quantities. 

Unit Price

(PKR)

Signature of Bidder

Item

No.
Description

The bidder shall be responsible to furnish the conductor, insulators, accessories, dampers & hardware for conductor, completion of line in all respect, considering all 

the requirements for sag, wastage and breakage etc. No allowances are permissible.

Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the overhead transmission 

line shall be deemed to be included in the Price Schedules. 
3

LOT-V(R): LINE#1, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM PANJGOOR-HOSHAB (135KM)

LOT-V(R): SCHEDULE NO.2 INSTALLATION AND OTHER SERVICES

Unit Quantity

2

NOTES:

Total Price 

(PKR)

132kV TRANSMISSION LINE WORKS

4

Provincial Sales 

Tax

(PKR)

Total Price 

inclusive of PST 

(PKR)

Stringing work

Transport & Install 465.4 KCM AASC ''CAIRO'' Conductor 

single conductor configuration insulator hanging, hardware 

assemblies, deadending, accessories & dampers, Testing 

& Commissioning etc. complete in all respects as per 

specifications & approved drawings.

Name of Bidder

Transport & Install 9.768 MM Alumoweld Shield Wire  

including suspension fitting, tension fitting, deadending, 

accessories & dampers, Testing & Commissioning etc. 

complete in all respects as per specifications & approved 

drawings.

1

2

Page 2 of 3
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1 Total Schedule No. 1 Plant and Mandatory Spare Parts Supplied from Abroad/Local

2 Total Schedule No. 2 Installation and Other Services

TOTAL of LOT-V(R):Line#1  to be carried forward to Schedule-04  (Grand Summary)

Name of Bidder

Signature of Bidder

Local Currency

(PKR)

LOT-V(R): LINE#1, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM PANJGOOR-HOSHAB (135KM)

LOT-V: SCHEDULE NO. 3 SUMMARY

Sr

No.
Description

Bid Price

Page 3 of 3
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Unit Price Total Price Taxes & Duties

CIP To Hoshab

(PKR)
(PKR) (PKR)

1 3 4 5 6 7 = 5 x 6 8

A

1 km        275 
2 km          28 

B

1 No.     8,150 

2 No.     1,250 

C

1  Set          25 

2  Set        875 

3 Set          60 

D

1 No.        130 

2 No.          65 

3 No.     1,780 
4 Set          85 
5 Set          12 
6 No.          15 
7 No.        180 
8 No.        875 
9 No.        112 

E

1 No.            1 
2 Set            3 

Item

Furnish V-SHAKLE for Towers

Furnish 9.78 MM Alumoweld Shield Wire

Furnish Suspension Fitting for AWS

Furnish Tension Fitting for AWS

Furnish Mid Span Joints for AWS

Furnish Vibration Dampers for AWS

Furnish U-BOLTS for Towers

Furnish Fog type porcelain insulators with ball and socket coupling of 80 KN

E&M strength for tension assemblies as specified in T.P

Furnish Fog type porcelain insulators with ball and socket coupling of 80 KN

E&M strength for suspension assemblies as specified in T.P 

Unit Quantity

LOT-V(R): LINE#2, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM HOSHAB-TURBAT (85KM)

LOT-V(R): SCHEDULE NO.1 PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD/LOCAL

LOT-V(R): Total of Schedule No. 1 (Column-7) to be carried to Schedule No.3 (Summary)

Dies of AASC "CAIRO", and ACSR ''LYNX'' Conductor

Total of Item E

Sub-Total E:

Hydraulic Compressor and Dies 

Item

No.
Description

Code

Country of 

Origin 

AASC Conductor

Furnish 465.4 KCM AASC ''CAIRO'' Conductor

Furnish single string suspension assemblies type JS-CR complete hardware

including suspension clamp for jumpers as per specifications and drawing.

Insulators

2

Insulator Hardware Assemblies

Sub-Total B:

Sub-Total A:

Total of Item A

Furnish compression type mid span joint MS-CR(prefilled with appropriate filler

compound) tor AASC "CAIRO" conductor

Furnish tension string assemblies type ST-CR complete hardware incl. jumpers

and dead end bodies etc complete as per specifications and drawing.

(It includes 2 no. Tension Clamp Compression type along with 2 no. Aluminium

Jumper Terminal As per Specification P-143:82) 

Hydraulic Compressor ( 60 Ton) Gasoline and Hand Press  

Sub-Total C:

Furnish single string suspension assemblies type SS-CR complete hardware

including suspension clamp for suspension strings as per specifications and

drawing.

Sub-Total D:

Furnish vibration dampers for conductor

Accessories and Dampers

Furnish compression type repair sleeve RS-CR including filler compound for

AASC "CAIRO" conductor.

Total of Item B
Total of Item C

Description

The applicable standards/specifications alongwith their ammendments and Technical Provisions are placed in volume-II are to be read carefully before filling up the

schedule of prices.

The bidder shall be responsible to furnish the conductor, insulators, accessories, dampers & hardware for conductor completion of line in all respect, considering all the

requirements for sag, wastage and breakage etc. No allowances are permissible.

The quantities given in Price Schedules are estimated quantities. 

Name of Bidder

4.

Total of Item D

Signature of Bidder

Country

Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the overhead line shall be deemed

to be included in the Price Schedules.

Notes:
1.

Country of Origin Declaration Form

3.

2.

Page 1 of 3
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1 3 4 5 6 = 4 X 5 7 8 = 6 + 7

A

1  km 

Second ckt

                     85 

2  km                      26 

3

The contractor shall take all safeguards at site for safety/security of men, material and machinery at his own responsibility and cost. 

Provincial Sales 

Tax

(PKR)

Total Price 

inclusive of PST 

(PKR)

NOTES:

Stringing work

Transport & Install 465.4 KCM AASC ''CAIRO'' Conductor 

single conductor configuration insulator hanging, hardware 

assemblies, deadending, accessories & dampers, Testing 

& Commissioning etc. complete in all respects as per 

specifications & approved drawings.

Name of Bidder

Transport & Install 9.768 MM Alumoweld Shield Wire  

including suspension fitting, tension fitting, deadending, 

accessories & dampers, Testing & Commissioning etc. 

complete in all respects as per specifications & approved 

drawings.

Item

No.
Description

The bidder shall be responsible to furnish the conductor, insulators, accessories, dampers & hardware for conductor, completion of line in all respect, considering all 

the requirements for sag, wastage and breakage etc. No allowances are permissible.

Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the overhead transmission 

line shall be deemed to be included in the Price Schedules. 

Unit Price

(PKR)

Total Price 

(PKR)

132kV TRANSMISSION LINE WORKS

The quantities given in Price Schedules are estimated quantities. 1

2

4

Total of Item A

LOT-V(R): Total of Schedule No. 2 (Column-6) to be carried to Schedule No.3 (Summary)

LOT-V(R): LINE#2, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM HOSHAB-TURBAT (85KM)

LOT-V(R): SCHEDULE NO.2 INSTALLATION AND OTHER SERVICES

Unit Quantity

2

Signature of Bidder

Page 2 of 3
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1
Total Schedule No. 1 Plant and Mandatory Spare Parts Supplied from 

Abroad/Local

2 Total Schedule No. 2 Installation and Other Services

TOTAL of LOT-V(R):Line#2 to be carried forward to Schedule-04  (Grand Summary)

Name of Bidder

Signature of Bidder

Local Currency

(PKR)

LOT-V(R): LINE#2, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM HOSHAB-TURBAT (85KM)

LOT-V: SCHEDULE NO. 3 SUMMARY

Sr

No.
Description

Bid Price

Page 3 of 3



1 Total of Schedule No. 3, Line # 1 (Summary)

2 Total of Schedule No. 3, Line # 2 (Summary)

3 Total of Schedule No. 3, Line # 3 (Summary)

A Total Amount (PKR)

B Provisional Sum not to be included in the bid price for evaluation.

C=A+B GRAND TOTAL of LOT-V(R) to be carried forward to the Letter of Bid 

Name of Bidder

Signature of Bidder

LOT-V(R): SCHEDULE NO. 4 (GRAND SUMMARY)

Sr

No.
Description

Bid Price

Local Currency

(PKR)

200,000,000                       
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Unit Price Total Price Taxes & Duties

CIP To Pasni

(PKR)
(PKR) (PKR)

1 3 4 5 6 7 = 5 x 6 8

A

1 km         388 
2 km         130 

B

1 No.    18,750 

2 No.      2,490 

C

1  Set           50 

2  Set      1,290 

3 Set           85 

D

1 No.         185 

2 No.         100 

3 No.      2,621 
4 Set         391 
5 Set           25 
6 No.           66 
7 No.         876 
8 No.      1,290 
9 No.         165 

E

1 No.            1 
2 Set            3 

F

1
No.         391 

2
No.           25 

Item

Corrosion Protective Paint on Existing Towers 

Corrosion Protective Paint on Existing SuspensionTowers as per type of 

Towers mentioned in Annex-B of Technical Provisions

Corrosion Protective Paint on Existing TensionTowers as per type of 

Towers mentioned in Annex-B of Technical Provisions

Total of Item F

LOT-V(R): Total of Schedule No. 1 (Column-7) to be carried to Schedule No.3 (Summary)

Signature of Bidder

Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the overhead line shall be

deemed to be included in the Price Schedules.

Total of Item B

Total of Item C

Name of Bidder

Notes:
1.

Country of Origin Declaration Form

3.

2.

The applicable standards/specifications alongwith their ammendments and Technical Provisions are placed in volume-II are to be read carefully before filling up the

schedule of prices.

The bidder shall be responsible to furnish the conductor, insulators, accessories, dampers & hardware for conductor completion of line in all respect, considering all

the requirements for sag, wastage and breakage etc. No allowances are permissible.

The quantities given in Price Schedules are estimated quantities. 

CountryDescription

4.

Total of Item D

Total of Item A

Furnish compression type mid span joint MS-CR(prefilled with

appropriate filler compound) tor AASC "CAIRO" conductor

Furnish tension string assemblies type ST-CR complete hardware incl.

jumpers and dead end bodies etc complete as per specifications and

drawing.

(It includes 2 no. Tension Clamp Compression type along with 2 no.

Aluminium Jumper Terminal As per Specification P-143:82) 

Hydraulic Compressor ( 60 Ton) Gasoline and Hand Press  

Sub-Total C:

Furnish Tension Fitting for AWS

Furnish Mid Span Joints for AWS

Furnish Vibration Dampers for AWS

Furnish single string suspension assemblies type SS-CR complete

hardware including suspension clamp for suspension strings as per

specifications and drawing.

Sub-Total D:

Furnish vibration dampers for AASC "CAIRO" conductor

Accessories and Dampers

Furnish compression type repair sleeve RS-CR including filler compound

for AASC "CAIRO" conductor.

Description
Code

Country of 

Origin 

AASC Conductor

Furnish 465.4 KCM AASC ''CAIRO'' Conductor

Furnish single string suspension assemblies type JS-CR complete  

hardware including suspension clamp for jumpers as per specifications

and drawing.

Total of Item E

Sub-Total E:

Hydraulic Compressor and Dies 

Item

No.

Furnish V-SHAKLE for Towers

Furnish 9.78 MM Alumoweld Shield Wire

Furnish Suspension Fitting for AWS

Insulators

2

Insulator Hardware Assemblies

Furnish U-BOLTS for Towers

Furnish RTV coated Fog type porcelain insulators with ball and socket

coupling of 80KN E&M strength for tension assemblies as specified in

T.P

Furnish RTV coated Fog type porcelain insulators with ball and socket

coupling of 80 KN E&M strength for suspension assemblies as specified

in T.P 

LOT-V(R): LINE#3, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM GWADAR-PASNI (121KM)

LOT-V(R): SCHEDULE NO.1 PLANT AND MANDATORY SPARE PARTS SUPPLIED FROM ABROAD/LOCAL

Dies of AASC "CAIRO", and ACSR ''LYNX'' Conductor

Sub-Total B:

Sub-Total A:

Unit Quantity

Page 1 of 3



IGM/NGS-LOT-V

1 3 4 5 6 = 4 X 5 7 8 = 6 + 7

A

1  km 

Second ckt

                   121 

2  km                    121 

4

Total of Item A

LOT-V(R): Total of Schedule No. 2 (Column-6) to be carried to Schedule No.3 (Summary)

2

Unit Price

(PKR)

Total Price 

(PKR)

132kV TRANSMISSION LINE WORKS

Signature of Bidder

Item

No.
Description

NOTES:

Stringing work

Provincial Sales 

Tax

(PKR)

Total Price 

inclusive of PST 

(PKR)

LOT-V(R): LINE#3, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM GWADAR-PASNI (121KM)

LOT-V(R): SCHEDULE NO.2 INSTALLATION AND OTHER SERVICES

Unit Quantity

Transport & Install 465.4 KCM AASC ''CAIRO'' 

Conductor single conductor configuration insulator 

hanging, hardware assemblies, deadending, 

accessories & dampers, Testing & Commissioning etc. 

complete in all respects as per specifications & 

approved drawings.

Name of Bidder

The quantities given in Price Schedules are estimated quantities. 

Transport & Install 9.768 MM Alumoweld Shield Wire  

including suspension fitting, tension fitting, 

deadending, accessories & dampers, Testing & 

Commissioning etc. complete in all respects as per 

specifications & approved drawings.

The contractor shall take all safeguards at site for safety/security of men, material and machinery at his own responsibility and cost. 

The bidder shall be responsible to furnish the conductor, insulators, accessories, dampers & hardware for conductor, completion of line in all respect, considering all 

the requirements for sag, wastage and breakage etc. No allowances are permissible.

Price of any other item specifically not covered in the Price Schedules but is required for the completion, commissioning and operation of the overhead transmission 

line shall be deemed to be included in the Price Schedules. 

1

2

3

Page 2 of 3
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1 Total Schedule No. 1 Plant and Mandatory Spare Parts Supplied from Abroad/Local

2 Total Schedule No. 2 Installation and Other Services

TOTAL of LOT-V(R):Line#3  to be carried forward to Schedule-04  (Grand Summary)

Name of Bidder

Signature of Bidder

Local Currency

(PKR)

LOT-V(R): LINE#3, 2ND CIRCUIT STRINGING OF 132KV TRANSMISSION LINE FROM GWADAR-PASNI (121KM)

LOT-V(R): SCHEDULE NO. 3 SUMMARY

Sr

No.
Description

Bid Price

Page 3 of 3



Section 4 - Bidding Forms 4-5 

IGM/NGS – LOT # V(R) 

 

 

Bid Security 
 

Bank Guarantee 
 

 ........................................................ Bank’s Name, and Address of Issuing Branch or Office .................................  

 

Beneficiary:     Quetta Electric Supply Company Limited 

 

Date: ...............................................................................................................................................................................................................  

 

Bid Security No.:  ...................................................................................................................................................................................  

 

We have been informed that . . . . . name of the Bidder. . . . .  (hereinafter called "the Bidder") has 
submitted to you its bid dated . . . . . . . . . (hereinafter called "the Bid") for the execution of . . . . . . . 
. name of contract . . . . . . . under Invitation for Bids No. . . . . . . . . . (“the IFB”).  

Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 

At the request of the Bidder, we  . . . . . name of Bank. . . . .  hereby irrevocably undertake to pay you 

any sum or sums not exceeding in total an amount of . . . . . . . . . .amount in figures . . . .  . . . . .  (. . . 
. . . .amount in words . . . . . . .  ) upon receipt by us of your first demand in writing accompanied by a 
written statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, 
because the Bidder: 

(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form of 
Bid; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders 
(hereinafter “the ITB”); or 

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid 
validity, (i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish 
the Performance Security, in accordance with the ITB. 

This guarantee will expire: (a) if the Bidder is the successful Bidder, upon our receipt of copies of 
the Contract Agreement signed by the Bidder and the performance security issued to you upon 
the instruction of the Bidder; and (b) if the Bidder is not the successful Bidder, upon the earlier of 
(i) our receipt of a copy your notification to the Bidder of the name of the successful Bidder; or (ii) 
twenty-eight days after the expiration of the Bidder’s bid. 

Consequently, any demand for payment under this guarantee must be received by us at the office 
on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 458. 

 

. . . . . . . . . . . .Bank’s seal and authorized signature(s) . . . . . . . . . . 

Note:  All italicized text is for use in preparing this form and shall be deleted from the final document 
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IGM/NGS – LOT # V(R) 

 

 

 

UNDERTAKING OF BID SECURITY 

 

 

 

We _______________________ undertake that Bid Security in accordance with Clause 

IB-15.1 of the bidding document is enclosed with our Price Bid. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature and Seal of the Bidder 

 

 

  



Section 4 - Bidding Forms 4-7 

IGM/NGS – LOT # V(R) 

 

Technical Proposal 
 

 

Site Organization 
 
Method Statement 
 
Mobilization Schedule 
 
Construction Schedule 
 
Personnel 
 
Equipment 
 
Proposed Subcontractors for Major Items of Plant and Services 
 
Time Schedule 



Section 4 - Bidding Forms 4-8 

IGM/NGS – LOT # V(R) 

 

Site Organization 
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Method Statement 
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Mobilization Schedule 
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Construction Schedule   
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Personnel 

 
Bidders should provide the names of suitably qualified personnel to meet the requirements specified in 
Section 3 (Evaluation and Qualification Criteria). The data on their experience should be supplied 
using the Form below for each candidate. 

 

Form PER – 1: Proposed Personnel 

1. Title of position* 

 Name  

2. Title of position* 

 Name  

3. Title of position* 

 Name  

4. Title of position* 

 Name  

 
*As listed in Section 3 (Evaluation and Qualification Criteria). 
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Form PER – 2:  Resume of Proposed Personnel   

Position 

 

Personnel 
information 

Name  

 

Date of birth 

 Professional qualifications 

 

Present 
employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

 

From To Company / Project / Position / Relevant technical and management experience 
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Equipment 

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet 
the requirements for the key equipment listed in Section 3 (Evaluation and Qualification Criteria). A 
separate Form shall be prepared for each item of equipment listed, or for alternative equipment 
proposed by the Bidder. 

Item of Equipment 

 

Equipment 
Information 

Name of manufacturer 

 

 

Model and power rating 

 Capacity 

 

 

Year of manufacture 

Current 
Status 

Current location 

 

 

 Details of current commitments 

 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

Omit the following information for equipment owned by the Bidder. 

Owner Name of owner 

 

 Address of owner 

 

  

 Telephone 

 

Contact name and title 

 Fax 

 

Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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Proposed Subcontractors/Manufacturers for Major Items of Plant and Services 

The following Subcontractors and/or manufacturers are proposed for carrying out the item of the 
facilities indicated.  Bidders are free to propose more than one for each item 

 
 

Major Items of Plant and Services Proposed Subcontractors/Manufacturers Nationality 
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Manufacturer's Authorization 

[The Bidder shall require the Manufacturer to fill in this Form in accordance with the instructions indicated. 

This letter of authorization should be signed by a person with the proper authority to sign documents that are 

binding on the Manufacturer.  The Bidder shall include it in its bid, if so indicated in the BDS.] 

 

Date: [insert date (as day, month and year) of Bid Submission] 

ICB No.: [insert number of bidding process] 

 

To:  [insert complete name of Employer]  

 

WHEREAS 

 

We [insert complete name of Manufacturer or Manufacturer’s authorized agent], who are official 

manufacturers or agent authorized by the manufacturer of [insert type of goods manufactured], having 

factories at [insert full address of Manufacturer’s factories], do hereby authorize [insert complete name of 

Bidder] to submit a bid the purpose of which is to provide the following goods, manufactured by us 

[insert name and or brief description of the goods], and to subsequently negotiate and sign the Contract. 

 

We hereby extend our full guarantee and warranty in accordance with Clause 27 of the General 
Conditions of Contract, with respect to the goods offered by the above firm. 

 

Signed: [insert signature(s) of authorized representative(s) of the Manufacturer]  

 

 

 

 

Name: [insert complete name(s) of authorized representative(s) of the Manufacturer]  

Title: [insert title]  

Duly authorized to sign this Authorization on behalf of: [insert complete name of Bidder] 

Dated on ____________ day of __________________, _______ [insert date of signing] 
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Time Schedule  

To be used by Bidder when alternative Time for Completion is invited in ITB 13.2. 

 



Section 4 - Bidding Forms 4-18 

IGM/NGS – LOT # V(R) 

 

Bidders Qualification 

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information Sheets included hereunder. If the bidding was preceded by a prequalification process 
then the forms included in this section and used earlier during the prequalification process need to 
be completed only if the information submitted at the time of prequalification requires updating. 
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Form ELI - 1: Bidder’s Information Sheet 

 

Bidder’s Information 

Bidder’s legal name  

 

In case of JV, legal name of 
each partner 

 

Bidder’s country of 
constitution 

 

Bidder’s year of 
constitution 

 

Bidder’s legal address in 
country of constitution 

 

Bidder’s authorized 
representative 

(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following original documents. 

❑ 1.  In case of single entity, articles of incorporation  or constitution of the legal entity named  above, in accordance with ITB 
 4.1 and 4.2. 

❑ 2.  Authorization to represent the firm or JV named in above, in accordance with ITB 22.2. 

❑ 3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1. 

❑ 4. In case of a government-owned entity, any additional documents not covered under 1 above required to comply with ITB 
 4.5. 
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Form ELI - 2: JV Information Sheet 

Each member of a JV must fill in this form 

JV Information 

Bidder’s legal name 

 

JV Partner’s legal name 

 

JV Partner’s country of 
constitution 

 

JV Partner’s year of 
constitution 

 

JV Partner’s legal address 
in country of constitution 

 

JV Partner’s authorized 
representative information 

(name, address, telephone 
numbers, fax numbers, e-mail 
address) 

 

Attached are copies of the following original documents.      

❑ 1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 4.1 and 4.2. 

❑ 2. Authorization to represent the firm named above, in accordance with ITB 22.2. 

❑ 3. In the case of government-owned entity, documents establishing legal and financial autonomy and compliance with 
  commercial law, in accordance with ITB 4.5. 
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Form LIT - Pending Litigation 

Each Bidder or member of a JV must fill in this form 

Pending Litigation 

❑ No pending litigation in accordance with Criteria 2.2 of Section 3 (Evaluation and Qualification Criteria) 

❑ Pending litigation in accordance with Criteria 2.2 of Section 3 (Evaluation and Qualification Criteria) 

Year Matter in Dispute  

Value of 
Pending 

Claim in local 
currency PKR 

Value of 
Pending 

Claim as a 
Percentage of 

Net Worth 

    

    

    

    

  



Section 4 - Bidding Forms 4-22 

IGM/NGS – LOT # V(R) 

 

Form FIN - 1: Financial Situation 

Each Bidder or member of a JV must fill in this form 

 

Financial Data for Previous 5 Years [local currency] 

Year 1:  Year 2:  Year 3:  

 
Information from Balance Sheet 

 

Total Assets    

Total Liabilities    

Net Worth    

Current Assets    

Current Liabilities    

 
Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

❑ Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last 
three years, as indicated above, complying with the following conditions. 

• All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister or parent companies. 

• Historic financial statements must be audited by a certified accountant. 

• Historic financial statements must be complete, including all notes to the financial statements. 

• Historic financial statements must correspond to accounting periods already completed and audited (no statements for 
partial periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Turnover 

Each Bidder or member of a JV must fill in this form 

Annual Turnover Data for the Last five (5) Years 

Year 
Amount 

Currency 
Exchange  

Rate 

local currency PKR 

    

    

    

 Average Annual Turnover      

 

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms 
of the amounts billed to clients for each year for contracts in progress or completed, converted to PKR 
(Local Currency only) at the rate of exchange at the end of the period reported.  
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Form FIN – 3:  Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, 
and other financial means, net of current commitments, available to meet the total construction cash 
flow demands of the subject contract or contracts as indicated in Section 3 (Evaluation and Qualification 
Criteria) 

Financial Resources 

No. Source of financing Amount (local currency) PKR 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 

Note: please provide bank certificate as per format 
FIN – 3(A) 
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                                                 Fin-3A: Bank Certificate 

This is to certify that M/s…………… is a reputed company with a good financial 

standing. 

If the contract for the work, namely,………….. is awarded to the above firm, we shall be able to 

provide overdraft/credit facilities to the extent of Rs………… to meet their working capital 

requirement for executing the above contract. 

 

Signature of Senior Bank Manager:____________ 

                                                          Name of the Senior Bank Manger:____________ 

                                                          Address of the Bank:_______________________ 

 

 

Stamp of the Bank 

Note: Certificate should be on the letter head of the bank. 

▪ Change the text as follows for Joint Venture: 

This is to certify that M/s………………………………….. who has  formed a  JV with 

M/s…………………………………… and M/s …………………………………… for participating in this bid, is a 

reputed company with a good financial standing. 

If the contact for the work, namely ……………………………………….........……… is awarded to the 

above  Joint Venture , we shall be able to provide overdraft/credit facilities to the extent of 

Rs……………… to M/s ………………………………. to meet the working capital requirement for 

executing the above contract. 

 

[This should be given by each of the JV members in proportion to their financial participation.]  
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Form FIN- 4:  Current Contract Commitments 

Bidders and each partner to a JV should provide information on their current commitments on all 
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 

Current Contract Commitments 

 

No. Name of Contract 
Employer’s 

Contact Address, Tel, Fax 

Value of 
Outstanding Work 
[ local currency, 

PKR ] 

Estimated 
Completion 

Date 

Average Monthly 
Invoicing Over Last Six 

Months 
[ local currency PKR] 

1      

2      

3      

4      

5      
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Form EXP – 1:  General Experience 

Each Bidder or member of a JV must fill in this form 

General Experience 

Starting 

Month 

Year 

Ending 

Month 

Year 

Years 

Contract Identification and Title 

Name and Address of Employer 

Brief Description of the Works Executed by the Bidder 

Role of Bidder 
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Form EXP – 2(a):  Specific Experience 

Fill up one (1) form per contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . of . . . . . 
. 

Contract Identification  

Award Date  Completion Date  

Role in Contract ❑ Contractor 
❑ Management 

Contractor 
❑ Subcontractor 

Total Contract Amount US$ 

If partner in a JV or 
subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax Number 

E-mail 

 

Description of the similarity in accordance with Criteria 2.4.2(a) of Section 3 
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Form EXP - 2(b):  Specific Experience in Key Activities  

Fill up one (1) form per contract 

Contract with Similar Key Activities 

Contract  No . . . . . . of . . . . . 
. 

Contract Identification  

Award Date  Completion Date  

Role in Contract ❑ Contractor 
❑ Management 

Contractor 
❑ Subcontractor 

Total Contract Amount US$ 

If partner in a JV or 
subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the key activities in accordance with Criteria 2.4.2(b) of Section 3 
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Section 5 - Eligible Countries 
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` 1. Scope of Supply of Plant and Services 
 

1. Scope of Supply of Plant and Services 

 

The scope of work includes manufacture, insurance to Site(s), delivery to wharf at 
port of Karachi, unloading and loading at Karachi, transportation to the transmission 
lines site, unloading and storage at site, installation, testing and commissioning of 
Plant as specified here below and listed in the Price Schedules. 
 

1- Design, Procurement of Plant , manufacture, Supply and Installation of 

Transmission Line conductor ,Hardware, accessories, Insulators, Stock bridge 

dampers and 2nd Circuit Stringing and Commissioning of existing 132kV SDT 

Panjgoor-Hoshab transmission line(Approx 132km) on AASC Cairo conductor 

 
2- Design, Procurement of Plant , manufacture, Supply and Installation of 

Transmission Line conductor ,Hardware, accessories, Insulators, Stock bridge 

dampers and 2nd Circuit Stringing and Commissioning of existing 132kV SDT 

Hoshab-Turbat transmission line(Approx 82km)  on AASC Cairo conductor 

 
3-   Design, Procurement of Plant , manufacture, Supply and Installation of Transmission 

Line conductor ,Hardware, accessories, Insulators, Stock bridge dampers and 2nd 
Circuit Stringing and Commissioning of existing 132kV SDT Gwadar-Pasni 
transmission line(Approx 121km)  on AASC Cairo conductor 

 
 

All materials, tools, equipment and services, necessary for the reliable and safe 
operation of the transmission line whether specified in these Documents or not, shall 
be included in the Bid. 
 

 

2.  Specifications 
 

Technical Specifications 

1. GENERAL 
1.1 All designs, equipments, materials and workmanship shall comply with and be tested in 

accordance with requirements of the specifications. Equipment or parts, which are not 
covered by the specifications, shall comply with rules, codes and regulations of the 
international electro-technical commission or approved National Standardizing bodies. 

 
1.2 The general inlet of these specifications is to require the supply of equipment and 

materials equal or superior to those actually described herein. Unless otherwise stated, 
reference to the brand or manufacture, if make is only for the sake of comparison as to 
type, design, character or quality of the equipment and materials desired and shall not 
be interpreted as eliminating other equipment and materials of equal performance, 
quality and durability. 
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2. SPECIFICATIONS AND DRAWINGS 
 
2.1 The contract shall be executed in strict conformity with the specifications and/or 

Drawings given or mentioned in this section and the supplier shall do no ‘Work’ without 
proper specifications, instructions and/or Drawings. 

 
2.2 Specifications and/or drawings are intended to complement each other so that if any 

thing is shown on the drawings as required but not mentioned in the specifications or 
vice versa. It shall be of like effect as if shown or mentioned in both. If any errors, 
omissions or discrepancies are found in the figures, specifications and/or drawings or, if 
any feature shall appear to the supplier to be indefinite or unclear, the same shall be 
referred to the Employer whose written explanation and/or clarification shall be obtained 
before proceeding with the work. 

 
2.3 The Manufacturer / supplier shall submit to Employer within 30 days of the issuance of 

the Notification of Award, for approval of the Employer, four (4) copies of all drawings 
technical literature, data, operation and maintenance instruction books and/or manuals 
required under the specifications and such other documents as per required in the 
Technical Specifications or other provisions of the bidding documents or, if Employer 
deems necessary, require changes or modifications to be made therein, Employer shall 
return two copies to the Contractor/Manufacturer marked. “Approved”, “Approved as 
Noted” or “Returned for Correction”. Each drawing, which is noted  “ Returned for 
Correction”.. 

 
2.4 The Contractor/Manufacturer after incorporating the desired changes in the drawing 

shall resubmit four (4) sets of the same to the Employer for approval. Two prints of 
which shall be stamped “APPROVED” by the Employer and returned to the 
Contractor/Manufacturer for his record. 

 
2.5 On completion of the Contract, the Contractor / Manufacturer shall deliver to the 

Employer four (4) prints of all approved drawings, technical literature, data which show 
the work in the final or “as built” condition. The said drawings and documents shall be 
permanent and non-fadable. In addition to above, two soft copies of above mentioned 
final drawings made on AutoCAD (latest version) on two separate CDs shall also be 
provided to the Employer.     

 
2.6 The Contractor/Manufacturer shall allow 14 days for the Employer’s approval of 

drawings in his schedule of work and in the time allowed for completion of the Contract. 
Extra time required for approval of drawings due to deficiencies in design or errors in 
submitted drawings shall be the responsibility of the Contractor/Manufacturer and no 
extension in time will be allowed on this account.  

 
2.7  All drawings and documents furnished by the Contractor/Manufacturer in accordance 

with the Contract shall become the property of the Employer. 
 

 2.8 Wherever reference is made in the Technical Specifications to specific standards and 
codes to be met by the goods and materials to be furnished or tested, the provisions of 
the latest current edition or revision of the relevant standards or codes in effect shall 
apply, unless otherwise expressly stated in the Contract. Where such standards and 
codes are national or relates to a particular country or regions, other authoritative 
standards that ensure substantial equivalence to the standards and codes specified will 
be acceptable.  
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3 LANGUAGE 
 
3.1 All correspondence, literature, drawings, name plates, diagrams, applicable data, 

equipment details, instructions and maintenance books and manuals, spare parts, books 
and descriptive data shall be in the English language. 

 
4 TESTS 
 
4.1 The ordered plant/equipment shall be subject to tests as per relevant provisions of the 

specification. The Bidder shall also supply type test reports from reputed independent 
laboratory along with the bid for the equipment offered as per NTDC Type Test Policy 
(revised to date).  
 

In case the type test reports furnished by the bidder are not from one of reputed 
independent testing laboratories accredited by STL (Short Circuit Testing Liaison) or 
HV&SC Rawat Lab Pakistan or not relevant to the equipment offered or do not meet or 
comply with the rating and other requirements of the Purchaser’s specifications included 
in this bidding document or are otherwise not to the satisfaction of the purchaser in any 
respect, the bidder will have to arrange necessary type testing in case of award at any 
of the reputed/ recognized independent testing laboratory accredited by STL or HV&SC 
Rawat Lab Pakistan, entirely at his cost and arrangements, including the expenses for 
witnessing the type test by one representative of the Employer and one representative of 
Consultant covering all the expenditures of the each member of inspection team for 
living, boarding lodging in an A Class Hotel, inland transportation, return air tickets, etc. 
will be borne by the contractor whereas daily allowance will be US$ 200/- per day per 
person for foreign visit and Rs. 5,000/- for local visit, without effecting stipulated delivery 
schedule.  
 
 
The employer and Project Manager or their designated representatives shall be entitled 
to attend and witness the aforesaid tests (Factory Acceptance/Pre-shipment) of 
plant/equipment/material and/or inspection, provided that the Contactor shall bear all 
costs and expenses incurred in connection with such attendance, covering all the 
expenditures of the each member of inspection team for living, boarding lodging in an A 
Class Hotel, inland transportation, return air tickets, etc. will be borne by the contractor 
whereas daily allowance will be US$ 200/- per day per person for foreign visit and Rs. 
5,000/- for local visit, without effecting stipulated delivery schedule.  

 

4.2   In case the Goods fail to withstand any test, the cost of repeating such test  and the cost of 

witnessing such test by the approved representatives shall be borne by the Contractor and 

the equipment released or modified to the satisfaction of the Employer without any 

additional cost to him. 
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. 
5. SPECIFICATIONS 
 
 
 
 Sr. No. Spec. No. Description 
 
 1)  TP-1-25 Technical Provisions 

2)  P-117:88 Aluminum Alloy Stranded Conductor 
 3)  P-82:81 Zinc Coating 

4)  P-8:96    Disc Type Porcelain Insulators 
5)  P-140:82 Suspension Strings 
6)  P-143:82 Tension Strings 
7)  P-144:80 Mid-span Joints and repair sleeves for T/Line 

 8)  P-142:83 Stock Bridge Vibration Dampers 
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4.  Supplementary Information  
 
SI-01 ACQUAINTANCE WITH SITE 
 
 The Contractor shall be deemed to have inspected and examined the various sites 

and its surroundings and information available in connection therewith before 
submitting his/her Bid. This includes but not limits to, the form and nature thereof, 
including the subsurface conditions, the hydrological and climatic conditions, the 
extent and nature of work, Goods and materials necessary for the completion of the 
Work, the means of access to the Site and the accommodation he may require and, 
in general, shall be deemed to have obtained all necessary information, subject as 
above mentioned, as to risks, contingencies and all other circumstances which may 
influence or affect his Bid. 

 
SI-02 DESCRIPTION OF PROJECT   
 
 The Requirement 
 Please refer to the Scope of Supply of Plant and Services (Page # 6-2) 

  

 
SI-02.1 POSSESSION OF SITE 
 
  Save, in so far as the Contract may prescribe, the extent of portions of the Site of 

which, the Contractor is to be given possession from time to time and the order in 
which such portions shall be made available to him and subject to any requirement in 
the Contract as to the order in which work shall be executed. QESCO shall, give to the 
Contractor possession of so much of the Site as may be required to enable the 
Contractor to commence and proceed in accordance with the program given by the 
contractor and agreed by the employer.  Otherwise in accordance with such 
reasonable proposals of the Contractor as he shall, by notice in writing to the 
Employer, make and will, from time to time as work proceeds, give to the Contractor 
possession of such further portions of the Site as may be required to enable the 
Contractor to proceed with due dispatch in accordance with the said program or 
proposals (as the case may be). 

 
 
 
 
 
SI-02.2 LOCATION OF SITES 
  

Gawadar , Hoshab, Pasni, Turbat, and Panjgoor, in Baluchistan, Pakistan . 

 
SI-03 SITE CONDITIONS 
 
SI-03.1 Site Conditions and Meteorological Data 
 

The site is subject to dust storms and insects and vermin are prevalent. Particular care 
must be taken in design to prevent the ingress of dust, insects, and vermin and to 
ensure resistance to attack by insects and vermin. 
 
QESCO does not guarantee the correctness of any data provided herein nor any 
interpretations, deductions or conclusions relative to subsurface conditions at Site. The 
Contractor must form his own opinion of the character of the work and of the materials 
to be excavated. He must make his own interpretations, and satisfy himself by his own 
investigations and research regarding all conditions affecting the work to be done. The 
Contractor must assume all responsibility for deductions and conclusions as to the 



IGM/NGS – LOT # V(R) 

 

 

nature or conditions of the materials to be excavated and of doing other work affected 
by the geology at the Site. 

 

Meteorological data of the Substation in respect of the following parameters 
may also be taken into account for designing purpose. 
 

                        
 1.       Temperature, Degree C      Max           51.0 
                                                                                           Min           1.0 
 
                        2.        No. of Thunder Storm days/year     Max   30  Min 

 07                                                                                       
                                                                                             
                        3.         No. of Fog days per year               Max  25 
  Min                07                                                                                     

                                                                                                          

 
                        4.         No. of Rain fall days/year              Max  16                                                                                                       
                                                                                                  Min    0  

   
                        5.         No. of Drizzles/year                             Max   85                                                                                                 

                                                                           Min  03  
 
 
 
                        6.     Relative humidity (%) yearly                                                                                                                       

           Mean- Monthly    Max  88.7        
 Mean-Monthly        Min  21.2     

    
   Mean-Yearly     Max  77        

 Mean-Yearly         Min  42     
 

                              7.      Pressure in mill bars (Station          Max  992.9                                                                                                     
    Level)                          Min   971.1 
 
                        8.       Rain fall in a month, cm  Max  47                                                                                                     

                                                                            Min    0   
  
                        9.        Rain fall in 24 hours, cm                        Max  22.81                                                                                                       

                                                                            Min    0   
 

                       10.       Wind, km/hour                                        Max  144.3   
 
   11.    Height above sea level (meters)       <1000                                                                                  
                                                      
SI-04.1 Material and Workmanship 
 
(1) All services in context of construction of 2nd Circuit Stringing and Commissioning of 

existing 132kV SDT Panjgoor-Hoshab transmission line(Approx 132km), 132kV SDT 
Hoshab-Turbat transmission line(Approx 82km), 132kV SDT Gwadar-Pasni 
transmission line(Approx 121km) on AASC Cairo conductor along with associated 
works shall comply with the requirements of the Contract Documents. All Services, 
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Work or parts shall comply with the applicable standards, rules, codes and regulations 
of the internationally approved standardizing bodies. 

 
(2) The intent of these Specifications is that the services and workmanship of Work under 

this Contract should be equal to or superior than those actually described herein.  
 
(3) In choosing materials (IF ANY) and their finishes due regard shall be given to the 

conditions prevailing at Site. 
 
 (4) All matters relating as to the acceptability or otherwise of the services, Work and 

materials offered under this Contract shall be decided by the Employer whose decision 
shall be final.  

  

SI-05 WORK BY CONTRACTOR  

 
SI-05.1 Scope of Work 

The scope of work includes the design, Procurement of Plant, manufacture, 
Supply and Installation of Transmission Line conductor, Hardware, accessories, 
Insulators, Stock bridge dampers and for 2nd circuit stringing and Testing & 
Commissioning for three different Existing 132kV Transmission Lines as per 
Volume – II, Technical Provisions & Technical Specifications of these Bidding 
Documents:  

 
        

The works to be performed under these specifications on the rates provided 
in the Price Schedule include, but not limited to the following:- 
 
1. Clearing right -of-way. 
 
2. Preparation of As build plan & profile drawings of existing 

transmission lines in PLS CADD. 
 
3. Preparation of construction structure list of transmission lines. 
 
 
4. Installing insulator assemblies for conductors. 
 
5. Stringing of overhead Conductors by controlled tension method 

complete with all accessories and dampers  
 
9. Installing tower signs (Danger signs, Number signs, Aerial markers 

etc.) and anti-climbing devices complete with barbed wire (if 
required). 

 
10. Cleaning-up of right-of-way 
 
11. Testing and commissioning 
 
12. Provision of Spare Parts in accordance with the requirements 

 
 
NOTE:- 
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   (1)   QESCO will not supply any material / goods, which is to be installed / erected at 
the site. 

 
 (2) QESCO shall not give any equipment/ T&P for survey, civil works, and erection to 

the contractor for this project and the same shall have to be arranged by the 
contractor.  

 
(3) The detail of equipment/T&P, which the bidder possesses or to be arranged must 

be furnished with the bid. 
 
 

SI-06 DRAWINGS 
 
SI-06.1 Drawings in Contract 
 
SI-06.1.1 Specification Drawings 
 

The specification drawings contained in the Bidding Documents show the scope of 
Work to be performed by the Contractor. These drawings shall not be used for 
execution of the Work unless the Employer gives specific instructions for such use. 

 
 
SI-06.1.2 Approved Drawings 
 
 The Work shall be performed in accordance with the approved drawings in 

terms of Clause 20 of the General Conditions of Contract. 
 
SI-06.2. Drawings and Data  
  
 Approval of the Employer of all the construction drawings and data prior to execution is 

mandatory. 
  
SI-06.2.1 Data Other Than Drawings 
 
 All of the applicable requirements of this Clause with reference to drawings to be 

prepared by the Contractor shall apply equally to catalogues, illustrations, printed 
specifications, or other data submitted for approval. 

SI-06.3 Submission and Approvals 
 
SI-06.3.1 Drawings/data for Approval 
 
 Drawings/data for approval shall be distributed through international couriers to 

addresses and in number as specified in Clause SI-06.3.6 hereof. 
 
 All drawings/data submitted for approval shall be provided with a blank white 

space, approximately 90 mm in height by 120 mm in width, near the lower right-
hand corner to be used for notations by the Employer. 

 
SI-06.3.2 Approval of Drawings/data 
 
(1) All changes will be made and will be marked "APPROVED", "APPROVED 

EXCEPT AS NOTED" or "RETURNED FOR CORRECTION" on the relevant 
drawings. One print will be returned to the Contractor. The other shall be 
retained by the Employer for his own use and shall serve as the Master Copy 
and shall prevail in case of any doubt or discrepancy subsequently arising. 

 
(2) If the drawing is returned to the Contractor stamped "APPROVED" he may 

immediately proceed with the Work. Any drawing marked "APPROVED" by the 
Employer shall be known as an "Approved Drawing". 
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(3) If the drawing is returned to the Contractor stamped "APPROVED EXCEPT AS 
NOTED" he may proceed with the Work taking into account the corrections and 
comments noted on the drawing. The Contractor shall revise the drawings as 
required and resubmit them in the same routine as before for record purposes. 

 
(4) If the drawing is returned to the Contractor stamped "RETURNED FOR 

CORRECTION" he shall not proceed with the Work but shall make the changes 
and corrections or prepare new drawings and resubmit the revised drawing to 
the Employer for approval at no change in price or Schedule. Resubmitted prints 
and calculations will be subject to the same routine as before. Time required for 
such revisions and re-submittal of drawings or calculations will not entitle the 
Contractor to any extension in Contract time. 

 
(5) If the Contractor does not agree with exceptions taken by the Employer, the 

Contractor shall state in his letter of re-submittal his reasons for not complying 
with the Employer exceptions.  Revision number and date and description of 
change shall be shown on all drawings or calculations revised. 

 
SI-06.3.3 Work Prior to Approval 
 
 Any work done prior to the approval of drawings/data shall be at the Contractor's 

risk. The Employer shall have the right to request additional details and to 
require the Contractor to make any change in the design, which are necessary 
to conform to the provisions and intent of these Specifications and such 
changes shall be made without additional cost to Employer. The approval of the 
drawings/data by the Employer shall not be construed as a complete check but 
will indicate only that the general method of construction and detailing is 
satisfactory. Approval by the Employer of the Contractor's drawings/data shall 
not be held to relieve the Contractor of the obligations to meet all the 
requirements of these Specifications or of the responsibility for the correctness 
of the Contractor's drawings/data or for correct fit of assembled Goods furnished 
by the Contractor. 

 
SI-06.3.4 Sequence of Submission 
 
 The sequence of submission of all drawings shall be such that all information is 

available for checking each drawing when it is received. 
 
SI-06.3.5 Approved Drawings and Revisions 
 
 All approved drawings and data shall form a part of the Contract. If revisions are 

made after a drawing has been approved, the Contractor shall furnish for 
approval additional copies specified for the initial submission, subsequent to 
each revision.  

 
SI-06.3.6 Distribution of Drawings and Documents 
 
 The drawings and documents (as applicable) shall be submitted to              

Employer within the time given in the Contract or within such reasonable time as 
the Employer may require, and in the number as specified hereunder: 

 
 

        Employer      Project  
Documents Head | Site Office Total 
 Office | Office:  
 
Drawings for approval 3 - 1 4 
 
Approved Drawings 2 2 1 5 
 
Drawings for information 2 1 1 4 



IGM/NGS – LOT # V(R) 

 

 

 
Schedules, specifications 2 1 1 4  
and other documents/data 
 
Construction Drawings 2 6 2 10 
 
Record (As-Built) Drawings 2 - 4 6 
 
Reproducible transparency 1 - 1 2 
Record (As-Built) Drawings 
 
Record (As-Built) Drawings 1 - 1 2 
on computer compact diskette  
(CD) using AutoCAD software 
 
Codes and standards 1 - 1 2 
 
Instruction Manuals for  2 - 1 3 
approval 
 
Approved final Manuals 1 2 2 5 
 
Approved test procedure 1 2 2 5 
 
Manufacture progress  2 1 2 5 
information  
 
Insurance Certificates 1 1 2 4 
 
Receiving reports 1 1 2 4 
 
Damage reports 1 1 2 4 
 
Erection progress Reports 2 1 2 5 
 
List of Construction Stringing 
and Erection Equipment 1 1 1 3 
 
 
Operation & Maintenance  3 - 12 15 
Manual 
 
Project Completion Reports 3 - 12 15 
 
Correspondence to the  
Employer Head Office 1 1 1 3 
 
Correspondence to the  
Employer's Site Office 1 1 1 3 
 

SI-06.3.7 Record Drawings  
 
  In the event of the Goods/Work or any part thereof being, with the approval of 

the Employer, properly built-in or installed otherwise than in accordance with the 
Approved Drawings, then the Contractor shall ensure that the Approved 
Drawings are marked up to show the conditions of the Goods/Work as installed 
and at least two (2) copies of such marked up drawings shall be submitted by 
the Contractor to the Employer for approval. One copy of each of marked up 
drawings approved by the Employer shall be returned to the Contractor by the 
Employer and these shall be used for the preparation of the Record Drawings 
pursuant to Clause 20 of the General Conditions of Contract. A further copy of 
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each of the marked up drawings shall be retained by the Employer for the 
purpose of checking the Record Drawings. 

 
  The Contractor shall furnish to the Employer two (2) complete sets of all Record 

Drawings and Data prior to issue of the Taking-over Certificate.  
 
  In addition to above the contractor shall provide two sets of as built drawing (soft 

copies) of all final Record which, in the opinion of the Employer, may be 
required for the erection, construction of civil Work operation and maintenance, 
for identification of parts and for ordering replacement parts and materials, on 
computer compact diskette (CD) using AutoCAD.  

 
SI-06.3.8  Ownership of Drawings and Data Etc. 
 
  All the drawings, bill at Materials and any other information or documents 

furnished by the contractor will become the property of QESCO and will be non 
returnable. 

 
SI-07 STANDARDS AND TYPICAL DESIGN 
 
SI-07.1 General 
 
 The Specifications cite or imply International Standards and typical design for 

Work, Goods and materials. Other equivalent Standards and typical designs are 
equally acceptable provided that they in no way detract from the quality, safety, 
and operability of the Work, Goods and materials furnished. However, when 
standards or typical design other than those cited or implied are offered by a 
bidder, he shall set forth in his bid the alternative standards proposed so that a 
direct comparison can be made before Contract Award. Each specific difference 
from the Specifications shall be clearly indicated by the bidder. If the bidder sets 
no alternatives forth, it will be assumed that Work, Goods and material will be in 
accordance with the International Standards and typical design as cited or 
implied in the Specifications. 

 
 Where the documents provide requirements for material or Goods or Work by 

specifying a standard such as, for example, one of the international standard 
organizations, which has its origin in one country, it is not the intention to restrict 
the requirements solely to that standard and that country. Other standards, 
including standards of other countries will be accepted provided the 
requirements thereof in the sole opinion of the Employer, are at least equal to 
the requirements of the standards specified. The Bidder may propose to the 
Employer an equivalent standard other than that specified, in which case he 
shall submit the proposed standard and all other information required by the 
Employer and shall submit written demonstration that his proposed standard is 
equivalent to or superior to the one specified herein. The submission must be 
made in English language. Moreover, the bidder shall also supply copy of the 
latest revision of the standards used in his design. 

 
SI-07.2 Applicable Standards and Codes 
 
(1) All Goods, materials, Work and design shall be generally in accordance with 

latest revision of the standards specified in the Technical Provisions except 
where specifically directed otherwise. If these Specifications conflict with any or 
all the standards stated in the Technical Provisions, these Specifications shall 
have precedence and shall govern. 

 
(2) In case deviation from the above standards is minor, the approval of the 

Employer may be given to the use of other national standards prevalent in the 
country of manufacture. No departure from the standard specified will be 
considered after the Contract has been awarded unless specific authorization is 
requested in writing from the Employer. 
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SI-8.1 Lifting 
 
 The method of lifting, type of equipment and type of slings, used for handling the 

reels and other goods are subject to approval by the Employer.  
 
SI-8.2 Slings 
 
 If the use of slings is necessary, these shall be of a flexible type and preferably 

manila rope or other non- metallic materials.  The use of steel wire, mesh or 
chain link slings is prohibited unless they are covered with rubber hose or some 
similar material. 

  
SI-9 TRANSPORTATION OF GOODS 
 
SI-9.1 Loading, Transportation, Unloading and Storage at the Site 
 
(1) The Contractor shall load Goods from manufacturer’s works (within or outside 

employer’s country), transport & unload all Goods and other material to the Site. 
Items for permanent installations shall be properly stored and shall be protected 
as required to prevent damage or deterioration of any type. Storage/ Stacking 
methods shall be such as to cause minimum inconvenience to others and shall 
be arranged to facilitate inspection. 

 
(2) All Goods and other material storage shall comply with the requirements of the 

Specifications or to the approval of the Employer. 
 
SI-9.2 Ownership of Packing Materials 
 
 All packing boxes, reels, shipping containers except those containers, which are 

not the property of the Contractor, planking covers, etc. shall become the 
property of Employer. All the packing materials shall be handed over to 
Employer immediately after storage requirements of the Goods or part thereof 
and other materials are over. 

 
SI-9.3 Receiving Reports and/or Damage Reports 
 
(1) The Contractor shall prepare and submit receiving reports to Employer to cover 

shipments/goods received and checked at the job Site and/or storage area.  
 
SI-10 SCHEDULE, PROGRESS REPORTS AND MEETINGS 
 
SI-10.1 Schedule 
 
 The Contractor shall carry out the Work in accordance with the dates/ periods 

specified in General as well as Special Conditions of Contract and with the 
approved Schedule. The Contractor shall regularly review the Schedule and 
notify the Employer promptly of any revisions, which in his view may be required 
from time to time. 

 
SI-10.1.1 Form of Schedule 
 
 The Schedule shall be a detailed CPM (critical path method) type, time scaled 

according to calendar dates and Project month numbers. The CPM for planning, 
scheduling, and controlling will be used for the Contract. The Contractor shall 
submit a schedule showing the logical sequence in which the Work will be 
carried out in sufficient detail to satisfy the Employer that the Work is thoroughly 
planned and meets all the requirements of the Contract Documents. 
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SI-10.2 Progress Reports 
 
(1) The Contractor within thirty (30) days of the signing of the Contract shall submit 

in writing for the approval of Employer a Schedule for the design, manufacture, 
delivery, erection, testing and commissioning of the Goods and design and 
construction of the associated civil work. 

 
(2) The submission to or approval by the Employer of such Schedule etc. shall not 

relieve the Contractor of any of his duties or responsibilities under the Contract. 
 
(3) At monthly intervals after submission of the Schedule, the Contractor shall 

submit to the Employer up to five (5) copies of a written detailed progress report 
in an approved form together with copies of the above mentioned Schedule 
indicating the stage reached in transportation of goods, erection/construction, in 
percentage terms. Such monthly reports shall show the actual progress plotted 
against the scheduled progress. These reports shall be accompanied by such 
photographs, diagrams, bar charts, and curves in approved standard form, as 
may be required by the Employer. The reports shall be forwarded not later than 
the 8th of the subsequent month. The numbers of copies shall be as stipulated 
in the Specifications or as instructed by the Employer. 

 
(4) The Employer shall at all reasonable times be afforded access to the Contractor 

and any Sub-Contractor's premises for the purpose of ascertaining progress. 
 
SI-11 Meetings 
 
(1) Soon after the date of signing of Contract, the Employer will require a 

conference with the Contractor at a place mutually agreed upon, to discuss 
scheduling of drawings, manufacture, scheduled sequences of delivery and 
other similar problems which may be pertinent to the completion of the Project. 

(2) At monthly intervals or from time to time during the execution of the Contract, 
the Employer may call meetings, either in his Offices or at the Contractor's 
Offices in Pakistan or QESCO's office as is deemed necessary for the purpose 
of progress monitoring and proper execution of the Contract. 

 
(3) As required by the Employer, responsible representatives of the Contractor shall 

attend such meetings. 
 
(4) All expenses incurred by the Contractor for attending such meetings shall be 

borne by the Contractor and shall not be reimbursable.  
 
SI-12 SITE FACILITIES AND SERVICES 
 
 Attention is drawn to the obligations of the Contractor to make his own 

arrangements at his own expense for Services or facilities provided to his 
employees. Any cost incurred by the Contractor in respect of any of such Site 
facilities or services under the Contract shall be deemed to be included in the 
rates and prices in the Price Schedule and no separate payment, therefore, will 
be made to the Contractor. 

 
SI-12.1 Accommodation 
 

(1) The Contractor shall provide and maintain at his cost residential accommodation 
and transportation facilities for his own use. 
 

(2) The Contractor shall provide and maintain such housing accommodation and 
amenities as he may consider necessary for all of his supervisory staff and labour 
employed for the purposes of or in connection with this Contract including all 
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fencing, electricity, supply, sanitation, cook houses, fire prevention, water supply 
and other requirements in connection with such housing accommodation or 
amenities. 

 

 
SI-12.2 Offices 
 

(1) The Contractor shall arrange and maintain his offices at his own cost. 
 

SI-12.3 Work yards and Storage Areas 
 
(1) Pursuant to Clause SI-9.2 hereof, no storage site shall be provided by QESCO 

to store Goods, materials or equipment. The Contractor shall procure, furnish, 
provide and arrange for all the necessary services and be responsible for the 
construction and maintenance of the necessary construction campus, offices 
and warehouses; and perform all other work necessary for completion of the 
Work described herein in strict conformance with these Specifications. 

 
(2) The Contractor shall provide his own watchman service to ensure security and 

safety of the Goods, materials and Work prior to QESCO taking over the Work. 
 
 
 
SI-12.4 Temporary Buildings 
 
(1) The Contractor shall provide and maintain all temporary structures required 

including warehouses, change houses for workmen, sheds, etc. He shall also 
provide his own field office complete with telephone so that he or his official 
representative can be contacted by QESCO and/or Employer at all times. 

 
(2) Such temporary buildings and/or utilities shall remain the property of the 

Contractor and shall be removed by him at his expense upon the completion of 
the Work and the Site reinstated to its original condition, all to the approval of 
the Employer. 

 

 

 

SI-13 MEASUREMENT FOR PAYMENT AND PAYMENT 
 
 The measurement for payment and payment for the various price schedules 

items will be as per Appendix-1 
 
SI-14 PAYMENT OF CUSTOM DUTIES  

Refer Section-7 GCC Clause 14.1 
 
SI-15 TYPE TEST REPORTS 
 

The contractor shall provide type test reports with the bid. In case the type test 
reports furnished by the bidder are not from one of reputed independent 
testing laboratories accredited by STL (Short-Circuit Testing Liaison) or are 
not relevant to the equipment offered or do not meet or comply with the ratings 
and other requirements of the Employer’s Specifications included in this 
bidding document or are otherwise not to the satisfaction of the 
Employer in any respect, the bidder will have to arrange necessary type 
testing, in case of award at, one of the following laboratories entirely at 
his cost and arrangement, without affecting the stipulated delivery 
schedule. 
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1. HV & SC Lab, Rawat, Pakistan 

2. KEMA Lab, Holland 

3. CESI, Italy 

4. CRIEPI Lab, Japan 

5. KERI Lab , Korea 

Any other reputed / recognized independent testing laboratory accredited by 
STL for equipment given at Sr. 1 to 6 of  following Para  and any  reputed / 
recognized independent testing laboratory for equipment/material given at Sr. 7 
to 8.  

  
SI-16 CAMP OFFICE AND OTHER FACILITIES 

 

1. The Contractor will deploy a Project Manager for the execution of work who will keep      

liaison with the employer to resolve/rectify to day problems/defects pointed out by 

Employer and site Engineer for each site.  

2. Contractor camp will be established at site having all facilities like computers, printers, 

internet, telephone, fax and toilet. Employer staff can also use these facilities.  

SI-17 ENVIROMENTAL MANAGEMENT PLAN  

 

 

1. The contractor will deploy/appoint the site Environmental Engineer / Specialist with 

relevant educational background and experience and will make sure that hired staff is 

professional qualified one. The CVs of the applicant for post of site Environmental 

Engineer/ specialist should be shared with the employer for approval cost to this effect 

will be adjusted in other items of BOQ. 

2. The contractor will facilitate Employer and arrange testing of National Environmental 

Quality Standards (NEQS) i.e. Water Quality, Ambient Air and Noise parameters through 

EPA approved lab. Payment will be made as per provisions of relevant BOQ.  Further 

Contractor  will make sure the aforementioned parameters are not deteriorated due to 

implementation of works 

3.  Contractor will prepare Site Specific Environmental Management Plan (SSEMP) covering all 

activities of the project, submit for approval of Employer and will implement accordingly.  

4.  Contractor will plant trees mentioned in BOQ will be  of minimum height  of 06 to 07 feet 

especially of indigenous species  on available space  in and around project area in 

consultation with District Officer Environment within 03 months of start of the project . The 

Contractor will also take measures for the safety and maintenance of planted trees and 

hand over to Employer in flourishing condition on the completion of the project. 

5.  Contractor will cordon of the excavated areas with safety warnings/signs, reflecting tapes for 

safety of general public and workers.  Contractor will arrange PPEs, First Aid Box and Fire 

Fighting    Equipment.  Further Contractor will arrange training of Workers and Employer’s 

staff regarding Environment, Health & Safety. Contractor will submit training plan for 

approval of the Employer.   Cost to this effect will be borne by the Contractor.  

6.  Contractor will prepare Solid Waste Management for approval of Employer and implement 

accordingly. Contractor will make sure that debris are removed, waste construction material 
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is disposed off/recycled and work area after completion is leveled off to the original 

condition. Further contractor have to prepare Temporary Drainage Management and Waste 

Water Management Plan and submit to Employer for implementation. 

7.  Contractor will deploy Social Expert who will facilitate the Employer in updating LARPs. 

Social Expert/Specialist is to act as member of Grievance Redressal Mechanism (GRM) to 

address the complaints of affected person on account of Social Safeguard by maintaining 

complaint register and resolve the issues within 07 days and report to employer.   

SI-18 key Construction and Erection Equipment 
  

The bidder shall have his own key construction and erection equipment in good working 

condition as listed hereunder: 

 

Sr. 

No. 

Equipment Type and Characteristics Minimum Number 
Required 

1. Total Stations, Theodolite & Level 3 Sets 

2. Real Time Kinematic (RTK) 1 Set 

3. Winch Machine (6ton ~ 10ton) 2 Nos. 

4. Tensioner and Puller suitable for plain and 
hilly area 

1 Set 

5. Bull wire (5000m) 2 Nos. 

6. Reel Carriers  4 Nos. 

7. Derrick/Gin Pole 4 Nos. 

8. Crane 20 ton 1 No. 

9. Crane mounted trucks (4x4) 2 Nos. 

10. Travellers for Conductor AASC Cairo 100 Nos. 

11. Grounding Sets for temporary grounding 6 Nos. 

12. 100 ton Hydraulic Compressor with Jack 2 Nos. 

13. 60 ton Hydraulic Compressor with Jack 2 Nos. 

14. Dies set (for compatible with AASC Cairo 
Conductor and Aluminum Shield Wire for 
each machine As per specifications) 

2 each 

15. General tools for Stringing of Transmission 
Lines 

Lot 

16. Instruments for Testing & Commissioning of  
Transmission Lines 

Lot 

17. Tractor Trolley 6 Nos. 

18. Trucks for Material Shifting 6 Nos. 

19. Jeep 4x4 4 Nos. 

20. Any  other  relevant  T  &  P  and  
machinery  required  for  the successful 
completion of second circuit stringing work 

As per Site 
requirement 

 
 The bidder shall provide documentary evidence/catalogues/drawings for undertaking 

such like works in good working condition. Alternatively, if not so, the bidder will 
identify the confirmed source of the said machinery, T&P etc. along with documentary 
evidence/catalogues/drawings and shall provide necessary guarantee/surety that he will 
arrange the said equipment in good working condition through its own resources prior to 
start of construction activity. The aforementioned documentary evidence shall be 
submitted with the bid. 
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SI-19 Key Personnel: 

  The Bidder shall have the personnel for the key positions to be deployed meeting the 

following requirements:  

*Having field experience of Stringing work with controlled tension method  

The above Manager/Engineer personnel shall be graduate professional engineers. 

 
 
SI-20 Engineer/Employer’s Representative 
 
  
 EnMasse (Pvt.) Ltd shall be Engineer/Employer’s Representative 
 

EnMasse (Pvt.) Ltd 
Address: 326-G3,Johar Town, Lahore 

Tel: 042- 35314701-04, 34546541-42, Fax: 042- 35314705 

E-mail:enmasse@enmassepakistan.com Web:www.enmassepakistan.co 

 

 
SI-21 Any equipment with malfunction during Defect Liability Period (DLP), will 

be replaced with brand new one, without dispute, at the cost of the 
Contractor.  

 
SI-22  Security of Staff and Site/Equipment etc.  

 
The Contractor shall be responsible for the security and must provide at his cost, 
foolproof security arrangements to all of his staff and Engineer/Employer’s 
Representative, (At site and off site), until the successful completion and Handing 
over of the Project.  
The Contractor will get the approval of Employer/Engineer for the security plan 
before implementation.  
 
The Contractor shall be responsible for the security of Equipment stored/installed 
at site and off site, at his cost, until the successful completion and Handing over 
of the Project.  (At site and off site) 

 
The cost of providing security must be included in the price quoted in the Price 
Schedule and no separate payments will be made on this account.  

 

No. Position 
Minimum Criteria 

[years] 

Minimum 
Criteria Similar 
Work [years] 

1 Project Manager 15 10 

2 Construction Manager (Electrical)* 10 5 

3 Site Engineer (Electrical)* 5 3 

4 Testing & Commissioning Engineer 10 5 
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In case of arrangement of Security Personnel from any Law Enforcement Agency 
i.e. Frontier Corps (FC) etc., the employer will coordinate to arrange. However, all 
the cost associated with this matter, shall be borne by the Contractor.  
 

SI-23  NOT APPLICABLE  
 

SI-24 VEHICLES 
NOT APPLICABLE   

 

SI - 25       Warranty  

The period of validity of the Warranty shall be: 

A warranty to the effect that the plant offered conform exactly to the specifications 
laid down in this Contract and that the plant in question have also been tested 
and checked prior to delivery & that the Plant in question are new and free from 
all defects, and that in the event of Plant being found old or defective or not 
conforming to the specifications, or not in conformity with the test certificate, the 
Contractor will be held responsible for all losses and that you agree to substitute 
the unacceptable plant with acceptable one at Contractor risk and cost provided 
the above mentioned defects/deficiencies are noticed within five (05) years from 
the date of installation/commissioning of the plant. 
The Contractor shall correct any defects covered by the Warranty within: Thirty (30) 
days of being notified by the Employer/Engineer of the occurrence of such defects.  
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5.  Bank Guarantees and Certificates 
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5.1  Form of Performance Security 
 
 

 ................................. Bank’s Name, and Address of Issuing Branch or Office ................................  

Beneficiary:  ................................Name and Address of Employer  ..........................................  

Date: .........................................................................................................................  

Performance Guarantee No.:  ........................................................................................  

 

We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the 

Contractor") has  entered into Contract No. . . . . . reference number of the Contract. . . . .   
dated . . . . . . . .with you, for the execution of . . . . . . name of contract and brief description of 

Works. . . . .  (hereinafter called "the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, a 
performance guarantee is required. 

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably 
undertake to pay you any sum or sums not exceeding in total an amount of . . . . . name of 
the currency and amount in figures*. . . . . . (. . . . . amount in words. . . . .  ) such sum being 
payable in the types and proportions of currencies in which the Contract Price is payable, 
upon receipt by us of your first demand in writing accompanied by a written statement 
stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or to show grounds for your demand or the sum specified therein.  

This guarantee shall expire no later than the earlier of: 

(a) eighteen months after our receipt of: 

(i)  a copy of  the Completion Certificate; or 

(ii)  a registered letter from the Contractor, attaching a copy of the notice to the project 
manager that the Facilities are ready for commissioning, and stating that fourteen 
days have elapsed from receipt of such notice (or seven days have elapsed if the 
notice was a repeated notice) and the project manager has failed to issue a 
Completion Certificate or inform the Contractor in writing of any defects or 
deficiencies; or  

(iii)   a registered letter from the Contractor stating that no Completion Certificate has 
been issued but the Employer is making use of the Facilities; or 

(b)  the ____ day of _____, 2___. 

Consequently, any demand for payment under this guarantee must be received by us at 
this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication 
No. 458, except that subparagraph (ii) of Sub-article 20(a) is hereby excluded. 

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 
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5.2  Form of Advance Payment Security 

 
 ................................. Bank’s Name, and Address of Issuing Branch or Office .................................  

Beneficiary:  ............................... Name and Address of Employer  ...........................................  

Date: .........................................................................................................................  

Advance Payment Guarantee No.:  ..................................................................................  

We have been informed that . . . . . name of the Contractor. . . . .  (hereinafter called "the 

Contractor") has  entered into Contract No. . . . . . reference number of the Contract. . . . .   
dated . . . . . . . .with you, for the execution of . . . . . . name of contract and brief description of 

Works. . . . .  (hereinafter called "the Contract"). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance 
payment in the sum  . . . . . (the Guarantor shall insert an amount representing the amount of the 

advance payment denominated either in the currency(ies) of the advance payment as specified in the 

Contract, or in a freely convertible currency acceptable to the Employer.). . . . . . (. . . . . amount in 

words. . . . .  ) is to be made against an advance payment guarantee. 

At the request of the Contractor, we . . . . . name of the Bank. . . . .  hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of . . . . . name of 

the currency and amount in figures*. . . . . . (. . . . . amount in words. . . . .  ) upon receipt by us of 
your first demand in writing accompanied by a written statement stating that the Contractor 
is in breach of its obligation under the Contract because the Contractor used the advance 
payment for purposes other than the costs of mobilization in respect of the Works.  

It is a condition for any claim and payment under this guarantee to be made that the 
advance payment referred to above must have been received by the Contractor on its 
account number . . . . . Contractor’s account number. . . . .   at . . . . . name and address of the 

Bank. . . . .  . 

The maximum amount of this guarantee shall be progressively reduced by the amount of 
the advance payment repaid by the Contractor as indicated in copies of interim statements 
or payment certificates which shall be presented to us.  This guarantee shall expire, at the 
latest, upon our receipt of a copy of the interim payment certificate indicating that eighty 
(80) percent of the Contract Price has been certified for payment, or on the . . . day of . . . . 
. . (insert the expected expiration date of the Time for Completion.  The Employer should note that 

in the event of an extension of the time for completion of the Contract, the Employer would need to 

request an extension of this guarantee from the Guarantor.  Such request must be in writing and 

must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 

the Employer might consider adding the following text to the form, at the end of the penultimate 

paragraph:  “The Guarantor agrees to a one-time extension of this guarantee for a period not to 

exceed [six months][one year], in response to the Employer’s written request for such extension, such 

request to be presented to the Guarantor before the expiry of the guarantee"). , . . . . ., whichever 
is earlier.  Consequently, any demand for payment under this guarantee must be received 
by us at this office on or before that date.. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication 
No. 458. 
 
 
 

. . . . . . . . . . . . . . . . . . . . . . . . . . . .  
Seal of Bank and Signature(s) 
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5.3  Form of Completion Certificate 
 

Contract: [. . . . .insert name of contract and contract identification details.  . . . . ] 

 

 Date:  .....................................  

 Certificate No.:  .....................................  

 

 
To:  [. . . . .insert name and address of Contractor.  . . . . ] 
 

 
 

Dear Ladies and/or Gentlemen, 

 

Pursuant to GC Clause 24 (Completion of the Facilities) of the General Conditions of the 
Contract entered into between yourselves and the Employer dated [. . . . .insert date. . . . . ], 
relating to the [. . . .brief description of the Facilities . . . .], we hereby notify you that the 
following part(s) of the Facilities was (were) complete on the date specified below, and 
that, in accordance with the terms of the Contract, the Employer hereby takes over the said 
part(s) of the Facilities, together with the responsibility for care and custody and the risk of 
loss thereof on the date mentioned below. 

1. Description of the Facilities or part thereof:  [. . . .description . . . .] 

2. Date of Completion:  [. . . .date . . . .] 

However, you are required to complete the outstanding items listed in the attachment 
hereto as soon as practicable. 

This letter does not relieve you of your obligation to complete the execution of the Facilities 
in accordance with the Contract nor of your obligations during the Defect Liability Period. 

 

Very truly yours, 

 

[. . . .Signature . . . .] 

Project Manager 
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5.4  Form of Operational Acceptance Certificate 

 

Contract: [. . . . .insert name of contract and contract identification details.  . . . . ] 

 

 Date:  .....................................  

 Certificate No.:  .....................................  

 

 
To:  [. . . . .insert name and address of Contractor.  . . . . ] 

 
Pursuant to GC Sub-Clause 25.3 (Operational Acceptance) of the General Conditions of 
the Contract entered into between yourselves and the Employer dated [date], relating to the 
[brief description of the Facilities], we hereby notify you that the Functional Guarantees of the 
following part(s) of the Facilities were satisfactorily attained on the date specified below.   

1. Description of the Facilities or part thereof:  [description] 

2. Date of Operational Acceptance:  [date] 

This letter does not relieve you of your obligation to complete the execution of the Facilities 
in accordance with the Contract nor of your obligations during the Defect Liability Period. 

 

Very truly yours, 

 

[. . . .Signature . . . .] 

Project Manager 
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6.  Change Orders 

 
 
 

6.1 Change Order Procedure 
6.1.1 General 
6.1.2 Change Order Log  
6.1.3 References for Changes  

 
 
 
6.2. Change Order Forms 

6.2.1 Request for Change Proposal 
6.2.2 Estimate for Change Proposal 
6.2.3 Acceptance of Estimate 
6.2.4 Change Proposal 
6.2.5 Change Order 
6.2.6 Pending Agreement Change Order 
6.2.7 Application for Change Proposal 
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6.1.  Change Order Procedure 

 
6.1.1 General 

 This section provides samples of procedures and forms for implementing changes 
in the Facilities during the performance of the Contract in accordance with GC 
Clause 39 (Change in the Facilities) of the General Conditions. 

 
6.1.2  Change Order Log 

 The Contractor shall keep an up-to-date Change Order Log to show the current 
status of Requests for Change and Changes authorized or pending, as Annex 8.  
Entries of the Changes in the Change Order Log shall be made to ensure that the 
log is up-to-date.  The Contractor shall attach a copy of the current Change Order 
Log in the monthly progress report to be submitted to the Employer. 

 

6.1.3 References for Changes 

(1) Request for Change as referred to in GC Clause 39 shall be serially 
numbered CR-X-nnn. 

(2) Estimate for Change Proposal as referred to in GC Clause 39 shall be 
serially numbered CN-X-nnn. 

(3) Acceptance of Estimate as referred to in GC Clause 39 shall be serially 
numbered CA-X-nnn. 

(4) Change Proposal as referred to in GC Clause 39 shall be serially numbered 
CP-X-nnn. 

(5) Change Order as referred to in GC Clause 39 shall be serially numbered 
CO-X-nnn. 

Note: 
(a) Requests for Change issued from the Employer’s Home Office and the Site 

representatives of the Employer shall have the following respective 
references: 

 
 Home Office CR-H-nnn 
 Site  CR-S-nnn 
 
(b) The above number “nnn” is the same for Request for Change, Estimate for 

Change Proposal, Acceptance of Estimate, Change Proposal and Change 
Order. 
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6.2 Change Order Forms 

  
6.2.1  Request for Change Proposal Form 

 [  Employer’s Letterhead  ] 
 

 
To:  [  Contractor’s name and address  ] Date:  
 
Attention:  [  Name and title  ] 
 
Contract Name:  [  Contract name  ] 
Contract Number:  [  Contract number  ] 
 
Dear Ladies and/or Gentlemen: 
 
With reference to the captioned Contract, you are requested to prepare and submit a 
Change Proposal for the Change noted below in accordance with the following instructions 
within [  number  ] days of the date of this letter [or on or before (  date  )]. 
 
1. Title of Change:  [  Title  ] 

2. Change Request No./Rev.:  [  Number  ] 

3. Originator of Change: 
 Employer:  [Name] 

 Contractor (by Application for Change Proposal No. [Number Refer to Annex 6.2.7] 

4. Brief Description of Change:  [  Description  ] 

5. Facilities and/or Item No. of equipment related to the requested Change:  [  
Description  ] 

6. Reference drawings and/or technical documents for the request of Change: 
  Drawing No./Document No.  Description 

7. Detailed conditions or special requirements on the requested Change:  [  Description  ] 

8. General Terms and Conditions: 

(a) Please submit your estimate to us showing what effect the requested Change 
will have on the Contract Price. 

(b) Your estimate shall include your claim for the additional time, if any, for 
completion of the requested Change. 

(c) If you have any critical opinion regarding the adoption of the requested 
Change in connection with the conformability to the other provisions of the 
Contract or the safety of the Plant or Facilities, please inform us of your 
opinion in your proposal of revised provisions. 

(d) Any increase or decrease in the work of the Contractor relating to the services 
of its personnel shall be calculated. 

(e) You shall not proceed with the execution of the work for the requested Change 
until we have accepted and confirmed the amount and nature in writing. 

[  Employer’s Name  ] 

[  Signature  ] 

[  Name of signatory  ] 
[  Title of signatory  ] 
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6.2.2   Estimate for Change Proposal Form 
 

[  Contractor’s Letterhead  ] 
 
 
 
To:  [  Employer's  name and address ] Date:  
 
 
Attention:  [  Name and title  ] 
 
 
Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 
 
 
 
Dear Ladies and/or Gentlemen: 

 
With reference to your Request for Change Proposal, we are pleased to notify you of the 
approximate cost of preparing the below-referenced Change Proposal in accordance with 
GC Sub-Clause 39.2.1 of the General Conditions.  We acknowledge that your agreement 
to the cost of preparing the Change Proposal, in accordance with GC Sub-Clause 39.2.2, 
is required before estimating the cost for change work. 

 
1. Title of Change:  [  Title  ] 

2. Change Request No./Rev.:  [  Number  ] 

3. Brief Description of Change:  [  Description  ] 

4. Scheduled Impact of Change:  [  Description  ] 

5. Cost for Preparation of Change Proposal:  [  insert costs which shall be in the currencies 

of the Contract  ]  

(a) Engineering (Amount) 
 

(i) Engineer   hrs x   rate/hr =    
 
(ii) Draftsperson   hrs x   rate/hr =   
 Sub-total   hrs    
 Total Engineering Cost    

 
(b) Other Cost    

 
 Total Cost (a) + (b)       

 
 
 
 

[  Contractor's Name  ] 
[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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6.2.3  Acceptance of Estimate Form 
 

[Employer’s Letterhead] 
 
To:  [  Contractor’s name and address  ] Date:  
 
Attention:  [Name and title] 
 
Contract Name:  [Contract name] 
Contract Number:  [Contract number] 
 
Dear Ladies and/or Gentlemen: 

 
We hereby accept your Estimate for Change Proposal and agree that you should proceed 
with the preparation of the Change Proposal. 

 
1. Title of Change:  [  Title  ] 

2. Change Request No./Rev.:  [  Request number/revision  ] 

3. Estimate for Change Proposal No./Rev.:  [  Proposal number/revision  ] 

4. Acceptance of Estimate No./Rev.:  [  Estimate number/revision  ] 

5. Brief Description of Change:  [  Description  ] 

6. Other Terms and Conditions:  In the event that we decide not to order the Change 
accepted, you shall be entitled to compensation for the cost of preparation of 
Change Proposal described in your Estimate for Change Proposal mentioned in 
para. 3 above in accordance with GC Clause 39 of the General Conditions. 

 
 

[  Employer’s Name  ] 
[  Signature  ] 

[  Name of signatory  ] 
[  Title of signatory  ] 
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6.2.4  Change Proposal Form 
 

[  Contractor’s Letterhead  ] 
 
 
 
To:  [  Employer's  name and address  ] Date:  
 
 
Attention:  [  Name and title  ] 
 
 
Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 
 
 
 
Dear Ladies and/or Gentlemen: 

 
In response to your Request for Change Proposal No. [Number], we hereby submit our 
proposal as follows: 

 
1. Title of Change:  [  Name  ] 

2. Change Proposal No./Rev.:  [  Proposal number / revision ] 

3. Originator of Change: Employer:  [ Name  ] / Contractor:  [  Name  ] 

4. Brief Description of Change:  [  Description  ] 

5. Reasons for Change:  [  Reason  ] 

6. Facilities and/or Item No. of Equipment related to the requested Change:  [  Facilities  
] 

7. Reference drawings and/or technical documents for the requested Change: 
 [Drawing/Document No./Description] 

8. Estimate of increase/decrease to the Contract Price resulting from Change Proposal: 

        Amount 
      [ insert  amounts in the currencies of the 

Contract ] 

(a) Direct material        
  

(b) Major construction equipment      
  

(c) Direct field labor (Total   hrs)      
  

(d) Subcontracts        
  

(e) Indirect material and labor      
  

(f) Site supervision        
  

(g) Head office technical staff salaries 

Process engineer   hrs @   rate/hr     
Project engineer   hrs @   rate/hr    
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Equipment engineer   hrs @   rate/hr    
  

Procurement   hrs @   rate/hr    
  

Draftsperson   hrs @    rate/hr     
Total   hrs   

 
(h) Extraordinary costs (computer, travel, etc.)    

  

(i) Fee for general administration,   % of Items    
  

(j) Taxes and customs duties      
  

Total lump sum cost of Change Proposal  [Sum of items (a) to (j)] 

Cost to prepare Estimate for Change Proposal   [Amount payable if Change is not 

accepted] 

  
9. Additional time for Completion required due to Change Proposal 

10. Effect on the Functional Guarantees 

11. Effect on the other terms and conditions of the Contract 

12. Validity of this Proposal:  within [Number] days after receipt of this Proposal by the 
Employer 

13. Other terms and conditions of this Change Proposal: 

(a) You are requested to notify us of your acceptance, comments or rejection of 
this detailed Change Proposal within [Number] days from your receipt of this 
Proposal. 

(b) The amount of any increase and/or decrease shall be taken into account in the 
adjustment of the Contract Price. 

(c) Contractor’s cost for preparation of this Change Proposal: [ . . . .insert amount. 

This cost shall be reimbursed by the Employer in case of Employer’s withdrawal or 

rejection of this Change Proposal without default of the Contractor in accordance with 

GC Clause 39 of the General Conditions . . . . ] 

 
 

[  Contractor's Name  ] 

[  Signature  ] 
[  Name of signatory  ] 

[  Title of signatory  ] 
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6.2.5  Change Order Form 
 

[Employer’s Letterhead] 
 
 
To:  [  Contractor’s name and address  ] Date:  
 
 
Attention:  [  Name and title  ] 
 
 
Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 
 
 
 
Dear Ladies and/or Gentlemen: 

 
We approve the Change Order for the work specified in the Change Proposal (No. [  number  

]), and agree to adjust the Contract Price, Time for Completion and/or other conditions of 
the Contract in accordance with GC Clause 39 of the General Conditions. 

 
1. Title of Change:  [  Name  ] 

2. Change Request No./Rev.:  [  Request number / revision  ] 

3. Change Order No./Rev.:  [  Order number / revision  ] 

4. Originator of Change: Employer:  [Name] / Contractor:  [  Name  ] 

5. Authorized Price: 

 Ref. No.:  [  Number  ] Date:  [  Date  ] 

 Foreign currency portion [Amount]  plus Local currency portion [  Amount  ] 

6. Adjustment of Time for Completion 

 None  Increase [  Number  ] days   Decrease [  Number  ] days 

7. Other effects, if any 

 
 
 
 

Authorized by:    Date:    
    Employer 
 
 
Accepted by:    Date:    
    Contractor 
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6.2.6  Pending Agreement Change Order Form 
 

[Employer’s Letterhead] 
 
 
To:  [  Contractor’s name and address  ] Date:  
 
 
Attention:  [  Name and title  ] 
 
 
Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 
 
 
 
Dear Ladies and/or Gentlemen: 
 
We instruct you to carry out the work in the Change Order detailed below in accordance 
with GC Clause 39 of the General Conditions. 

 
1. Title of Change:  [  Name  ] 

2. Employer’s Request for Change Proposal No./Rev.:  [  number/revision  ] dated:  [ date  
] 

3. Contractor’s Change Proposal No./Rev.:  [  number / revision  ] dated:  [ date ] 

4. Brief Description of Change:  [ Description ] 

5. Facilities and/or Item No. of equipment related to the requested Change:  [ Facilities ] 

6. Reference Drawings and/or technical documents for the requested Change: 

 [  Drawing / Document No. / Description  ] 

7. Adjustment of Time for Completion: 

8. Other change in the Contract terms: 

9. Other terms and conditions: 

 

[  Employer’s Name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 
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6.2.7  Application for Change Proposal Form 
 

[  Contractor’s Letterhead  ] 
 
 
 
To:  [  Employer's  name and address  ] Date:  
 
 
Attention:  [  Name and title  ] 
 
 
Contract Name:  [  Contract name  ] 

Contract Number:  [  Contract number  ] 
 
 
 
Dear Ladies and/or Gentlemen: 
 
We hereby propose that the below-mentioned work be treated as a Change in the 
Facilities. 

 
1. Title of Change:  [  Name  ] 

2. Application for Change Proposal No./Rev.:  [  Number / revision  ] dated:  [  Date  ] 

3. Brief Description of Change:  [  Description  ] 

4. Reasons for Change: 

5. Order of Magnitude Estimation (amount in the currencies of the Contract): [  Amount  ] 

6. Scheduled Impact of Change: 

7. Effect on Functional Guarantees, if any: 

8. Appendix: 

 
[  Contractor's Name  ] 

[  Signature  ] 

[  Name of signatory  ] 

[  Title of signatory  ] 

 



Section 7 - General Conditions of Contract  7-1 

IGM/NGS – LOT # V(R) 

 

Section 7 - General Conditions of Contract 
 
These General Conditions of Contract (GCC) are based on the Model Form of International 
Contract for Process Plant Construction published by the Engineering Advancement Association of 
Japan (ENAA).  The Multilateral Development Banks (MDBs) participating in the procurement 
harmonization process gratefully acknowledge the contribution of ENAA to the advancement of 
good contracting practices in their member countries. The GCC contain general clauses to be 
applied on all contracts. The GCC in in this Section, read in conjunction with the Special Conditions 
of Contract in Section 8 and other documents listed therein, should be a complete document 
expressing all the rights and obligations of the contracting parties. The General Conditions herein 
shall not be altered. 
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General Conditions  
 

A.  Contract and Interpretation 

 
 

1. Definitions 1.1 The following words and expressions shall have the meanings hereby 
assigned   them: 

“Contract” means the Contract Agreement entered into between the 
Employer and the Contractor, together with the Contract Documents 
referred to therein; they shall constitute the Contract, and the term “the 
Contract” shall in all such documents be construed accordingly. 

“Contract Documents” means the documents listed in Article 1.1 
(Contract Documents) of the Contract Agreement (including any 
amendments thereto). 

“GCC” means the General Conditions of Contract. 

“SCC” means the Special Conditions of Contract. 

“day” means calendar day . 

“year” means 365 days. 

“month” means calendar month. 

“Party” means the Employer or the Contractor, as the context requires. 

“Employer” means the person named as such in the SCC and includes 
the legal successors or permitted assigns of the Employer. 

“Project Manager” means the person appointed by the Employer in the 
manner provided in GCC Sub-Clause 17.1 (Project Manager) hereof 
and named as such in the SCC to perform the duties delegated by the 
Employer. 

“Contractor” means the person(s) named as Contractor in the Contract 
Agreement, and includes the legal successors or permitted assigns of 
the Contractor. 

“Contractor’s Representative” means any person nominated by the 
Contractor and approved by the Employer in the manner provided in 
GCC Sub-Clause 17.2 (Contractor’s Representative and Construction 
Manager) hereof to perform the duties delegated by the Contractor. 

“Construction Manager” means the person appointed by the 
Contractor’s Representative in the manner provided in GCC Sub-
Clause 17.2.4.   

“Subcontractor,” including manufacturers, means any person to whom 
execution of any part of the Facilities, including preparation of any 
design or supply of any Plant, is sub-contracted directly or indirectly by 
the Contractor, and includes its legal successors or permitted assigns. 

“Dispute Board” (DB) means the person or persons named as such in 
the SCC appointed by agreement between the Employer and the 
Contractor to make a decision on or to settle any dispute or difference 
between the Employer and the Contractor referred to him or her by the 



7-4 Section 7 - General Conditions of Contract 

IGM/NGS – LOT # V(R) 

 

parties pursuant to GCC Sub-Clause 44…. (Dispute Board) hereof. 

“The Bank” means the financing institution named in the SCC. 

“Contract Price” means the sum specified in Article 2.1 (Contract Price) 
of the Contract Agreement, subject to such additions and adjustments 
thereto or deductions therefrom, as may be made pursuant to the 
Contract. 

“Facilities” means the Plant to be supplied and installed, as well as all 
the Installation Services to be carried out by the Contractor under the 
Contract. 

“Plant” means permanent plant, equipment, machinery, apparatus, 
articles and things of all kinds to be provided and incorporated in the 
Facilities by the Contractor under the Contract (including the spare 
parts to be supplied by the Contractor under GCC Sub-Clause 7.3 
hereof), but does not include Contractor’s Equipment. 

“Installation Services” means all those services ancillary to the supply 
of the Plant for the Facilities, to be provided by the Contractor under 
the Contract, such as transportation and provision of marine or other 
similar insurance, inspection, expediting, site preparation works 
(including the provision and use of Contractor’s Equipment and the 
supply of all construction materials required), installation, testing, pre-
commissioning, commissioning, operations, maintenance, the 
provision of operations and maintenance manuals, training, etc… as 
the case may require. 

“Contractor’s Equipment” means all facilities, equipment, machinery, 
tools, apparatus, appliances or things of every kind required in or for 
installation, completion and maintenance of Facilities that are to be 
provided by the Contractor, but does not include Plant, or other things 
intended to form or forming part of the Facilities. 

“Country of Origin” means the countries and territories eligible under 
the rules of the Employer as further elaborated in the SCC. 

“Site” means the land and other places upon which the Facilities are to 
be installed, and such other land or places as may be specified in the 
Contract as forming part of the Site. 

“Effective Date” means the date of fulfillment of all conditions stated in 
Article 3 (Effective Date) of the Contract Agreement, upon which the 
period until the Time for Completion shall be counted from. 

“Time for Completion” means the time within which Completion of the 
Facilities as a whole (or of a part of the Facilities where a separate 
Time for Completion of such part has been prescribed) is to be 
attained, as referred to in GCC Clause 8 and in accordance with the 
relevant provisions of the Contract. 

“Completion” means that the Facilities (or a specific part thereof where 
specific parts are specified in the Contract) have been completed 
operationally and structurally and put in a tight and clean condition, 
that all work in respect of Pre-commissioning of the Facilities or such 
specific part thereof has been completed, and that the Facilities or 
specific part thereof are ready for Commissioning as provided in GCC 
Clause 24 (Completion) hereof. 
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“Precommissioning” means the testing, checking and other 
requirements specified in the Employer’s Requirements that are to be 
carried out by the Contractor in preparation for Commissioning as 
provided in GCC Clause 24 (Completion) hereof. 

“Commissioning” means operation of the Facilities or any part thereof 
by the Contractor following Completion, which operation is to be 
carried out by the Contractor as provided in GCC Sub-Clause 25.1 
(Commissioning) hereof, for the purpose of carrying out Guarantee 
Test(s). 

“Guarantee Test(s)” means the test(s) specified in the Employer’s 
Requirements to be carried out to ascertain whether the Facilities or a 
specified part thereof is able to attain the Functional Guarantees 
specified in the Appendix (Functional Guarantees) to the Contract 
Agreement in accordance with the provisions of GCC Sub-Clause 25.2 
(Guarantee Test) hereof. 

“Operational Acceptance” means the acceptance by the Employer of 
the Facilities (or any part of the Facilities where the Contract provides 
for acceptance of the Facilities in parts), which certifies the 
Contractor’s fulfillment of the Contract in respect of Functional 
Guarantees of the Facilities (or the relevant part thereof) in accordance 
with the provisions of GCC Clause 28 (Functional Guarantees) hereof 
and shall include deemed acceptance in accordance with GCC Clause 
25 (Commissioning and Operational Acceptance) hereof. 

“Defect Liability Period” means the period of validity of the warranties 
given by the Contractor commencing at Completion of the Facilities or 
a part thereof, during which the Contractor is responsible for defects 
with respect to the Facilities (or the relevant part thereof) as provided 
in GCC Clause 27 (Defect Liability) hereof. 

2. Contract 
Documents 

2.1 Subject to Article 1.2 (Order of Precedence) of the Contract 
Agreement, all documents forming part of the Contract (and all parts 
thereof) are intended to be correlative, complementary and mutually 
explanatory.  The Contract shall be read as a whole. 

3. Interpretation 3.1 In the Contract, except where the context requires otherwise: 

(a) words indicating one gender include all genders; 

(b) words indicating the singular also include the plural and words 
indicating the plural also include the singular; 

(c) provisions including the word “agree”, “agreed” or “agreement” 
require the agreement to be record in writing;  

 

(d) the word “tender” is synonymous with “bid”, “tenderer” with 
“bidder” and “tender documents” with “bidding documents”; and 

(e) “written” or “in writing” means hand-written, type-written, printed 
or electronically made, and resulting in a permanent record.  

The marginal words and other headings shall not be taken into 
consideration in the interpretation of these Conditions. 

3.2 Incoterms 

Unless inconsistent with any provision of the Contract, the meaning of 
any trade term and the rights and obligations of parties thereunder 
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shall be as prescribed by Incoterms. 

Incoterms means international rules for interpreting trade terms 
published by the International Chamber of Commerce (latest edition), 
38 Cours Albert 1er, 75008 Paris, France. 

3.3 Entire Agreement 
Subject to GCC Sub-Clause 16.4 hereof, the Contract constitutes the 
entire agreement between the Employer and Contractor with respect to 
the subject matter of Contract and supersedes all communications, 
negotiations and agreements (whether written or oral) of parties with 
respect thereto made prior to the date of Contract. 

3.4 Amendment 
No amendment or other variation of the Contract shall be effective 
unless it is in writing, is dated, expressly refers to the Contract, and is 
signed by a duly authorized representative of each party hereto. 

3.5 Independent Contractor 
The Contractor shall be an independent contractor performing the 
Contract. The Contract does not create any agency, partnership, joint 
venture or other joint relationship between the parties hereto. Subject to 
the provisions of the Contract, the Contractor shall be solely 
responsible for the manner in which the Contract is performed.  All 
employees, representatives or Subcontractors engaged by the 
Contractor in connection with the performance of the Contract shall be 
under the complete control of the Contractor and shall not be deemed 
to be employees of the Employer, and nothing contained in the 
Contract or in any subcontract awarded by the Contractor shall be 
construed to create any contractual relationship between any such 
employees, representatives or Subcontractors and the Employer. 

3.6 Non-Waiver 
3.6.1 Subject to GCC Sub-Clause 3.6.2 below, no relaxation, 

forbearance, delay or indulgence by either party in enforcing 
any of the terms and conditions of the Contract or the granting 
of time by either party to the other shall prejudice, affect or 
restrict the rights of that party under the Contract, nor shall any 
waiver by either party of any breach of Contract operate as 
waiver of any subsequent or continuing breach of Contract. 

3.6.2 Any waiver of a party’s rights, powers or remedies under the 
Contract must be in writing, must be dated and signed by an 
authorized representative of the party granting such waiver, 
and must specify the right and the extent to which it is being 
waived. 

3.7 Severability 
If any provision or condition of the Contract is prohibited or rendered 
invalid or unenforceable, such prohibition, invalidity or unenforceability 
shall not affect the validity or enforceability of any other provisions and 
conditions of the Contract. 

3.8 Country of Origin 
“Origin” means the place where the plant and component parts thereof 
are mined, grown, produced or manufactured, and from which the 
services are provided. Plant components are produced when, through 
manufacturing, processing, or substantial or major assembling of 
components, a commercially recognized product results that is 
substantially in its basic characteristics or in purpose or utility from its 
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components. 

4.  Communications 4.1 Wherever these Conditions provide for the giving or issuing of 
approvals, certificates, consents, determinations, notices, requests 
and discharges, these communications shall be: 

(a) in writing and delivered against receipt; and 

(b) delivered, sent or transmitted to the address for the recipient’s 
communications as stated in the Contract Agreement.  

When a certificate is issued to a Party, the certifier shall send a copy to 
the other Party. When a notice is issued to a Party, by the other Party 
or the Project Manager, a copy shall be sent to the Project Manager or 
the other Party, as the case may be. 

5. Law and 
Language 

5.1 The Contract shall be governed by and interpreted in accordance with 
laws of the country specified in the SCC. 

5.2 The ruling language of the Contract shall be that stated in the SCC.  

5.3 The language for communications shall be the ruling language unless 
otherwise stated in the SCC.  

6. Fraud and 
Corruption 

6.1 Employers Anticorruption Policy requires Borrowers (including 
beneficiaries of financed activity), as well as Bidders, suppliers, and 
contractors under locally financed contracts, observe the highest 
standard of ethics during the procurement and execution of such 
contracts. In pursuance of this policy, Employer 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i)  “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
influence improperly the actions of another party; 

 
(ii)  “fraudulent practice” means any act or omission, including 

a misrepresentation, that knowingly or recklessly 
misleads, or attempts to mislead, a party to obtain a 
financial or other benefit or to avoid an obligation; 

 
(iii) “coercive practice” means impairing or harming, or 

threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence 
improperly the actions of a party; 

 
(iv) “collusive practice” means an arrangement between 

two or more parties designed to achieve an 
improper purpose, including influencing improperly 
the actions of another party; 

 
(v) “integrity violation” means any act, as defined under  

Integrity Principles and Guidelines, which violates  
Anticorruption Policy including corrupt, fraudulent, 
coercive, or collusive practice, abuse, and 
obstructive practice; 

 
(vi) “obstructive practice” means (a) deliberately 

destroying, falsifying, altering or concealing of 
evidence material to an investigation; (b) making 
false statements to investigators in order to 
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materially impede an investigation; (c) failing to 
comply with requests to provide information, 
documents or records in connection with an Office 
of Anticorruption and Integrity (OAI) investigation; 
(d) threatening, harassing, or intimidating any party 
to prevent it from disclosing its knowledge of 
matters relevant to the investigation or from 
pursuing the investigation, or (e) materially 
impeding Employers contractual rights of audit or 
access to information. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has, directly or through an agent, 
engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations in competing 
for the Contract; 

(c) will sanction impose remedial actions on a firm or an individual, 
at any time, in accordance with Anticorruption Policy and 
Integrity Principles and Guidelines (both as amended from time 
to time), including declaring ineligible, either indefinitely or for a 
stated period of time, to participate1 or administered or 
supported activities or to benefit from Employer-financed, 
administered or supported contract, financially or otherwise, if it 
at any time determines that the firm or individual has, directly or 
through an agent, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices or other integrity violations; 
and 

(d) Will have the right to require suppliers and contractors to permit 
Employer or its representative to inspect their accounts and 
records and other documents relating to the bid submission and 
contract performance and to have them audited by auditors 
appointed by Employer. 

 
 

B.  Subject Matter of Contract 
 

7. Scope of 
Facilities 

7.1 Unless otherwise expressly limited in the Employer’s Requirements, 
the Contractor’s obligations cover the provision of all Plant and the 
performance of all Installation Services required for the design, the 
manufacture (including procurement, quality assurance, construction, 
installation, associated civil works, Pre-commissioning and delivery) of 
the Plant and the installation, completion and commissioning of the 
Facilities in accordance with the plans, procedures, specifications, 
drawings, codes and any other documents as specified in the Section, 
Employer’s Requirements.  Such specifications include, but are not 
limited to, the provision of supervision and engineering services; the 
supply of labor, materials, equipment, spare parts (as specified in GCC 
Sub-Clause 7.3 below) and accessories; Contractor’s Equipment; 
construction utilities and supplies; temporary materials, structures and 
facilities; transportation (including, without limitation, unloading and 

 
1 Whether as a contractor, nominated subcontractor, consultant, manufacturer or supplier, or service provider; or in any 

other capacity (different names are used depending on the particular bidding document). A nominated subcontractor is one 

which either has been: (i) included by the bidder in its prequalification application or bid because it brings specific and 

critical experience and know-how that are accounted for in the evaluation of the bidder’s prequalification application or 

the bid; or (ii) appointed by the Employer. 
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hauling to, from and at the Site); and storage, except for those 
supplies, works and services that will be provided or performed by the 
Employer, as set forth in the  Appendix (Scope of Works and Supply by 
the Employer) to the Contract Agreement. 

7.2 The Contractor shall, unless specifically excluded in the Contract, 
perform all such work and/or supply all such items and materials not 
specifically mentioned in the Contract but that can be reasonably 
inferred from the Contract as being required for attaining Completion of 
the Facilities as if such work and/or items and materials were expressly 
mentioned in the Contract. 

7.3 In addition to the supply of Mandatory Spare Parts included in the 
Contract, the Contractor agrees to supply spare parts required for the 
operation and maintenance of the Facilities for the period specified in 
the SCC and the provisions, if any, specified in the SCC.  However, the 
identity, specifications and quantities of such spare parts and the terms 
and conditions relating to the supply thereof are to be agreed between 
the Employer and the Contractor, and the price of such spare parts 
shall be that given in Price Schedule No. 6, which shall be added to the 
Contract Price. The price of such spare parts shall include the 
purchase price therefore and other costs and expenses (including the 
Contractor’s fees) relating to the supply of spare parts. 

8. Time for 
Commencement 
and Completion 

8.1 The Contractor shall commence work on the Facilities within the period 
specified in the SCC and without prejudice to GCC Sub-Clause 26.2 
hereof, the Contractor shall thereafter proceed with the Facilities in 
accordance with the time schedule specified in the Appendix 4 (Time 
Schedule) to the Contract Agreement. 

8.2 The Contractor shall attain Completion of the Facilities or of a part 
where a separate time for Completion of such part is specified in the 
Contract, within the time stated in the SCC or within such extended 
time to which the Contractor shall be entitled under GCC Clause 40 
hereof. 

9. Contractor’s 
Responsibilities 

9.1 The Contractor shall design, manufacture including associated 
purchases and/or subcontracting, install and complete the Facilities in 
accordance with the Contract. When completed, the Facilities should 
be fit for the purposes for which they are intended as defined in the 
Contract. 

9.2 The Contractor confirms that it has entered into this Contract on the 
basis of a proper examination of the data relating to the Facilities 
including any data as to boring tests provided by the Employer, and on 
the basis of information that the Contractor could have obtained from a 
visual inspection of the Site if access thereto was available and of 
other data readily available to it relating to the Facilities as of the date 
28 days prior to bid submission. The Contractor acknowledges that any 
failure to acquaint itself with all such data and information shall not 
relieve its responsibility for properly estimating the difficulty or cost of 
successfully performing the Facilities. 

9.3 The Contractor shall acquire and pay for all permits, approvals and/or 
licenses from all local, state or national government authorities or 
public service undertakings in the country where the Site is located 
which such authorities or undertakings require the Contractor to obtain 
in its name and which are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s and 
Subcontractor’s personnel and entry permits for all imported 
Contractor’s Equipment.  The Contractor shall acquire all other 
permits, approvals and/or licenses that are not the responsibility of the 
Employer under GCC Sub-Clause 10.3 hereof and that are necessary 
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for the performance of the Contract. 
 
9.4 The Contractor shall comply with all laws in force in the country where 

the Facilities are to be implemented.  The laws will include all local, 
state, national or other laws that affect the performance of the Contract 
and bind upon the Contractor.  The Contractor shall indemnify and hold 
harmless the Employer from and against any and all liabilities, 
damages, claims, fines, penalties and expenses of whatever nature 
arising or resulting from the violation of such laws by the Contractor or 
its personnel, including the Subcontractors and their personnel, but 
without prejudice to GCC Sub-Clause 10.1 hereof. 

9.5 Any plant and services that will be incorporated in or be required for 
the Facilities and other supplies shall have their origin as specified 
under GCC Clause 1 (Country of Origin). Any subcontractors retained 
by the Contractor shall be from a country as specified in GCC Clause 1 
(Country of Origin). 

9.6 The Contractor shall permit Employer to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and 
to have them audited by auditors appointed by Employer, if so required 
by Employer. 

9.7 If the Contractor is a joint venture or consortium of two or more 
persons, all such persons shall be jointly and severally bound to the 
Employer for the fulfillment of the provisions of the Contract and shall 
designate one of such persons to act as a leader with authority to bind 
the joint venture or consortium. The composition or the constitution of 
the joint venture or consortium shall not be altered without the prior 
consent of the Employer. 

10. Employer’s 
Responsibilities 

10.1 All information and/or data to be supplied by the Employer as 
described in the Appendix (Scope of Works and Supply by the 
Employer) to the Contract Agreement shall be deemed to be accurate, 
except when the Employer expressly states otherwise. 

10.2 The Employer shall be responsible for acquiring and providing legal 
and physical possession of the Site and access thereto, and for 
providing possession of and access to all other areas reasonably 
required for the proper execution of the Contract, including all requisite 
rights of way, as specified in the Appendix (Scope of Works and 
Supply by the Employer) to the Contract Agreement.  The Employer 
shall give full possession of and accord all rights of access thereto on 
or before the date(s) specified in that Appendix. 

10.3 The Employer shall acquire and pay for all permits, approvals and/or 
licenses from all local, state or national government authorities or 
public service undertakings in the country where the Site is located 
which (a) such authorities or undertakings require the Employer to 
obtain in the Employer’s name, (b) are necessary for the execution of 
the Contract, including those required for the performance by both the 
Contractor and the Employer of their respective obligations under the 
Contract, and (c) are specified in the  Appendix  (Scope of Works and 
Supply by the Employer) to the Contract Agreement. 

10.4 If requested by the Contractor, the Employer shall use its best 
endeavors to assist the Contractor in obtaining in a timely and 
expeditious manner all permits, approvals and/or licenses necessary 
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for the execution of the Contract from all local, state or national 
government authorities or public service undertakings that such 
authorities or undertakings require the Contractor or Subcontractors or 
the personnel of the Contractor or Subcontractors, as the case may be, 
to obtain. 

10.5 Unless otherwise specified in the Contract or agreed upon by the 
Employer and the Contractor, the Employer shall provide sufficient, 
properly qualified operating and maintenance personnel; shall supply 
and make available all raw materials, utilities, lubricants, chemicals, 
catalysts, other materials and facilities; and shall perform all work and 
services of whatsoever nature, including those required by the 
Contractor to properly carry out Pre-commissioning, Commissioning 
and Guarantee Tests, all in accordance with the provisions of the  
Appendix (Scope of Works and Supply by the Employer) to the 
Contract Agreement at or before the time specified in the program 
furnished by the Contractor under GCC Sub-Clause 18.2 hereof and in 
the manner thereupon specified or as otherwise agreed upon by the 
Employer and the Contractor. 

10.6 The Employer shall be responsible for the continued operation of the 
Facilities after Completion, in accordance with GCC Sub-Clause 24.8, 
and shall be responsible for facilitating the Guarantee Test(s) for the 
Facilities, in accordance with GCC Sub-Clause 25.2. 

10.7 All costs and expenses involved in the performance of the obligations 
under this GCC Clause 10 shall be the responsibility of the Employer, 
except those incurred by the Contractor with respect to the 
performance of Guarantee Tests, in accordance with GCC Sub-Clause 
25.2. 

10.8 In the event that the Employer shall be in breach of any of his 
obligations imposed by the Contract, then the additional cost 
reasonably incurred by the Contractor in consequence thereof shall be 
added to the Contract Price. 

 
 

C.  Payment 
 

11. Contract Price 11.1 The Contract Price shall be as specified in Article 2 (Contract Price and 
Terms of Payment) of the Contract Agreement. 

11.2 Unless an escalation clause is provided for in the SCC, the Contract 
Price shall be a firm lump sum not subject to any alteration, except in 
the event of a Change in the Facilities or as otherwise provided in the 
Contract. 

11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 35 hereof, the Contractor 
shall be deemed to have satisfied itself as to the correctness and 
sufficiency of the Contract Price, which shall, except as otherwise 
provided for in the 

 Contract, cover all its obligations under the Contract. 

12. Terms of 
Payment 

12.1 The Contract Price shall be paid as specified in Article 2 (Contract 
Price and Terms of Payment) of the Contract Agreement and in the 
Appendix (Terms and Procedures of Payment) to the Contract 
Agreement, which also outlines the procedures to be followed in 
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making application for and processing payments. 

12.2 No payment made by the Employer herein shall be deemed to 
constitute acceptance by the Employer of the Facilities or any part(s) 
thereof. 

12.3 In the event that the Employer fails to make any payment by its 
respective due date or within the period set forth in the Contract, the 
Employer shall pay to the Contractor interest on the amount of such 
delayed payment at the rate(s) shown in the Appendix (Terms and 
Procedures of Payment) to the Contract Agreement for the period of 
delay until payment has been made in full, whether before or after 
judgment or arbitrage award. 

12.4 The currency or currencies in which payments are made to the 
Contractor under this Contract shall be specified in the Appendix 
(Terms and Procedures of Payment) to the Contract Agreement, 
subject to the general principle that payments will be made in the 
currency or currencies in which the Contract Price has been stated in 
the Contractor’s bid. 

13. Securities 13.1 Issuance of Securities 
The Contractor shall provide the securities specified below in favor of 
the Employer at the times, and in the amount, manner and form 
specified below. 

13.2 Advance Payment Security 
13.2.1 The Contractor shall, within 30 days of signing the Contract 

agreement, provide a security in an amount equal to the 
advance payment calculated in accordance with the Appendix 
(Terms and Procedures of Payment) to the Contract Agreement, 
and in the same currency or currencies. 

13.2.2 The security shall be in the form provided in the bidding 
documents or in another form acceptable to the Employer.  The 
amount of the security shall be reduced in proportion to the 
value of the Facilities executed by and paid to the Contractor 
from time to time, and shall automatically become null and void 
when the full amount of the advance payment has been 
recovered by the Employer.  The security shall be returned to 
the Contractor immediately after its expiration. 

13.3 Performance Security 
13.3.1 The Contractor shall, within 28 days of the notification of 

contract award, provide a security for the due performance of 
the Contract in the amount specified in the SCC. 

13.3.2 The security shall be denominated in the currency or currencies 
of the Contract, or in a freely convertible currency acceptable to 
the Employer, and shall be in one of the forms of bank 
guarantees provided in the bidding documents, as stipulated by 
the Employer in the SCC, or in another form acceptable to the 
Employer. 

13.3.3 Unless otherwise specified in the SCC, the security shall be 
reduced by half on the date of the Operational Acceptance. 
The Security shall become null and void, or shall be reduced 
pro rata to the Contract Price of a part of the Facilities for which 
a separate Time for Completion is provided, 540 days after 
Completion of the Facilities or 365 days after Operational 
Acceptance of the Facilities, whichever occurs first; provided, 
however, that if the Defects Liability Period has been extended 



Section 7 - General Conditions of Contract  7-13 

IGM/NGS – LOT # V(R) 

 

on any part of the Facilities pursuant to GCC Sub-Clause 27.8 
hereof, the Contractor shall issue an additional security in an 
amount proportionate to the Contract Price of that part.  The 
security shall be returned to the Contractor immediately after its 
expiration, provided, however, that if the Contractor, pursuant 
to GCC Sub-Clause 27.10, is liable for an extended defect 
liability obligation, the performance security shall be extended 
for the period and up to the amount specified in the SCC. 

14. Taxes and 
Duties 

14.1 Except as otherwise specifically provided in the Contract, the 
Contractor shall bear and pay all taxes, duties, levies and charges 
assessed on the Contractor, its Subcontractors or their employees by 
all municipal, state or national government authorities in connection 
with the Facilities in and outside of the country where the Site is 
located. 

14.2 Notwithstanding GCC Sub-Clause 14.1 above, the Employer shall bear 
and promptly pay all customs and import duties as well as other local 
taxes like, e.g., a value added tax (VAT), imposed by the law of the 
country where the Site is located on the Plant specified in Price 
Schedule No. 1 and that are to be incorporated into the Facilities. 

14.3 If any tax exemptions, reductions, allowances or privileges may be 
available to the Contractor in the country where the Site is located, the 
Employer shall use its best endeavors to enable the Contractor to 
benefit from any such tax savings to the maximum allowable extent. 

14.4 For the purpose of the Contract, it is agreed that the Contract Price 
specified in Article 2 (Contract Price and Terms of Payment) of the 
Contract Agreement is based on the taxes, duties, levies and charges 
prevailing at the date 28 days prior to the date of bid submission in the 
country where the Site is located (hereinafter called “Tax” in this GCC 
Sub-Clause 14.4).  If any rates of Tax are increased or decreased, a 
new Tax is introduced, an existing Tax is abolished, or any change in 
interpretation or application of any Tax occurs in the course of the 
performance of Contract, which was or will be assessed on the 
Contractor, Subcontractors or their employees in connection with 
performance of the Contract, an equitable adjustment of the Contract 
Price shall be made to fully take into account any such change by 
addition to the Contract Price or deduction therefrom, as the case may 
be, in accordance with GCC Clause 36  hereof. 

D.  Intellectual Property 
 

15. License/Use of 
Technical 
Information  

15.1 For the operation and maintenance of the Plant, the Contractor hereby 
grants a non-exclusive and non-transferable license (without the right 
to sub-license) to the Employer under the patents, utility models or 
other industrial property rights owned by the Contractor or by a third 
party from whom the Contractor has received the right to grant 
licenses thereunder, and shall also grant to the Employer a non-
exclusive and non-transferable right (without the right to sub-license) 
to use the know-how and other technical information disclosed to the 
Employer under the Contract. Nothing contained herein shall be 
construed as transferring ownership of any patent, utility model, 
trademark, design, copyright, know-how or other intellectual property 
right from the Contractor or any third party to the Employer. 

15.2 The copyright in all drawings, documents and other materials 
containing data and information furnished to the Employer by the 
Contractor herein shall remain vested in the Contractor or, if they are 
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furnished to the Employer directly or through the Contractor by any 
third party, including suppliers of materials, the copyright in such 
materials shall remain vested in such third party. 

16. Confidential 
Information 

16.1 The Employer and the Contractor shall keep confidential and shall not, 
without the written consent of the other party hereto, divulge to any 
third party any documents, data or other information furnished directly 
or indirectly by the other party hereto in connection with the Contract, 
whether such information has been furnished prior to, during or 
following termination of the Contract.  Notwithstanding the above, the 
Contractor may furnish to its Subcontractor(s) such documents, data 
and other information it receives from the Employer to the extent 
required for the Subcontractor(s) to perform its work under the 
Contract, in which event the Contractor shall obtain from such 
Subcontractor(s) an undertaking of confidentiality similar to that 
imposed on the Contractor under this GCC Clause 16. 

16.2 The Employer shall not use such documents, data and other 
information received from the Contractor for any purpose other than the 
operation and maintenance of the Facilities.  Similarly, the Contractor 
shall not use such documents, data and other information received 
from the Employer for any purpose other than the design, procurement 
of Plant, construction or such other work and services as are required 
for the performance of the Contract. 

16.3 The obligation of a party under GCC Sub-Clauses 16.1 and 16.2 
above, however, shall not apply to that information which 

(a) now or hereafter enters the public domain through no fault of that 
party 

(b) can be proven to have been possessed by that party at the time 
of disclosure and which was not previously obtained, directly or 
indirectly, from the other party hereto 

(c) otherwise lawfully becomes available to that party from a third 
party that has no obligation of confidentiality. 

16.4 The above provisions of this GCC Clause 16 shall not in any way 
modify any undertaking of confidentiality given by either of the parties 
hereto prior to the date of the Contract in respect of the Facilities or any 
part thereof. 

16.5 The provisions of this GCC Clause 16 shall survive termination, for 
whatever reason, of the Contract. 

 
 
 
 

E.   Execution of the Facilities 
 

17. Representatives 17.1 Project Manager 
If the Project Manager is not named in the Contract, then within 14 
days of the Effective Date, the Employer shall appoint and notify the 
Contractor in writing of the name of the Project Manager.  The 
Employer may from time to time appoint some other person as the 
Project Manager in place of the person previously so appointed, and 
shall give a notice of the name of such other person to the Contractor 
without delay.  No such appointment shall be made at such a time or in 
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such a manner as to impede the progress of work on the Facilities.  
Such appointment shall only take effect upon receipt of such notice by 
the Contractor.  The Project Manager shall represent and act for the 
Employer at all times during the performance of the Contract.  All 
notices, instructions, orders, certificates, approvals and all other 
communications under the Contract shall be given by the Project 
Manager, except as herein otherwise provided. 

All notices, instructions, information and other communications given 
by the Contractor to the Employer under the Contract shall be given to 
the Project Manager, except as herein otherwise provided. 

17.2 Contractor’s Representative & Construction Manager 
17.2.1 If the Contractor’s Representative is not named in the Contract, 

then within 14 days of the Effective Date, the Contractor shall 
appoint the Contractor’s Representative and shall request the 
Employer in writing to approve the person so appointed.  If the 
Employer makes no objection to the appointment within 14 
days, the Contractor’s Representative shall be deemed to have 
been approved.  If the Employer objects to the appointment 
within 14 days giving the reason therefor, then the Contractor 
shall appoint a replacement within 14 days of such objection, 
and the foregoing provisions of this GCC Sub-Clause 17.2.1 
shall apply thereto. 

17.2.2 The Contractor’s Representative shall represent and act for the 
Contractor at all times during the performance of the Contract 
and shall give to the Project Manager all the Contractor’s 
notices, instructions, information and all other communications 
under the Contract. 

All notices, instructions, information and all other 
communications given by the Employer or the Project Manager 
to the Contractor under the Contract shall be given to the 
Contractor’s Representative or, in its absence, its deputy, 
except as herein otherwise provided. 
The Contractor shall not revoke the appointment of the 
Contractor’s Representative without the Employer’s prior written 
consent, which shall not be unreasonably withheld.  If the 
Employer consents thereto, the Contractor shall appoint some 
other person as the Contractor’s Representative, pursuant to the 
procedure set out in GCC Sub-Clause 17.2.1. 

17.2.3 The Contractor’s Representative may, subject to the approval of 
the Employer which shall not be unreasonably withheld, at any 
time delegate to any person any of the powers, functions and 
authorities vested in him or her.  Any such delegation may be 
revoked at any time.  Any such delegation or revocation shall be 
subject to a prior notice signed by the Contractor’s 
Representative, and shall specify the powers, functions and 
authorities thereby delegated or revoked.  No such delegation or 
revocation shall take effect unless and until a copy thereof has 
been delivered to the Employer and the Project Manager. 

Any act or exercise by any person of powers, functions and 
authorities so delegated to him or her in accordance with this 
GCC Sub-Clause 17.2.3 shall be deemed to be an act or 
exercise by the Contractor’s Representative. 

17.2.4 From the commencement of installation of the Facilities at the 
Site until Completion, the Contractor’s Representative shall 
appoint a suitable person as the Construction Manager.  The 
Construction Manager shall supervise all work done at the Site 



7-16 Section 7 - General Conditions of Contract 

IGM/NGS – LOT # V(R) 

 

by the Contractor and shall be present at the Site throughout 
normal working hours except when on leave, sick or absent for 
reasons connected with the proper performance of the Contract.  
Whenever the Construction Manager is absent from the Site, the 
Contractor’s Representative or the Construction Manager shall 
appoint a suitable person to act as the Construction Manager’s 
deputy. 

17.2.5 The Employer may by notice to the Contractor object to any 
representative or person employed by the Contractor in the 
execution of the Contract who, in the reasonable opinion of the 
Employer, may behave inappropriately, may be incompetent or 
negligent, or may commit a serious breach of the Site 
regulations provided under GCC Sub-Clause 22.4.  The 
Employer shall provide evidence of the same, whereupon the 
Contractor shall remove such person from the Facilities. 

17.2.6 If any representative or person employed by the Contractor is 
removed in accordance with GCC Sub-Clause 17.2.5, the 
Contractor shall, where required, promptly appoint a 
replacement. 

18. Work Program 18.1 Contractor’s Organization 
The Contractor shall supply to the Employer and the Project Manager a 
chart showing the proposed organization to be established by the 
Contractor for carrying out work on the Facilities within 21 days of the 
Effective Date.  The chart shall include the identities of the key 
personnel and the curricula vitae of such key personnel to be employed 
shall be supplied together with the chart.  The Contractor shall promptly 
inform the Employer and the Project Manager in writing of any revision 
or alteration of such an organization chart. 

18.2 Program of Performance 
Within 28 days after the Effective Date, the Contractor shall submit to 
the Project Manager a detailed program of performance of the 
Contract, made in a form acceptable to the Project Manager and 
showing the sequence in which it proposes to design, manufacture, 
transport, assemble, install and precommission the Facilities, as well as 
the date by which the Contractor reasonably requires that the Employer 
shall have fulfilled its obligations under the Contract so as to enable the 
Contractor to execute the Contract in accordance with the program and 
to achieve Completion, Commissioning and Acceptance of the 
Facilities in accordance with the Contract.  The program so submitted 
by the Contractor shall accord with the Time Schedule included in the  
Appendix (Time Schedule) to the Contract Agreement and any other 
dates and periods specified in the Contract.  The Contractor shall 
update and revise the program as and when appropriate or when 
required by the Project Manager, but without modification in the Times 
for Completion given in the SCC and any extension granted in 
accordance with GCC Clause 40, and shall submit all such revisions to 
the Project Manager. 

18.3 Progress Report 
The Contractor shall monitor progress of all the activities specified in 
the program referred to in GCC Sub-Clause 18.2   above, and supply a 
progress report to the Project Manager every month. 

The progress report shall be in a form acceptable to the Project 
Manager and shall indicate:  (a) percentage completion achieved 
compared with the planned percentage completion for each activity; 
and (b) where any activity is behind the program, giving comments and 
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likely consequences and stating the corrective action being taken. 

18.4 Progress of Performance 
If at any time the Contractor’s actual progress falls behind the program 
referred to in GCC Sub-Clause 18.2, or it becomes apparent that it will 
so fall behind, the Contractor shall, at the request of the Employer or 
the Project Manager, prepare and submit to the Project Manager a 
revised program, taking into account the prevailing circumstances, and 
shall notify the Project Manager of the steps being taken to expedite 
progress so as to attain Completion of the Facilities within the Time for 
Completion under GCC Sub-Clause 8.2, any extension thereof entitled 
under GCC Sub-Clause 40.1, or any extended period as may otherwise 
be agreed upon between the Employer and the Contractor. 

18.5 Procedures 
The Contract shall be executed in accordance with the Contract 
Documents including the procedures given in the Forms and 
Procedures of the Employer’s Requirements. 
 
The Contractor may execute the Contract in accordance with its own 
standard project execution plans and procedures to the extent that they 
do not conflict with the provisions contained in the Contract. 

19.Subcontracting 19.1 The  Appendix 5 (List of Major Items of Supply and Services and List 
of Approved Subcontractors) to the Contract Agreement specifies 
major items of supply or services and a list of approved 
Subcontractors against each item, including manufacturers.  Insofar as 
no Subcontractors are listed against any such item, the Contractor 
shall prepare a list of Subcontractors for such item for inclusion in 
such list.  The Contractor may from time to time propose any addition 
to or deletion from any such list.  The Contractor shall submit any such 
list or any modification thereto to the Employer for its approval in 
sufficient time so as not to impede the progress of work on the 
Facilities.  Such approval by the Employer for any of the 
Subcontractors shall not relieve the Contractor from any of its 
obligations, duties or responsibilities under the Contract. 

19.2 The Contractor shall select and employ its Subcontractors for such 
major items from those listed in the lists referred to in GCC Sub-
Clause 19.1. 

19.3 For items or parts of the Facilities not specified in the  Appendix (List 
of Major Items of Supply and Services and List of Approved 
Subcontractors for Major Items) to the Contract Agreement, the 
Contractor may employ such Subcontractors as it may select, at its 
discretion. 

19.4 Each sub-contract shall include provisions which would entitle the 
Employer to require the sub-contract to be assigned to the Employer 
under GCC 19.5 (if and when applicable), or in event of termination by 
the Employer under GCC 42.2. 

19.5 If a sub-contractor's obligations extend beyond the expiry date of the 
relevant Defects Liability Period and the Project Manager, prior to that 
date, instructs the Contractor to assign the benefits of such obligations 
to the Employer, then the Contractor shall do so. 

20. Design and 
Engineering 

20.1 Specifications and Drawings 
20.1.1 The Contractor shall execute the basic and detailed design and 

the engineering work in compliance with the provisions of the 
Contract, or where not so specified, in accordance with good 
engineering practice. 
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The Contractor shall be responsible for any discrepancies, 
errors or omissions in the specifications, drawings and other 
technical documents that it has prepared, whether such 
specifications, drawings and other documents have been 
approved by the Project Manager or not, provided that such 
discrepancies, errors or omissions are not because of 
inaccurate information furnished in writing to the Contractor by 
or on behalf of the Employer. 

20.1.2 The Contractor shall be entitled to disclaim responsibility for any 
design, data, drawing, specification or other document, or any 
modification thereof provided or designated by or on behalf of 
the Employer, by giving a notice of such disclaimer to the 
Project Manager. 

20.2 Codes and Standards 
Wherever references are made in the Contract to codes and standards 
in accordance with which the Contract shall be executed, the edition or 
the revised version of such codes and standards current at the date 28 
days prior to date of bid submission shall apply unless otherwise 
specified.  During Contract execution, any changes in such codes and 
standards shall be applied subject to approval by the Employer and 
shall be treated in accordance with GCC Clause 39. 

20.3 Approval/Review of Technical Documents by Project Manager 
20.3.1 The Contractor shall prepare or cause its Subcontractors to 

prepare, and furnish to the Project Manager the documents 
listed in the  Appendix (List of Documents for Approval or 
Review) to the Contract Agreement for its approval or review as 
specified and in accordance with the requirements of GCC Sub-
Clause 18.2 (Program of Performance). 

Any part of the Facilities covered by or related to the documents 
to be approved by the Project Manager shall be executed only 
after the Project Manager’s approval thereof. 

GCC Sub-Clauses 20.3.2 through 20.3.7 shall apply to those 
documents requiring the Project Manager’s approval, but not to 
those furnished to the Project Manager for its review only. 

20.3.2 Within 14 days after receipt by the Project Manager of any 
document requiring the Project Manager’s approval in 
accordance with GCC Sub-Clause 20.3.1, the Project Manager 
shall either return one copy thereof to the Contractor with its 
approval endorsed thereon or shall notify the Contractor in 
writing of its disapproval thereof and the reasons therefor and 
the modifications that the Project Manager proposes. 

If the Project Manager fails to take such action within the said 14 
days, then the said document shall be deemed to have been 
approved by the Project Manager. 

20.3.3 The Project Manager shall not disapprove any document, 
except on the grounds that the document does not comply with 
the Contract or that it is contrary to good engineering practice. If 
the Project Manager disapproves a document, he shall specify 
the reasons for his decision. 

20.3.4 If the Project Manager disapproves the document, the 
Contractor shall modify the document and resubmit it for the 
Project Manager’s approval in accordance with GCC Sub-
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Clause 20.3.2.  If the Project Manager approves the document 
subject to modification(s), the Contractor shall make the 
required modification(s), whereupon the document shall be 
deemed to have been approved. 

20.3.5 If any dispute or difference occurs between the Employer and 
the Contractor in connection with or arising out of the 
disapproval by the Project Manager of any document and/or any 
modification(s) thereto that cannot be settled between the 
parties within a reasonable period, then such dispute or 
difference may be referred to an Dispute Board for 
determination in accordance with GCC Sub-Clause 45.3  hereof.  
If such dispute or difference is referred to an Dispute Board, the 
Project Manager shall give instructions as to whether and if so, 
how, performance of the Contract is to proceed.  The Contractor 
shall proceed with the Contract in accordance with the Project 
Manager’s instructions, provided that if the Dispute Board 
upholds the Contractor’s view on the dispute and if the 
Employer has not given notice under Sub-Clause 45.3 hereof, 
then the Contractor shall be reimbursed by the Employer for any 
additional costs incurred by reason of such instructions and 
shall be relieved of such responsibility or liability in connection 
with the dispute and the execution of the instructions as the 
Dispute Board shall decide, and the Time for Completion shall 
be extended accordingly. 

20.3.6 The Project Manager’s approval, with or without modification of 
the document furnished by the Contractor, shall not relieve the 
Contractor of any responsibility or liability imposed upon it by 
any provisions of the Contract except to the extent that any 
subsequent failure results from modifications required by the 
Project Manager. 

20.3.7 The Contractor shall not depart from any approved document 
unless the Contractor has first submitted to the Project Manager 
an amended document and obtained the Project Manager’s 
approval thereof, pursuant to the provisions of this GCC Sub-
Clause 20.3. 

If the Project Manager requests any change in any already 
approved document and/or in any document based thereon, the 
provisions of GCC Clause 39 shall apply to such request. 

21. Procurement 21.1 Materials 
Subject to GCC Sub-Clause 14.2, the Contractor shall procure and 
transport all  materials in an expeditious and orderly manner to the Site. 

21.2 Employer-Supplied Materials 

If the  Appendix (Scope of Works and Supply by the Employer) to the 
Contract Agreement provides that the Employer shall furnish any 
specific items to the Contractor, the following provisions shall apply: 

21.2.1 The Employer shall, at its own risk and expense, transport each 
item to the place on or near the Site as agreed upon by the 
parties and make such item available to the Contractor at the 
time specified in the program furnished by the Contractor, 
pursuant to GCC Sub-Clause 18.2, unless otherwise mutually 
agreed. 

21.2.2 Upon receipt of such item, the Contractor shall inspect the same 
visually and notify the Project Manager of any detected 
shortage, defect or default.  The Employer shall immediately 
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remedy any shortage, defect or default, or the Contractor shall, 
if practicable and possible, at the request of the Employer, 
remedy such shortage, defect or default at the Employer’s cost 
and expense.  After inspection, such item shall fall under the 
care, custody and control of the Contractor.  The provision of 
this GCC Sub-Clause 21.2.2 shall apply to any item supplied to 
remedy any such shortage or default or to substitute for any 
defective item, or shall apply to defective items that have been 
repaired. 

21.2.3 The foregoing responsibilities of the Contractor and its 
obligations of care, custody and control shall not relieve the 
Employer of liability for any undetected shortage, defect or 
default, nor place the Contractor under any liability for any such 
shortage, defect or default whether under GCC Clause 27 or 
under any other provision of Contract. 

21.3 Transportation 
21.3.1 The Contractor shall at its own risk and expense transport all the 

materials and the Contractor’s Equipment to the Site by the 
mode of transport that the Contractor judges most suitable 
under all the circumstances. 

21.3.2 Unless otherwise provided in the Contract, the Contractor shall 
be entitled to select any safe mode of transport operated by any 
person to carry the materials and the Contractor’s Equipment. 

21.3.3 Upon dispatch of each shipment of materials and the 
Contractor’s Equipment, the Contractor shall notify the Employer 
by telex, cable, facsimile or electronic means, of the description 
of the materials and of the Contractor’s Equipment, the point 
and means of dispatch, and the estimated time and point of 
arrival in the country where the Site is located, if applicable, and 
at the Site.  The Contractor shall furnish the Employer with 
relevant shipping documents to be agreed upon between the 
parties. 

21.3.4 The Contractor shall be responsible for obtaining, if necessary, 
approvals from the authorities for transportation of the materials 
and the Contractor’s Equipment to the Site.  The Employer shall 
use its best endeavors in a timely and expeditious manner to 
assist the Contractor in obtaining such approvals, if requested 
by the Contractor.  The Contractor shall indemnify and hold 
harmless the Employer from and against any claim for damage 
to roads, bridges or any other traffic facilities that may be 
caused by the transport of the materials and the Contractor’s 
Equipment to the Site. 

21.4 Customs Clearance 
The Contractor shall, at its own expense, handle all imported materials 
and Contractor’s Equipment at the point(s) of import and shall handle 
any formalities for customs clearance, subject to the Employer’s 
obligations under GCC Sub-Clause 14.2, provided that if applicable 
laws or regulations require any application or act to be made by or in 
the name of the Employer, the Employer shall take all necessary steps 
to comply with such laws or regulations.  In the event of delays in 
customs clearance that are not the fault of the Contractor, the 
Contractor shall be entitled to an extension in the Time for Completion, 
pursuant to GCC Clause 40. 
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22. Installation 22.1 Setting Out/Supervision 

22.1.1 Bench Mark 

(a) The Contractor shall be responsible for the true and 
proper setting-out of the Facilities in relation to bench 
marks, reference marks and lines provided to it in writing 
by or on behalf of the Employer. 

(b) If, at any time during the progress of installation of the 
Facilities, any error shall appear in the position, level or 
alignment of the Facilities, the Contractor shall forthwith 
notify the Project Manager of such error and, at its own 
expense, immediately rectify such error to the reasonable 
satisfaction of the Project Manager.  If such error is based 
on incorrect data provided in writing by or on behalf of the 
Employer, the expense of rectifying the same shall be 
borne by the Employer. 

22.1.2 Contractor’s Supervision 
 The Contractor shall give or provide all necessary 

superintendence during the installation of the Facilities, and the 
Construction Manager or its deputy shall be constantly on the 
Site to provide full-time superintendence of the installation.  The 
Contractor shall provide and employ only technical personnel 
who are skilled and experienced in their respective callings and 
supervisory staff who are competent to adequately supervise 
the work at hand. 

22.2 Labor 

22.2.1 Engagement of Staff and Labor 

(a) Except as otherwise stated in the Specification, the 
Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their 
payment, housing, feeding and transport. 

(b) The Contractor shall provide and employ on the Site in the 
installation of the Facilities such skilled, semi-skilled and 
unskilled labor as is necessary for the proper and timely 
execution of the Contract.  The Contractor is encouraged 
to use local labor that has the necessary skills. 

(c) The Contractor shall be responsible for obtaining all 
necessary permit(s) and/or visa(s) from the appropriate 
authorities for the entry of all labor and personnel to be 
employed on the Site into the country where the Site is 
located. The Employer will, if requested by the Contractor, 
use his best endeavors in a timely and expeditious 
manner to assist the Contractor in obtaining any local, 
state, national or government permission required for 
bringing in the Contractor’s personnel. 

(d) The Contractor shall at its own expense provide the 
means of repatriation to all of its and its Subcontractor’s 
personnel employed on the Contract at the Site to the 
place where they were recruited or to their domicile.  It 
shall also provide suitable temporary maintenance of all 
such persons from the cessation of their employment on 
the Contract to the date programmed for their departure.  
In the event that the Contractor defaults in providing such 



7-22 Section 7 - General Conditions of Contract 

IGM/NGS – LOT # V(R) 

 

means of transportation and temporary maintenance, the 
Employer may provide the same to such personnel and 
recover the cost of doing so from the Contractor. 

22.2.2 Persons in the Service of Employer 

 The Contractor shall not recruit, or attempt to recruit, staff and 
labor from amongst the Employer’s Personnel. 

 
22.2.3 Labor Laws 

(a) The Contractor shall comply with all the relevant labor 
Laws applicable to the Contractor’s Personnel, including 
Laws relating to their employment, health, safety, welfare, 
immigration and emigration, and shall allow them all their 
legal rights. 

(b) The Contractor shall at all times during the progress of the 
Contract use its best endeavors to prevent any unlawful, 
riotous or disorderly conduct or behavior by or amongst its 
employees and the labor of its Subcontractors. 

(c) The Contractor shall, in all dealings with its labor and the 
labor of its Subcontractors currently employed on or 
connected with the Contract, pay due regard to all 
recognized festivals, official holidays, religious or other 
customs and all local laws and regulations pertaining to 
the employment of labor. 

22.2.4 Rates of Wages and Conditions of Labor 

(a) The Contractor shall pay rates of wages, and observe 
conditions of labor, which are not lower than those 
established for the trade or industry where the work is 
carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and 
observe conditions which are not lower than the general 
level of wages and conditions observed locally by 
employers whose trade or industry is similar to that of the 
Contractor. 

(b) The Contractor shall inform the Contractor’s Personnel 
about their liability to pay personal income taxes in the 
Country in respect of such of their salaries, wages and 
allowances as are chargeable under the Laws for the time 
being in force, and the Contractor shall perform such 
duties in regard to such deductions thereof as may be 
imposed on him by such Laws. 

22.2.5 Working Hours 

(a) No work shall be carried out on the Site on locally 
recognized days of rest, or outside the normal working 
hours stated in the SCC, unless: 

(i)  otherwise stated in the Contract, 

(ii)  the Project Manager gives consent, or 

(iii  the work is unavoidable, or necessary for the 
protection of life or property or for the safety of the 
Works, in which case the Contractor shall 
immediately advise the Project Manager. 

(b) If and when the Contractor considers it necessary to carry 
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out work at night or on public holidays so as to meet the 
Time for Completion and requests the Project Manager’s 
consent thereto, the Project Manager shall not 
unreasonably withhold such consent. 

(c) This Sub-Clause shall not apply to any work which is 
customarily carried out by rotary or double-shifts. 

22.2.6 Facilities for Staff and Labor 

(a) Except as otherwise stated in the Specification, the 
Contractor shall provide and maintain all necessary 
accommodation and welfare facilities for the Contractor’s 
Personnel. The Contractor shall also provide facilities for 
the Employer’s Personnel as stated in the Specification. 

(b) The Contractor shall not permit any of the Contractor’s 
Personnel to maintain any temporary or permanent living 
quarters within the structures forming part of the 
Permanent Works. 

22.2.7 Health and Safety 

(a) The Contractor shall at all times take all reasonable 
precautions to maintain the health and safety of the 
Contractor’s Personnel. In collaboration with local health 
authorities, the Contractor shall ensure that medical staff, 
first aid facilities, sick bay and ambulance service are 
available at all times at the Site and at any 
accommodation for Contractor’s and Employer’s 
Personnel, and that suitable arrangements are made for 
all necessary welfare and hygiene requirements and for 
the prevention of epidemics. 

(b) The Contractor shall appoint an accident prevention officer 
at the Site, responsible for maintaining safety and 
protection against accidents. This person shall be qualified 
for this responsibility, and shall have the authority to issue 
instructions and take protective measures to prevent 
accidents. Throughout the performance of the Contract, 
the Contractor shall provide whatever is required by this 
person to exercise this responsibility and authority. 

(c) The Contractor shall send, to the Project Manager, details 
of any accident as soon as practicable after its 
occurrence. The Contractor shall maintain records and 
make reports concerning health, safety and welfare of 
persons, and damage to property, as the Project Manager 
may reasonably require. 

22.2.8 Funeral Arrangements  
 In the event of the death of any of the Contractor’s personnel 

or accompanying members of their families, the Contractor 
shall be responsible for making the appropriate arrangements 
for their return or burial, unless otherwise specified in the 
SCC.  

22.2.9 Records of Contractor’s Personnel  
 The Contractor shall keep accurate records of the Contractor’s 

personnel, including the number of each class of Contractor’s 
Personnel on the Site and the names, ages, genders, hours 
worked and wages paid to all workers. These records shall be 



7-24 Section 7 - General Conditions of Contract 

IGM/NGS – LOT # V(R) 

 

summarized on a monthly basis in a form approved by the 
Project Manager and shall be available for inspection by the 
Project Manager. until the Contractor has completed all work. 

22.2.10 Supply of Foodstuffs 
 The Contractor shall arrange for the provision of a sufficient 

supply of suitable food as may be stated in the Specification at 
reasonable prices for the Contractor’s Personnel for the 
purposes of or in connection with the Contract. 

22.2.11 Supply of Water 
 The Contractor shall, having regard to local conditions, provide 

on the Site an adequate supply of drinking and other water for 
the use of the Contractor’s Personnel. 

22.2.12 Measures against Insect and Pest Nuisance 
 The Contractor shall at all times take the necessary 

precautions to protect the Contractor’s Personnel employed on 
the Site from insect and pest nuisance, and to reduce their 
danger to health. The Contractor shall comply with all the 
regulations of the local health authorities, including use of 
appropriate insecticide. 

22.2.13 Alcoholic Liquor or Drugs 
 The Contractor shall not, otherwise than in accordance with 

the Laws of the Country, import, sell, give barter or otherwise 
dispose of any alcoholic liquor or drugs, or permit or allow 
importation, sale, gift barter or disposal by Contractor's 
Personnel. 

22.2.14 Arms and Ammunition 
 The Contractor shall not give, barter, or otherwise dispose of, 

to any person, any arms or ammunition of any kind, or allow 
Contractor's Personnel to do so. 

22.2.15 Prohibition of All Forms of Forced or Compulsory Labor 
 The contractor shall not employ "forced or compulsory labor" 

in any form. "Forced or compulsory labor" consists of all work 
or service, not voluntarily performed, that is extracted from an 
individual under threat of force or penalty. 

22.2.16 Prohibition of Harmful Child Labor 
 The Contractor shall not employ any child to perform any work 

that is economically exploitative, or is likely to be hazardous 
to, or to interfere with, the child's education, or to be harmful to 
the child's health or physical, mental, spiritual, moral, or social 
development. 

22.3 Contractor’s Equipment 

22.3.1 All Contractor’s Equipment brought by the Contractor onto the 
Site shall be deemed to be intended to be used exclusively for 
the execution of the Contract.  The Contractor shall not 
remove the same from the Site without the Project Manager’s 
consent that such Contractor’s Equipment is no longer 
required for the execution of the Contract. 

22.3.2 Unless otherwise specified in the Contract, upon completion of 
the Facilities, the Contractor shall remove from the Site all 
Equipment brought by the Contractor onto the Site and any 
surplus materials remaining thereon. 
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22.3.3 The Employer will, if requested, use its best endeavors to 
assist the Contractor in obtaining any local, state or national 
government permission required by the Contractor for the 
export of the Contractor’s Equipment imported by the 
Contractor for use in the execution of the Contract that is no 
longer required for the execution of the Contract. 

22.4 Site Regulations and Safety 

The Employer and the Contractor shall establish Site regulations 
setting out the rules to be observed in the execution of the Contract at 
the Site and shall comply therewith.  The Contractor shall prepare and 
submit to the Employer, with a copy to the Project Manager, proposed 
Site regulations for the Employer’s approval, which approval shall not 
be unreasonably withheld. 

Such Site regulations shall include, but shall not be limited to, rules in 
respect of security, safety of the Facilities, gate control, sanitation, 
medical care, and fire prevention. 

22.5 Opportunities for Other Contractors 

22.5.1 The Contractor shall, upon written request from the Employer 
or the Project Manager, give all reasonable opportunities for 
carrying out the work to any other contractors employed by the 
Employer on or near the Site. 

22.5.2 If the Contractor, upon written request from the Employer or 
the Project Manager, makes available to other contractors any 
roads or ways the maintenance for which the Contractor is 
responsible, permits the use by such other contractors of the 
Contractor’s Equipment, or provides any other service of 
whatsoever nature for such other contractors, the Employer 
shall fully compensate the Contractor for any loss or damage 
caused or occasioned by such other contractors in respect of 
any such use or service, and shall pay to the Contractor 
reasonable remuneration for the use of such equipment or the 
provision of such services. 

22.5.3 The Contractor shall also so arrange to perform its work as to 
minimize, to the extent possible, interference with the work of 
other contractors.  The Project Manager shall determine the 
resolution of any difference or conflict that may arise between 
the Contractor and other contractors and the workers of the 
Employer in regard to their work. 

22.5.4 The Contractor shall notify the Project Manager promptly of 
any defects in the other contractors’ work that come to its 
notice, and that could affect the Contractor’s work.  The 
Project Manager shall determine the corrective measures, if 
any, required to rectify the situation after inspection of the 
Facilities.  Decisions made by the Project Manager shall be 
binding on the Contractor. 

22.6 Emergency Work 

If, by reason of an emergency arising in connection with and during the 
execution of the Contract, any protective or remedial work is necessary 
as a matter of urgency to prevent damage to the Facilities, the 
Contractor shall immediately carry out such work. 

If the Contractor is unable or unwilling to do such work immediately, the 
Employer may do or cause such work to be done as the Employer may 
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determine is necessary in order to prevent damage to the Facilities.  In 
such event the Employer shall, as soon as practicable after the 
occurrence of any such emergency, notify the Contractor in writing of 
such emergency, the work done and the reasons therefor.  If the work 
done or caused to be done by the Employer is work that the Contractor 
was liable to do at its own expense under the Contract, the reasonable 
costs incurred by the Employer in connection therewith shall be paid by 
the Contractor to the Employer.  Otherwise, the cost of such remedial 
work shall be borne by the Employer. 

22.7 Site Clearance 

22.7.1 Site Clearance in Course of Performance 

 In the course of carrying out the Contract, the Contractor shall 
keep the Site reasonably free from all unnecessary 
obstruction, store or remove any surplus materials, clear away 
any wreckage, rubbish or temporary works from the Site, and 
remove any Contractor’s Equipment no longer required for 
execution of the Contract. 

22.7.2 Clearance of Site after Completion 

 After Completion of all parts of the Facilities, the Contractor 
shall clear away and remove all wreckage, rubbish and debris 
of any kind from the Site, and shall leave the Site and 
Facilities in a clean and safe condition. 

22.8 Watching and Lighting 

 The Contractor shall provide and maintain at its own expense all 
lighting, fencing, and watching when and where necessary for the 
proper execution and the protection of the Facilities, or for the safety of 
the owners and occupiers of adjacent property and for the safety of the 
public. 

23. Test and 
Inspection 

23.1 The Contractor shall at its own expense carry out at the place of 
manufacture and/or on the Site all such tests and/or inspections of the 
Plant and any part of the Facilities as are specified in the Contract. 

23.2 The Employer and the Project Manager or their designated 
representatives shall be entitled to attend the aforesaid test and/or 
inspection, provided that the Employer shall bear all costs and 
expenses incurred in connection with such attendance including, but 
not limited to, all traveling and board and lodging expenses. 

23.3 Whenever the Contractor is ready to carry out any such test and/or 
inspection, the Contractor shall give a reasonable advance notice of 
such test and/or inspection and of the place and time thereof to the 
Project Manager.  The Contractor shall obtain from any relevant third 
party or manufacturer any necessary permission or consent to enable 
the Employer and the Project Manager or their designated 
representatives to attend the test and/or inspection. 

23.4 The Contractor shall provide the Project Manager with a certified report 
of the results of any such test and/or inspection. 

If the Employer or Project Manager or their designated representatives 
fails to attend the test and/or inspection, or if it is agreed between the 
parties that such persons shall not do so, then the Contractor may 
proceed with the test and/or inspection in the absence of such persons, 
and may provide the Project Manager with a certified report of the 
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results thereof. 

23.5 The Project Manager may require the Contractor to carry out any test 
and/or inspection not required by the Contract, provided that the 
Contractor’s reasonable costs and expenses incurred in the carrying 
out of such test and/or inspection shall be added to the Contract Price.  
Further, if such test and/or inspection impedes the progress of work on 
the Facilities and/or the Contractor’s performance of its other 
obligations under the Contract, due allowance will be made in respect 
of the Time for Completion and the other obligations so affected. 

23.6 If any Plant or any part of the Facilities fails to pass any test and/or 
inspection, the Contractor shall either rectify or replace such Plant or 
part of the Facilities and shall repeat the test and/or inspection upon 
giving a notice under GCC Sub-Clause 23.3. 

23.7 If any dispute or difference of opinion shall arise between the parties in 
connection with or arising out of the test and/or inspection of the Plant 
or part of the Facilities that cannot be settled between the parties within 
a reasonable period of time, it may be referred to an Dispute Board for 
determination in accordance with GCC Sub-Clause 45.3. 

23.8 The Contractor shall afford the Employer and the Project Manager, at 
the Employer’s expense, access at any reasonable time to any place 
where the Plant are being manufactured or the Facilities are being 
installed, in order to inspect the progress and the manner of 
manufacture or installation, provided that the Project Manager shall 
give the Contractor a reasonable prior notice. 

23.9 The Contractor agrees that neither the execution of a test and/or 
inspection of Plant or any part of the Facilities, nor the attendance by 
the Employer or the Project Manager, nor the issue of any test 
certificate pursuant to GCC Sub-Clause 23.4, shall release the 
Contractor from any other responsibilities under the Contract. 

23.10 No part of the Facilities or foundations shall be covered up on the Site 
without the Contractor carrying out any test and/or inspection required 
under the Contract.  The Contractor shall give a reasonable notice to 
the Project Manager whenever any such parts of the Facilities or 
foundations are ready or about to be ready for test and/or inspection; 
such test and/or inspection and notice thereof shall be subject to the 
requirements of the Contract. 

23.11 The Contractor shall uncover any part of the Facilities or foundations, 
or shall make openings in or through the same as the Project Manager 
may from time to time require at the Site, and shall reinstate and make 
good such part or parts. 

 If any parts of the Facilities or foundations have been covered up at the 
Site after compliance with the requirement of GCC Sub-Clause 23.10 
and are found to be executed in accordance with the Contract, the 
expenses of uncovering, making openings in or through, reinstating, 
and making good the same shall be borne by the Employer, and the 
Time for Completion shall be reasonably adjusted to the extent that the 
Contractor has thereby been delayed or impeded in the performance of 
any of its obligations under the Contract. 

24. Completion of 
the Facilities 

24.1 As soon as the Facilities or any part thereof has, in the opinion of the 
Contractor, been completed operationally and structurally and put in a 
tight and clean condition as specified in the Employer’s Requirements, 
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excluding minor items not materially affecting the operation or safety of 
the Facilities, the Contractor shall so notify the Employer in writing. 

24.2 Within 7 days after receipt of the notice from the Contractor under GCC 
Sub-Clause 24.1, the Employer shall supply the operating and 
maintenance personnel specified in the Appendix (Scope of Works and 
Supply by the Employer) to the Contract Agreement for Pre-
commissioning of the Facilities or any part thereof. 

Pursuant to the  Appendix (Scope of Works and Supply by the 
Employer) to the Contract Agreement, the Employer shall also provide, 
within the said seven (7) day period, the raw materials, utilities, 
lubricants, chemicals, catalysts, facilities, services and other matters 
required for Pre-commissioning of the Facilities or any part thereof. 

24.3 As soon as reasonably practicable after the operating and maintenance 
personnel have been supplied by the Employer and the raw materials, 
utilities, lubricants, chemicals, catalysts, facilities, services and other 
matters have been provided by the Employer in accordance with GCC 
Sub-Clause 24.2, the Contractor shall commence Pre-commissioning 
of the Facilities or the relevant part thereof in preparation for 
Commissioning, subject to GCC Sub-Clause 25.5. 

24.4 As soon as all works in respect of Pre-commissioning are completed 
and, in the opinion of the Contractor, the Facilities or any part thereof is 
ready for Commissioning, the Contractor shall so notify the Project 
Manager in writing. 

24.5 The Project Manager shall, within 14 days after receipt of the 
Contractor’s notice under GCC Sub-Clause 24.4, either issue a 
Completion Certificate in the form specified in the Employer’s 
Requirements (Forms and Procedures), stating that the Facilities or 
that part thereof have reached Completion as of the date of the 
Contractor’s notice under GCC Sub-Clause 24.4, or notify the 
Contractor in writing of any defects and/or deficiencies. 

If the Project Manager notifies the Contractor of any defects and/or 
deficiencies, the Contractor shall then correct such defects and/or 
deficiencies, and shall repeat the procedure described in GCC Sub-
Clause 24.4. 

If the Project Manager is satisfied that the Facilities or that part thereof 
have reached Completion, the Project Manager shall, within 7 days 
after receipt of the Contractor’s repeated notice, issue a Completion 
Certificate stating that the Facilities or that part thereof have reached 
Completion as of the date of the Contractor’s repeated notice. 

If the Project Manager is not so satisfied, then it shall notify the 
Contractor in writing of any defects and/or deficiencies within 7 days 
after receipt of the Contractor’s repeated notice, and the above 
procedure shall be repeated. 

24.6 If the Project Manager fails to issue the Completion Certificate and fails 
to inform the Contractor of any defects and/or deficiencies within 14 
days after receipt of the Contractor’s notice under GCC Sub-Clause 
24.4 or within 7 days after receipt of the Contractor’s repeated notice 
under GCC Sub-Clause 24.5, or if the Employer makes use of the 
Facilities or part thereof, then the Facilities or that part thereof shall be 
deemed to have reached Completion as of the date of the Contractor’s 
notice or repeated notice, or as of the Employer’s use of the Facilities, 
as the case may be. 
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24.7 As soon as possible after Completion, the Contractor shall complete all 
outstanding minor items so that the Facilities are fully in accordance 
with the requirements of the Contract, failing which the Employer will 
undertake such completion and deduct the costs thereof from any 
monies owing to the Contractor. 

24.8 Upon Completion, the Employer shall be responsible for the care and 
custody of the Facilities or the relevant part thereof, together with the 
risk of loss or damage thereto, and shall thereafter take over the 
Facilities or the relevant part thereof. 

25. Commissioning 
and Operational 
Acceptance 

25.1 Commissioning 

25.1.1 Commissioning of the Facilities or any part thereof shall be 
commenced by the Contractor immediately after issue of the 
Completion Certificate by the Project Manager, pursuant to 
GCC Sub-Clause 24.5, or immediately after the date of the 
deemed Completion, under GCC Sub-Clause 24.6. 

25.1.2 The Employer shall supply the operating and maintenance 
personnel and all raw materials, utilities, lubricants, chemicals, 
catalysts, facilities, services and other matters required for 
Commissioning. 

25.1.3 In accordance with the requirements of the Contract, the 
Contractor’s and Project Manager’s advisory personnel shall 
attend the Commissioning, including the Guarantee Test, and 
shall advise and assist the Employer. 

25.2 Guarantee Test 

25.2.1 Subject to GCC Sub-Clause 25.5, the Guarantee Test and 
repeats thereof shall be conducted by the Contractor during 
Commissioning of the Facilities or the relevant part thereof to 
ascertain whether the Facilities or the relevant part can attain 
the Functional Guarantees specified in the Appendix (Functional 
Guarantees) to the Contract Agreement.  The Employer shall 
promptly provide the Contractor with such information as the 
Contractor may reasonably require in relation to the conduct and 
results of the Guarantee Test and any repeats thereof. 

25.2.2 If for reasons not attributable to the Contractor, the Guarantee 
Test of the Facilities or the relevant part thereof cannot be 
successfully completed within the period from the date of 
Completion specified in the SCC or any other period agreed 
upon by the Employer and the Contractor, the Contractor shall 
be deemed to have fulfilled its obligations with respect to the 
Functional Guarantees, and GCC Sub-Clauses 28.2 and 28.3 
shall not apply. 

25.3 Operational Acceptance 

25.3.1 Subject to GCC Sub-Clause 25.4 below, Operational 
Acceptance shall occur in respect of the Facilities or any part 
thereof when 

(a) the Guarantee Test has been successfully completed and 
the Functional Guarantees are met; or 

(b) the Guarantee Test has not been successfully completed 
or has not been carried out for reasons not attributable to 
the Contractor within the period from the date of 
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Completion specified in the SCC or any other agreed upon 
period as specified in GCC Sub-Clause 25.2.2 above; or 

(c) the Contractor has paid the liquidated damages specified 
in GCC Sub-Clause 28.3 hereof; and 

(d) any minor items mentioned in GCC Sub-Clause 24.7 
hereof relevant to the Facilities or that part thereof have 
been completed. 

25.3.2 At any time after any of the events set out in GCC Sub-Clause 
25.3.1 have occurred, the Contractor may give a notice to the 
Project Manager requesting the issue of an Operational 
Acceptance Certificate in the form provided in the Employer’s 
Requirements (Forms and Procedures) in respect of the 
Facilities or the part thereof specified in such notice as of the 
date of such notice. 

25.3.3 The Project Manager shall, after consultation with the Employer, 
and within 7 days after receipt of the Contractor’s notice, issue 
an Operational Acceptance Certificate. 

25.3.4 If within 7 days after receipt of the Contractor’s notice, the 
Project Manager fails to issue the Operational Acceptance 
Certificate or fails to inform the Contractor in writing of the 
justifiable reasons why the Project Manager has not issued the 
Operational Acceptance Certificate, the Facilities or the relevant 
part thereof shall be deemed to have been accepted as of the 
date of the Contractor’s said notice. 

25.4 Partial Acceptance 

25.4.1 If the Contract specifies that Completion and Commissioning 
shall be carried out in respect of parts of the Facilities, the 
provisions relating to Completion and Commissioning including 
the Guarantee Test shall apply to each such part of the Facilities 
individually, and the Operational Acceptance Certificate shall be 
issued accordingly for each such part of the Facilities. 

25.4.2 If a part of the Facilities comprises facilities such as buildings, 
for which no Commissioning or Guarantee Test is required, then 
the Project Manager shall issue the Operational Acceptance 
Certificate for such facility when it attains Completion, provided 
that the Contractor shall thereafter complete any outstanding 
minor items that are listed in the Operational Acceptance 
Certificate. 

25.5 Delayed Precommissioning and/or Guarantee Test 

25.5.1 In the event that the Contractor is unable to proceed with the 
Precommissioning of the Facilities pursuant to Sub-Clause 
24.3, or with the Guarantee Test pursuant to Sub-Clause 25.2, 
for reasons attributable to the Employer either on account of 
non availability of other facilities under the responsibilities of 
other contractor(s), or for reasons beyond the Employer’s 
control, the provisions leading to “deemed” completion of 
activities such as Completion, pursuant to GCC Sub-Clause 
24.6, and Operational Acceptance, pursuant to GCC Sub-
Clause 25.3.4, and Contractor’s obligations regarding Defect 
Liability Period, pursuant to GCC Sub-Clause 27.2, Functional 
Guarantee, pursuant to GCC Clause 28, and Care of Facilities, 
pursuant to GCC Clause 32, and GCC Clause 41.1, 
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Suspension, shall not apply.  In this case, the following 
provisions shall apply. 

25.5.2 When the Contractor is notified by the Project Manager that he 
will be unable to proceed with the activities and obligations 
pursuant to above Sub-Clause 25.5.1, the Contractor shall be 
entitled to the following: 

(a) the Time of Completion shall be extended for the period 
of suspension without imposition of liquidated damages 
pursuant to GCC Sub-Clause 26.2; 

(b) payments due to the Contractor in accordance with the 
provision specified in the  Appendix (Terms and 
Procedures of Payment) to the Contract Agreement, 
which would not have been payable in normal 
circumstances due to non-completion of the subject 
activities, shall be released to the Contractor against 
submission of a security in the form of a bank guarantee 
of equivalent amount acceptable to the Employer, and 
which shall become null and void when the Contractor 
will have complied with its obligations regarding those 
payments, subject to the provision of Sub-Clause 25.5.3 
below; 

(c) the expenses towards the above security and extension 
of other securities under the contract, of which validity 
needs to be extended, shall be reimbursed to the 
Contractor by the Employer; 

(d) the additional charges towards the care of the Facilities 
pursuant to GCC Sub-Clause 32.1 shall be reimbursed to 
the Contractor by the Employer for the period between 
the notification mentioned above and the notification 
mentioned in Sub-Clause 25.5.4 below.  The provision of 
GCC Sub-Clause 33.2 shall apply to the Facilities during 
the same period. 

25.5.3 In the event that the period of suspension under above Sub-
Clause 25.5.1 actually exceeds 180 days, the Employer and 
Contractor shall mutually agree to any additional compensation 
payable to the Contractor. 

25.5.4 When the Contractor is notified by the Project Manager that the 
plant is ready for Precommissioning, the Contractor shall 
proceed without delay in performing all the specified activities 
and obligations under the contract. 

 
 

F.  Guarantees and Liabilities 
 

26. Completion 
Time Guarantee 

26.1 The Contractor guarantees that it shall attain Completion of the 
Facilities (or a part for which a separate time for completion is 
specified) within the Time for Completion specified in the SCC 
pursuant to GCC Sub-Clause 8.2, or within such extended time to 
which the Contractor shall be entitled under GCC Clause 40  hereof. 

26.2 If the Contractor fails to attain Completion of the Facilities or any part 
thereof within the Time for Completion or any extension thereof under 
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GCC Clause 40, the Contractor shall pay to the Employer liquidated 
damages in the amount specified in the SCC as a percentage rate of 
the Contract Price or the relevant part thereof.  The aggregate amount 
of such liquidated damages shall in no event exceed the amount 
specified as “Maximum” in the SCC as a percentage rate of the 
Contract Price.  Once the “Maximum” is reached, the Employer may 
consider termination of the Contract, pursuant to GCC Sub-Clause 
42.2.2. 

Such payment shall completely satisfy the Contractor’s obligation to 
attain Completion of the Facilities or the relevant part thereof within the 
Time for Completion or any extension thereof under GCC Clause 40.  
The Contractor shall have no further liability whatsoever to the 
Employer in respect thereof. 

However, the payment of liquidated damages shall not in any way 
relieve the Contractor from any of its obligations to complete the 
Facilities or from any other obligations and liabilities of the Contractor 
under the Contract. 

Save for liquidated damages payable under this GCC Sub-Clause 
26.2, the failure by the Contractor to attain any milestone or other act, 
matter or thing by any date specified in the  Appendix (Time Schedule) 
to the Contract Agreement and/or other program of work prepared 
pursuant to GCC Sub-Clause 18.2 shall not render the Contractor 
liable for any loss or damage thereby suffered by the Employer. 

26.3 If the Contractor attains Completion of the Facilities or any part thereof 
before the Time for Completion or any extension thereof under GCC 
Clause 40, the Employer shall pay to the Contractor a bonus in the 
amount specified in the SCC.  The aggregate amount of such bonus 
shall in no event exceed the amount specified as “Maximum” in the 
SCC. 

27. Defect Liability 27.1 The Contractor warrants that the Facilities or any part thereof shall be 
free from defects in the design, engineering, materials and 
workmanship of the Plant supplied and of the work executed. 

27.2 The Defect Liability Period shall be 540 days from the date of 
Completion of the Facilities (or any part thereof) or one year from the 
date of Operational Acceptance of the Facilities (or any part thereof), 
whichever first occurs, unless specified otherwise in the SCC pursuant 
to GCC Sub-Clause 27.10. 

If during the Defect Liability Period any defect should be found in the 
design, engineering, materials and workmanship of the Plant supplied 
or of the work executed by the Contractor, the Contractor shall 
promptly, in consultation and agreement with the Employer regarding 
appropriate remedying of the defects, and at its cost, repair, replace or 
otherwise make good as the Contractor shall determine at its 
discretion, such defect as well as any damage to the Facilities caused 
by such defect.  The Contractor shall not be responsible for the repair, 
replacement or making good of any defect or of any damage to the 
Facilities arising out of or resulting from any of the following causes: 

(a) improper operation or maintenance of the Facilities by the 
Employer; 

(b) operation of the Facilities outside specifications provided in the 
Contract; or 
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(c) normal wear and tear. 

27.3 The Contractor’s obligations under this GCC Clause 27 shall not apply 
to: 

(a) any materials that are supplied by the Employer under GCC 
Sub-Clause 21.2, are normally consumed in operation, or have a 
normal life shorter than the Defect Liability Period stated herein;  

(b) any designs, specifications or other data designed, supplied or 
specified by or on behalf of the Employer or any matters for 
which the Contractor has disclaimed responsibility herein; or 

(c) any other materials supplied or any other work executed by or on 
behalf of the Employer, except for the work executed by the 
Employer under GCC Sub-Clause 27.7. 

27.4 The Employer shall give the Contractor a notice stating the nature of 
any such defect together with all available evidence thereof, promptly 
following the discovery thereof.  The Employer shall afford all 
reasonable opportunity for the Contractor to inspect any such defect. 

27.5 The Employer shall afford the Contractor all necessary access to the 
Facilities and the Site to enable the Contractor to perform its 
obligations under this GCC Clause 27. 

The Contractor may, with the consent of the Employer, remove from 
the Site any Plant or any part of the Facilities that are defective if the 
nature of the defect, and/or any damage to the Facilities caused by the 
defect, is such that repairs cannot be expeditiously carried out at the 
Site. 

27.6 If the repair, replacement or making good is of such a character that it 
may affect the efficiency of the Facilities or any part thereof, the 
Employer may give to the Contractor a notice requiring that tests of the 
defective part of the Facilities shall be made by the Contractor 
immediately upon completion of such remedial work, whereupon the 
Contractor shall carry out such tests. 

If such part fails the tests, the Contractor shall carry out further repair, 
replacement or making good, as the case may be, until that part of the 
Facilities passes such tests.  The tests shall be agreed upon by the 
Employer and the Contractor. 

27.7 If the Contractor fails to commence the work necessary to remedy 
such defect or any damage to the Facilities caused by such defect 
within a reasonable time (which shall in no event be considered to be 
less than 15 days), the Employer may, following notice to the 
Contractor, proceed to do such work, and the reasonable costs 
incurred by the Employer in connection therewith shall be paid to the 
Employer by the Contractor or may be deducted by the Employer from 
any monies due the Contractor or claimed under the Performance 
Security. 

27.8 If the Facilities or any part thereof cannot be used by reason of such 
defect and/or making good of such defect, the Defect Liability Period of 
the Facilities or such part, as the case may be, shall be extended by a 
period equal to the period during which the Facilities or such part 
cannot be used by the Employer because of any of the aforesaid 
reasons. 

27.9 Except as provided in GCC Clauses 27 and 33, the Contractor shall be 
under no liability whatsoever and howsoever arising, and whether 
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under the Contract or at law, in respect of defects in the Facilities or 
any part thereof, the Plant, design or engineering or work executed 
that appear after Completion of the Facilities or any part thereof, 
except where such defects are the result of the gross negligence, 
fraud, criminal or willful action of the Contractor. 

27.10 In addition, any such component of the Facilities and during the period 
of time as may be specified in the SCC shall be subject to an extended 
Defect Liability Period.  Such obligation of the Contractor shall be in 
addition to the Defect Liability Period specified under GCC Sub-Clause 
27.2. 

28. Functional 
Guarantees 

28.1 The Contractor guarantees that during the Guarantee Test, the 
Facilities and all parts thereof shall attain the Functional Guarantees 
specified in the  Appendix (Functional Guarantees) to the Contract 
Agreement, subject to and upon the conditions therein specified. 

28.2 If, for reasons attributable to the Contractor, the minimum level of the 
Functional Guarantees specified in the  Appendix (Functional 
Guarantees) to the Contract Agreement are not met either in whole or 
in part, the Contractor shall at its cost and expense make such 
changes, modifications and/or additions to the Plant or any part thereof 
as may be necessary to meet at least the minimum level of such 
Guarantees.  The Contractor shall notify the Employer upon 
completion of the necessary changes, modifications and/or additions, 
and shall request the Employer to repeat the Guarantee Test until the 
minimum level of the Guarantees has been met.  If the Contractor 
eventually fails to meet the minimum level of Functional Guarantees, 
the Employer may consider termination of the Contract, pursuant to 
GCC Sub-Clause 42.2.2. 

28.3 If, for reasons attributable to the Contractor, the Functional Guarantees 
specified in the  Appendix (Functional Guarantees) to the Contract 
Agreement are not attained either in whole or in part, but the minimum 
level of the Functional Guarantees specified in the said Appendix to 
the Contract Agreement is met, the Contractor shall, at the 
Contractor’s option, either 

(a) make such changes, modifications and/or additions to the 
Facilities or any part thereof that are necessary to attain the 
Functional Guarantees at its cost and expense, and shall request 
the Employer to repeat the Guarantee Test or 

(b) pay liquidated damages to the Employer in respect of the failure 
to meet the Functional Guarantees in accordance with the 
provisions in the  Appendix (Functional Guarantees) to the 
Contract Agreement. 

28.4 The payment of liquidated damages under GCC Sub-Clause 28.3, up 
to the limitation of liability specified in the Appendix (Functional 
Guarantees) to the Contract Agreement, shall completely satisfy the 
Contractor’s guarantees under GCC Sub-Clause 28.3, and the 
Contractor shall have no further liability whatsoever to the Employer in 
respect thereof.  Upon the payment of such liquidated damages by the 
Contractor, the Project Manager shall issue the Operational 
Acceptance Certificate for the Facilities or any part thereof in respect of 
which the liquidated damages have been so paid. 

29. Patent 
Indemnity 

29.1 The Contractor shall, subject to the Employer’s compliance with GCC 
Sub-Clause 29.2, indemnify and hold harmless the Employer and its 
employees and officers from and against any and all suits, actions or 
administrative proceedings, claims, demands, losses, damages, costs, 
and expenses of whatsoever nature, including attorney’s fees and 
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expenses, which the Employer may suffer as a result of any 
infringement or alleged infringement of any patent, utility model, 
registered design, trademark, copyright or other intellectual property 
right registered or otherwise existing at the date of the Contract by 
reason of:  (a) the installation of the Facilities by the Contractor or the 
use of the Facilities in the country where the Site is located; and  

(b) the sale of the products produced by the Facilities in any country. 

Such indemnity shall not cover any use of the Facilities or any part 
thereof other than for the purpose indicated by or to be reasonably 
inferred from the Contract, any infringement resulting from the use of 
the Facilities or any part thereof, or any products produced thereby in 
association or combination with any other equipment, plant or 
materials not supplied by the Contractor, pursuant to the Contract 
Agreement. 

29.2 If any proceedings are brought or any claim is made against the 
Employer arising out of the matters referred to in GCC Sub-Clause 
29.1, the Employer shall promptly give the Contractor a notice thereof, 
and the Contractor may at its own expense and in the Employer’s 
name conduct such proceedings or claim and any negotiations for the 
settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within 28 days after receipt 
of such notice, that it intends to conduct any such proceedings or 
claim, then the Employer shall be free to conduct the same on its own 
behalf.  Unless the Contractor has so failed to notify the Employer 
within the 28 days period, the Employer shall make no admission that 
may be prejudicial to the defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or claim, 
and shall be reimbursed by the Contractor for all reasonable expenses 
incurred in so doing. 

29.3 The Employer shall indemnify and hold harmless the Contractor and its 
employees, officers and Subcontractors from and against any and all 
suits, actions or administrative proceedings, claims, demands, losses, 
damages, costs, and expenses of whatsoever nature, including 
attorney’s fees and expenses, which the Contractor may suffer as a 
result of any infringement or alleged infringement of any patent, utility 
model, registered design, trademark, copyright or other intellectual 
property right registered or otherwise existing at the date of the 
Contract arising out of or in connection with any design, data, drawing, 
specification, or other documents or materials provided or designed by 
or on behalf of the Employer. 

30. Limitation of 
Liability 

30.1 Except in cases of criminal negligence or willful misconduct, 

(a) the Contractor shall not be liable to the Employer, whether in 
contract, tort, or otherwise, for any indirect or consequential loss 
or damage, loss of use, loss of production, or loss of profits or 
interest costs, provided that this exclusion shall not apply to any 
obligation of the Contractor to pay liquidated damages to the 
Employer and 

(b) the aggregate liability of the Contractor to the Employer, whether 
under the Contract, in tort or otherwise, shall not exceed a 
multiple of the Contract Price specified in the SCC or, if a 
multiple is not so specified, the total Contract Price, provided that 
this limitation shall not apply to the cost of repairing or replacing 
defective equipment, or to any obligation of the Contractor to 
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indemnify the Employer with respect to patent infringement. 

 

G.  Risk Distribution 
 

31. Transfer of 
Ownership 

31.1 Ownership of the Plant (including spare parts) to be imported into the 
country where the Site is located shall be transferred to the Employer 
upon loading on to the mode of transport to be used to convey the 
Plant from the country of origin to that country. 

31.2 Ownership of the Plant (including spare parts) procured in the country 
where the Site is located shall be transferred to the Employer when the 
Plant are brought on to the Site. 

31.3 Ownership of the Contractor’s Equipment used by the Contractor and 
its Subcontractors in connection with the Contract shall remain with the 
Contractor or its Subcontractors. 

31.4 Ownership of any Plant in excess of the requirements for the Facilities 
shall revert to the Contractor upon Completion of the Facilities or at 
such earlier time when the Employer and the Contractor agree that the 
Plant in question are no longer required for the Facilities. 

31.5 Notwithstanding the transfer of ownership of the Plant, the 
responsibility for care and custody thereof together with the risk of loss 
or damage thereto shall remain with the Contractor pursuant to GCC 
Clause 32 (Care of Facilities) hereof until Completion of the Facilities 
or the part thereof in which such Plant are incorporated. 

32. Care of Facilities 32.1 The Contractor shall be responsible for the care and custody of the 
Facilities or any part thereof until the date of Completion of the 
Facilities pursuant to GCC Clause 24 or, where the Contract provides 
for Completion of the Facilities in parts, until the date of Completion of 
the relevant part, and shall make good at its own cost any loss or 
damage that may occur to the Facilities or the relevant part thereof 
from any cause whatsoever during such period.  The Contractor shall 
also be responsible for any loss or damage to the Facilities caused by 
the Contractor or its Subcontractors in the course of any work carried 
out, pursuant to GCC Clause 27.  Notwithstanding the foregoing, the 
Contractor shall not be liable for any loss or damage to the Facilities or 
that part thereof caused by reason of any of the matters specified or 
referred to in paragraphs (a), (b) and (c) of GCC Sub-Clauses 32.2 and 
38.1. 

32.2 If any loss or damage occurs to the Facilities or any part thereof or to 
the Contractor’s temporary facilities by reason of 

(a) insofar as they relate to the country where the Site is located, 
nuclear reaction, nuclear radiation, radioactive contamination, 
pressure wave caused by aircraft or other aerial objects, or any 
other occurrences that an experienced contractor could not 
reasonably foresee, or if reasonably foreseeable could not 
reasonably make provision for or insure against, insofar as such 
risks are not normally insurable on the insurance market and are 
mentioned in the general exclusions of the policy of insurance, 
including War Risks and Political Risks, taken out under GCC 
Clause 34 hereof; or 

(b) any use or occupation by the Employer or any third party other 
than a Subcontractor, authorized by the Employer of any part of 
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the Facilities; or 

(c) any use of or reliance upon any design, data or specification 
provided or designated by or on behalf of the Employer, or any 
such matter for which the Contractor has disclaimed 
responsibility herein, 

the Employer shall pay to the Contractor all sums payable in respect of 
the Facilities executed, notwithstanding that the same be lost, 
destroyed or damaged, and will pay to the Contractor the replacement 
value of all temporary facilities and all parts thereof lost, destroyed or 
damaged.  If the Employer requests the Contractor in writing to make 
good any loss or damage to the Facilities thereby occasioned, the 
Contractor shall make good the same at the cost of the Employer in 
accordance with GCC Clause 39.  If the Employer does not request the 
Contractor in writing to make good any loss or damage to the Facilities 
thereby occasioned, the Employer shall either request a change in 
accordance with GCC Clause 39, excluding the performance of that 
part of the Facilities thereby lost, destroyed or damaged, or, where the 
loss or damage affects a substantial part of the Facilities, the Employer 
shall terminate the Contract pursuant to GCC Sub-Clause 42.1 hereof.  

32.3 The Contractor shall be liable for any loss of or damage to any 
Contractor’s Equipment, or any other property of the Contractor used 
or intended to be used for purposes of the Facilities, except (i) as 
mentioned in GCC Sub-Clause 32.2 with respect to the Contractor’s 
temporary facilities, and (ii) where such loss or damage arises by 
reason of any of the matters specified in GCC Sub-Clauses 32.2 (b) 
and (c) and 38.1. 

32.4 With respect to any loss or damage caused to the Facilities or any part 
thereof or to the Contractor’s Equipment by reason of any of the 
matters specified in GCC Sub-Clause 38.1, the provisions of GCC 
Sub-Clause 38.3 shall apply. 

33. Loss of or 
Damage to 
Property; 
Accident or Injury 
to Workers; 
Indemnification 

33.1 Subject to GCC Sub-Clause 33.3, the Contractor shall indemnify and 
hold harmless the Employer and its employees and officers from and 
against any and all suits, actions or administrative proceedings, claims, 
demands, losses, damages, costs, and expenses of whatsoever 
nature, including attorney’s fees and expenses, in respect of the death 
or injury of any person or loss of or damage to any property other than 
the Facilities whether accepted or not, arising in connection with the 
supply and installation of the Facilities and by reason of the negligence 
of the Contractor or its Subcontractors, or their employees, officers or 
agents, except any injury, death or property damage caused by the 
negligence of the Employer, its contractors, employees, officers or 
agents. 

33.2 If any proceedings are brought or any claim is made against the 
Employer that might subject the Contractor to liability under GCC Sub-
Clause 33.1, the Employer shall promptly give the Contractor a notice 
thereof and the Contractor may at its own expense and in the 
Employer’s name conduct such proceedings or claim and any 
negotiations for the settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within 28 days after receipt 
of such notice that it intends to conduct any such proceedings or claim, 
then the Employer shall be free to conduct the same on its own behalf.  
Unless the Contractor has so failed to notify the Employer within the 28 
day period, the Employer shall make no admission that may be 
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prejudicial to the defense of any such proceedings or claim. 

The Employer shall, at the Contractor’s request, afford all available 
assistance to the Contractor in conducting such proceedings or claim, 
and shall be reimbursed by the Contractor for all reasonable expenses 
incurred in so doing. 

33.3 The Employer shall indemnify and hold harmless the Contractor and its 
employees, officers and Subcontractors from any liability for loss of or 
damage to property of the Employer, other than the Facilities not yet 
taken over, that is caused by fire, explosion or any other perils, in 
excess of the amount recoverable from insurances procured under 
GCC Clause 34, provided that such fire, explosion or other perils were 
not caused by any act or failure of the Contractor. 

33.4 The party entitled to the benefit of an indemnity under this GCC Clause 
33 shall take all reasonable measures to mitigate any loss or damage 
which has occurred.  If the party fails to take such measures, the other 
party’s liabilities shall be correspondingly reduced. 

34. Insurance 34.1 To the extent specified in the  Appendix (Insurance Requirements) to 
the Contract Agreement, the Contractor shall at its expense take out 
and maintain in effect, or cause to be taken out and maintained in 
effect, during the performance of the Contract, the insurances set forth 
below in the sums and with the deductibles and other conditions 
specified in the said Appendix.  The identity of the insurers and the 
form of the policies shall be subject to the approval of the Employer, 
who should not unreasonably withhold such approval. 

(a) Cargo Insurance During Transport 

Covering loss or damage occurring while in transit from the 
Contractor’s or Subcontractor’s works or stores until arrival at the 
Site, to the Plant (including spare parts therefor) and to the 
Contractor’s Equipment. 

(b) Installation All Risks Insurance 

Covering physical loss or damage to the Facilities at the Site, 
occurring prior to Completion of the Facilities, with an extended 
maintenance coverage for the Contractor’s liability in respect of 
any loss or damage occurring during the Defect Liability Period 
while the Contractor is on the Site for the purpose of performing 
its obligations during the Defect Liability Period. 

(c) Third Party Liability Insurance 

Covering bodily injury or death suffered by third parties including 
the Employer’s personnel, and loss of or damage to property 
occurring in connection with the supply and installation of the 
Facilities. 

(d) Automobile Liability Insurance 

Covering use of all vehicles used by the Contractor or its 
Subcontractors, whether or not owned by them, in connection 
with the execution of the Contract. 

(e) Workers’ Compensation 

In accordance with the statutory requirements applicable in any 
country where the Contract or any part thereof is executed. 
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(f) Employer’s Liability 

In accordance with the statutory requirements applicable in any 
country where the Contract or any part thereof is executed. 

(g) Other Insurances 

Such other insurances as may be specifically agreed upon by 
the parties hereto as listed in the Appendix (Insurance 
Requirements) to the Contract Agreement. 

34.2 The Employer shall be named as co-insured under all insurance 
policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1, 
except for the Third Party Liability, Workers’ Compensation and 
Employer’s Liability Insurances, and the Contractor’s Subcontractors 
shall be named as co-insureds under all insurance policies taken out 
by the Contractor pursuant to GCC Sub-Clause 34.1 except for the 
Cargo Insurance During Transport, Workers’ Compensation and 
Employer’s Liability Insurances.  All insurer’s rights of subrogation 
against such co-insureds for losses or claims arising out of the 
performance of the Contract shall be waived under such policies. 

34.3 The Contractor shall, in accordance with the provisions of the  
Appendix (Insurance Requirements) to the Contract Agreement, 
deliver to the Employer certificates of insurance or copies of the 
insurance policies as evidence that the required policies are in full 
force and effect.  The certificates shall provide that no less than 21 
days’ notice shall be given to the Employer by insurers prior to 
cancellation or material modification of a policy. 

34.4 The Contractor shall ensure that, where applicable, its 
Subcontractor(s) shall take out and maintain in effect adequate 
insurance policies for their personnel and vehicles and for work 
executed by them under the Contract, unless such Subcontractors are 
covered by the policies taken out by the Contractor. 

34.5 The Employer shall at its expense take out and maintain in effect 
during the performance of the Contract those insurances specified in 
the  Appendix (Insurance Requirements) to the Contract Agreement, in 
the sums and with the deductibles and other conditions specified in the 
said Appendix.  The Contractor and the Contractor’s Subcontractors 
shall be named as co-insureds under all such policies.  All insurers’ 
rights of subrogation against such co-insureds for losses or claims 
arising out of the performance of the Contract shall be waived under 
such policies.  The Employer shall deliver to the Contractor satisfactory 
evidence that the required insurances are in full force and effect.  The 
policies shall provide that not less than 21 days’ notice shall be given 
to the Contractor by all insurers prior to any cancellation or material 
modification of the policies.  If so requested by the Contractor, the 
Employer shall provide copies of the policies taken out by the 
Employer under this GCC Sub-Clause 34.5. 

34.6 If the Contractor fails to take out and/or maintain in effect the 
insurances referred to in GCC Sub-Clause 34.1, the Employer may 
take out and maintain in effect any such insurances and may from time 
to time deduct from any amount due the Contractor under the Contract 
any premium that the Employer shall have paid to the insurer, or may 
otherwise recover such amount as a debt due from the Contractor.  If 
the Employer fails to take out and/or maintain in effect the insurances 
referred to in GCC 34.5, the Contractor may take out and maintain in 
effect any such insurances and may from time to time deduct from any 
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amount due the Employer under the Contract any premium that the 
Contractor shall have paid to the insurer, or may otherwise recover 
such amount as a debt due from the Employer.  If the Contractor fails 
to or is unable to take out and maintain in effect any such insurances, 
the Contractor shall nevertheless have no liability or responsibility 
towards the Employer, and the Contractor shall have full recourse 
against the Employer for any and all liabilities of the Employer herein. 

34.7 Unless otherwise provided in the Contract, the Contractor shall prepare 
and conduct all and any claims made under the policies effected by it 
pursuant to this GCC Clause 34, and all monies payable by any 
insurers shall be paid to the Contractor.  The Employer shall give to the 
Contractor all such reasonable assistance as may be required by the 
Contractor.  With respect to insurance claims in which the Employer’s 
interest is involved, the Contractor shall not give any release or make 
any compromise with the insurer without the prior written consent of 
the Employer.  With respect to insurance claims in which the 
Contractor’s interest is involved, the Employer shall not give any 
release or make any compromise with the insurer without the prior 
written consent of the Contractor. 

35. Unforeseen 
Conditions 

35.1 If, during the execution of the Contract, the Contractor shall encounter 
on the Site any physical conditions other than climatic conditions, or 
artificial obstructions that could not have been reasonably foreseen 
prior to the date of the Contract Agreement by an experienced 
contractor on the basis of reasonable examination of the data relating 
to the Facilities including any data as to boring tests, provided by the 
Employer, and on the basis of information that it could have obtained 
from a visual inspection of the Site if access thereto was available, or 
other data readily available to it relating to the Facilities, and if the 
Contractor determines that it will in consequence of such conditions or 
obstructions incur additional cost and expense or require additional 
time to perform its obligations under the Contract that would not have 
been required if such physical conditions or artificial obstructions had 
not been encountered, the Contractor shall promptly, and before 
performing additional work or using additional Plant or Contractor’s 
Equipment, notify the Project Manager in writing of 

(a) the physical conditions or artificial obstructions on the Site that 
could not have been reasonably foreseen; 

(b) the additional work and/or Plant and/or Contractor’s Equipment 
required, including the steps which the Contractor will or 
proposes to take to overcome such conditions or obstructions; 

(c) the extent of the anticipated delay; and 

(d) the additional cost and expense that the Contractor is likely to 
incur. 

On receiving any notice from the Contractor under this GCC Sub-
Clause 35.1, the Project Manager shall promptly consult with the 
Employer and Contractor and decide upon the actions to be taken to 
overcome the physical conditions or artificial obstructions encountered.  
Following such consultations, the Project Manager shall instruct the 
Contractor, with a copy to the Employer, of the actions to be taken. 

35.2 Any reasonable additional cost and expense incurred by the Contractor 
in following the instructions from the Project Manager to overcome 
such physical conditions or artificial obstructions referred to in GCC 
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Sub-Clause 35.1 shall be paid by the Employer to the Contractor as an 
addition to the Contract Price. 

35.3 If the Contractor is delayed or impeded in the performance of the 
Contract because of any such physical conditions or artificial 
obstructions referred to in GCC Sub-Clause 35.1, the Time for 
Completion shall be extended in accordance with GCC Clause 40. 

36. Change in Laws 
and Regulations 

36.1 If, after the date 28 days prior to the date of Bid submission, in the 
country where the Site is located, any law, regulation, ordinance, order 
or by-law having the force of law is enacted, promulgated, abrogated 
or changed which shall be deemed to include any change in 
interpretation or application by the competent authorities, that 
subsequently affects the costs and expenses of the Contractor and/or 
the Time for Completion, the Contract Price shall be correspondingly 
increased or decreased, and/or the Time for Completion shall be 
reasonably adjusted to the extent that the Contractor has thereby been 
affected in the performance of any of its obligations under the Contract.  
Notwithstanding the foregoing, such additional or reduced costs shall 
not be separately paid or credited if the same has already been 
accounted for in the price adjustment provisions where applicable, in 
accordance with the SCC, pursuant to GCC Sub-Clause 11.2. 

37. Force Majeure 37.1 “Force Majeure” shall mean any event beyond the reasonable control 
of the Employer or of the Contractor, as the case may be, and which is 
unavoidable notwithstanding the reasonable care of the party affected, 
and shall include, without limitation, the following: 

(a) war, hostilities or warlike operations whether a state of war be 
declared or not, invasion, act of foreign enemy and civil war 

(b) rebellion, revolution, insurrection, mutiny, usurpation of civil or 
military government, conspiracy, riot, civil commotion and 
terrorist acts 

(c) confiscation, nationalization, mobilization, commandeering or 
requisition by or under the order of any government or de jure or 
de facto authority or ruler or any other act or failure to act of any 
local state or national government authority 

(d) strike, sabotage, lockout, embargo, import restriction, port 
congestion, lack of usual means of public transportation and 
communication, industrial dispute, shipwreck, shortage or 
restriction of power supply, epidemics, quarantine and plague 

(e) earthquake, landslide, volcanic activity, fire, flood or inundation, 
tidal wave, typhoon or cyclone, hurricane, storm, lightning, or 
other inclement weather condition, nuclear and pressure waves 
or other natural or physical disaster 

(f) shortage of labor, materials or utilities where caused by 
circumstances that are themselves Force Majeure. 

37.2 If either party is prevented, hindered or delayed from or in performing 
any of its obligations under the Contract by an event of Force Majeure, 
then it shall notify the other in writing of the occurrence of such event 
and the circumstances thereof within 14 days after the occurrence of 
such event. 

37.3 The party who has given such notice shall be excused from the 
performance or punctual performance of its obligations under the 
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Contract for so long as the relevant event of Force Majeure continues 
and to the extent that such party’s performance is prevented, hindered 
or delayed.  The Time for Completion shall be extended in accordance 
with GCC Clause 40. 

37.4 The party or parties affected by the event of Force Majeure shall use 
reasonable efforts to mitigate the effect thereof upon its or their 
performance of the Contract and to fulfill its or their obligations under 
the Contract, but without prejudice to either party’s right to terminate 
the Contract under GCC Sub-Clauses 37.6 and 38.5. 

37.5 No delay or nonperformance by either party hereto caused by the 
occurrence of any event of Force Majeure shall 

(a) constitute a default or breach of the Contract, or 

(b) give rise to any claim for damages or additional cost or expense 
occasioned thereby, subject to GCC Sub-Clauses 32.2, 38.3 and 
38.4 

if and to the extent that such delay or nonperformance is caused by the 
occurrence of an event of Force Majeure. 

37.6 If the performance of the Contract is substantially prevented, hindered 
or delayed for a single period of more than 60 days or an aggregate 
period of more than 120 days on account of one or more events of 
Force Majeure during the currency of the Contract, the parties will 
attempt to develop a mutually satisfactory solution, failing which either 
party may terminate the Contract by giving a notice to the other, but 
without prejudice to either party’s right to terminate the Contract under 
GCC Sub-Clause 38.5. 

37.7 In the event of termination pursuant to GCC Sub-Clause 37.6, the 
rights and obligations of the Employer and the Contractor shall be as 
specified in GCC Sub-Clauses 42.1.2 and 42.1.3. 

37.8 Notwithstanding GCC Sub-Clause 37.5, Force Majeure shall not apply 
to any obligation of the Employer to make payments to the Contractor 
herein. 

38. War Risks 38.1 “War Risks” shall mean any event specified in paragraphs (a) and (b) 
of GCC Sub-Clause 37.1 and any explosion or impact of any mine, 
bomb, shell, grenade or other projectile, missile, munitions or explosive 
of war, occurring or existing in or near the country (or countries) where 
the Site is located. 

38.2 Notwithstanding anything contained in the Contract, the Contractor 
shall have no liability whatsoever for or with respect to 

(a) destruction of or damage to Facilities, Plant, or any part thereof; 

(b) destruction of or damage to property of the Employer or any third 
party; or 

(c) injury or loss of life 

if such destruction, damage, injury or loss of life is caused by any War 
Risks, and the Employer shall indemnify and hold the Contractor 
harmless from and against any and all claims, liabilities, actions, 
lawsuits, damages, costs, charges or expenses arising in consequence 
of or in connection with the same. 



Section 7 - General Conditions of Contract  7-43 

IGM/NGS – LOT # V(R) 

 

38.3 If the Facilities or any Plant or Contractor’s Equipment or any other 
property of the Contractor used or intended to be used for the 
purposes of the Facilities shall sustain destruction or damage by 
reason of any War Risks, the Employer shall pay the Contractor for 

(a) any part of the Facilities or the Plant so destroyed or damaged to 
the extent not already paid for by the Employer and so far as 
may be required by the Employer, and as may be necessary for 
completion of the Facilities 

(b) replacing or making good any Contractor’s Equipment or other 
property of the Contractor so destroyed or damaged 

(c) replacing or making good any such destruction or damage to the 
Facilities or the Plant or any part thereof . 

If the Employer does not require the Contractor to replace or make 
good any such destruction or damage to the Facilities, the Employer 
shall either request a change in accordance with GCC Clause 39, 
excluding the performance of that part of the Facilities thereby 
destroyed or damaged or, where the loss, destruction or damage 
affects a substantial part of the Facilities, shall terminate the Contract, 
pursuant to GCC Sub-Clause 42.1. 

If the Employer requires the Contractor to replace or make good on 
any such destruction or damage to the Facilities, the Time for 
Completion shall be extended in accordance with GCC 40. 

38.4 Notwithstanding anything contained in the Contract, the Employer shall 
pay the Contractor for any increased costs or incidentals to the 
execution of the Contract that are in any way attributable to, 
consequent on, resulting from, or in any way connected with any War 
Risks, provided that the Contractor shall as soon as practicable notify 
the Employer in writing of any such increased cost. 

38.5 If during the performance of the Contract any War Risks shall occur 
that financially or otherwise materially affect the execution of the 
Contract by the Contractor, the Contractor shall use its reasonable 
efforts to execute the Contract with due and proper consideration given 
to the safety of its and its Subcontractors’ personnel engaged in the 
work on the Facilities, provided, however, that if the execution of the 
work on the Facilities becomes impossible or is substantially prevented 
for a single period of more than 60 days or an aggregate period of 
more than 120 days on account of any War Risks, the parties will 
attempt to develop a mutually satisfactory solution, failing which either 
party may terminate the Contract by giving a notice to the other. 

38.6 In the event of termination pursuant to GCC Sub-Clauses 38.3 or 38.5, 
the rights and obligations of the Employer and the Contractor shall be 
specified in GCC Sub-Clauses 42.1.2 and 42.1.3.  

 
H.  Change in Contract Elements 

 
39. Change in the 

Facilities 
39.1 Introducing a Change 

39.1.1 Subject to GCC Sub-Clauses 39.2.5 and 39.2.7, the Employer 
shall have the right to propose, and subsequently require, that 
the Project Manager order the Contractor from time to time 
during the performance of the Contract to make any change, 
modification, addition or deletion to, in or from the Facilities 
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hereinafter called “Change”, provided that such Change falls 
within the general scope of the Facilities and does not constitute 
unrelated work and that it is technically practicable, taking into 
account both the state of advancement of the Facilities and the 
technical compatibility of the Change envisaged with the nature 
of the Facilities as specified in the Contract. 

39.1.2 The Contractor may from time to time during its performance of 
the Contract propose to the Employer with a copy to the Project 
Manager, any Change that the Contractor considers necessary 
or desirable to improve the quality, efficiency or safety of the 
Facilities.  The Employer may at its discretion approve or reject 
any Change proposed by the Contractor, provided that the 
Employer shall approve any Change proposed by the Contractor 
to ensure the safety of the Facilities. 

39.1.3 Notwithstanding GCC Sub-Clauses 39.1.1 and 39.1.2, no 
change made necessary because of any default of the 
Contractor in the performance of its obligations under the 
Contract shall be deemed to be a Change, and such change 
shall not result in any adjustment of the Contract Price or the 
Time for Completion. 

39.1.4 The procedure on how to proceed with and execute Changes is 
specified in GCC Sub-Clauses 39.2 and 39.3, and further details 
and forms are provided in the Employer’s Requirements (Forms 
and Procedures). 

39.2 Changes Originating from Employer 

39.2.1 If the Employer proposes a Change pursuant to GCC Sub-
Clause 39.1.1, it shall send to the Contractor a “Request for 
Change Proposal,” requiring the Contractor to prepare and 
furnish to the Project Manager as soon as reasonably practicable 
a “Change Proposal,” which shall include the following: 

(a) brief description of the Change 

(b) effect on the Time for Completion 

(c) estimated cost of the Change 

(d) effect on Functional Guarantees (if any) 

(e) effect on the Facilities 

(f) effect on any other provisions of the Contract. 

39.2.2 Prior to preparing and submitting the “Change Proposal,” the 
Contractor shall submit to the Project Manager an “Estimate for 
Change Proposal,” which shall be an estimate of the cost of 
preparing and submitting the Change Proposal. 

Upon receipt of the Contractor’s Estimate for Change Proposal, 
the Employer shall do one of the following: 

(a) accept the Contractor’s estimate with instructions to the 
Contractor to proceed with the preparation of the Change 
Proposal 

(b) advise the Contractor of any part of its Estimate for 
Change Proposal that is unacceptable and request the 
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Contractor to review its estimate 

(c) advise the Contractor that the Employer does not intend to 
proceed with the Change. 

39.2.3 Upon receipt of the Employer’s instruction to proceed under GCC 
Sub-Clause 39.2.2 (a), the Contractor shall, with proper 
expedition, proceed with the preparation of the Change Proposal, 
in accordance with GCC Sub-Clause 39.2.1. 

39.2.4 The pricing of any Change shall, as far as practicable, be 
calculated in accordance with the rates and prices included in the 
Contract.  If such rates and prices are inequitable, the parties 
thereto shall agree on specific rates for the valuation of the 
Change. 

39.2.5 If before or during the preparation of the Change Proposal it 
becomes apparent that the aggregate effect of compliance 
therewith and with all other Change Orders that have already 
become binding upon the Contractor under this GCC Clause 39 
would be to increase or decrease the Contract Price as originally 
set forth in Article 2 (Contract Price) of the Contract Agreement 
by more than 15%, the Contractor may give a written notice of 
objection thereto prior to furnishing the Change Proposal as 
aforesaid.  If the Employer accepts the Contractor’s objection, 
the Employer shall withdraw the proposed Change and shall 
notify the Contractor in writing thereof. 

The Contractor’s failure to so object shall neither affect its right to 
object to any subsequent requested Changes or Change Orders 
herein, nor affect its right to take into account, when making such 
subsequent objection, the percentage increase or decrease in 
the Contract Price that any Change not objected to by the 
Contractor represents. 

39.2.6 Upon receipt of the Change Proposal, the Employer and the 
Contractor shall mutually agree upon all matters therein 
contained.  Within 14 days after such agreement, the Employer 
shall, if it intends to proceed with the Change, issue the 
Contractor with a Change Order. 

If the Employer is unable to reach a decision within 14 days, it 
shall notify the Contractor with details of when the Contractor can 
expect a decision. 

If the Employer decides not to proceed with the Change for 
whatever reason, it shall, within the said period of 14 days, notify 
the Contractor accordingly. Under such circumstances, the 
Contractor shall be entitled to reimbursement of all costs 
reasonably incurred by it in the preparation of the Change 
Proposal, provided that these do not exceed the amount given by 
the Contractor in its Estimate for Change Proposal submitted in 
accordance with GCC Sub-Clause 39.2.2. 

39.2.7 If the Employer and the Contractor cannot reach agreement on 
the price for the Change, an equitable adjustment to the Time for 
Completion, or any other matters identified in the Change 
Proposal, the Employer may nevertheless instruct the Contractor 
to proceed with the Change by issue of a “Pending Agreement 
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Change Order.” 

Upon receipt of a Pending Agreement Change Order, the 
Contractor shall immediately proceed with effecting the Changes 
covered by such Order.  The parties shall thereafter attempt to 
reach agreement on the outstanding issues under the Change 
Proposal. 

If the parties cannot reach agreement within 60 days from the 
date of issue of the Pending Agreement Change Order, then the 
matter may be referred to the Dispute Board in accordance with 
the provisions of GCC Sub-Clause 45.3. 

39.3 Changes Originating from Contractor 

39.3.1 If the Contractor proposes a Change pursuant to GCC Sub-
Clause 39.1.2, the Contractor shall submit to the Project 
Manager a written “Application for Change Proposal,” giving 
reasons for the proposed Change and including the information 
specified in GCC Sub-Clause 39.2.1. 

Upon receipt of the Application for Change Proposal, the parties 
shall follow the procedures outlined in GCC Sub-Clauses 39.2.6 
and 39.2.7.  However, should the Employer choose not to 
proceed, the Contractor shall not be entitled to recover the costs 
of preparing the Application for Change Proposal. 

40. Extension of Time 
for Completion 

40.1 The Time(s) for Completion specified in the SCC shall be extended if 
the Contractor is delayed or impeded in the performance of any of its 
obligations under the Contract by reason of any of the following: 

(a) any Change in the Facilities as provided in GCC Clause 39 

(b) any occurrence of Force Majeure as provided in GCC Clause 37, 
unforeseen conditions as provided in GCC Clause 35, or other 
occurrence of any of the matters specified or referred to in 
paragraphs (a), (b) and (c) of GCC Sub-Clause 32.2 

(c) any suspension order given by the Employer under GCC Clause 
41 hereof or reduction in the rate of progress pursuant to GCC 
Sub-Clause 41.2 or 

(d) any changes in laws and regulations as provided in GCC Clause 
36 or 

(e) any default or breach of the Contract by the Employer, or any 
activity, act or omission of the Employer, or the Project Manager, 
or any other contractors employed by the Employer or 

(f) any other matter specifically mentioned in the Contract 

(g) any delay on the part of a sub-contractor, provided such delay is 
due to a cause for which the Contractor himself would have been 
entitled to an extension of time under this sub-clause 

by such period as shall be fair and reasonable in all the circumstances 
and as shall fairly reflect the delay or impediment sustained by the 
Contractor. 

40.2 Except where otherwise specifically provided in the Contract, the 
Contractor shall submit to the Project Manager a notice of a claim for an 
extension of the Time for Completion, together with particulars of the 
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event or circumstance justifying such extension as soon as reasonably 
practicable after the commencement of such event or circumstance.  As 
soon as reasonably practicable after receipt of such notice and 
supporting particulars of the claim, the Employer and the Contractor 
shall agree upon the period of such extension.  In the event that the 
Contractor does not accept the Employer’s estimate of a fair and 
reasonable time extension, the Contractor shall be entitled to refer the 
matter to a Dispute Board, pursuant to GCC Sub-Clause 45.3. 

40.3 The Contractor shall at all times use its reasonable efforts to minimize 
any delay in the performance of its obligations under the Contract. 

 In all cases where the Contractor has given a notice of a claim for an 
extension of time under GCC 40.2, the Contractor shall consult with the 
Project Manager in order to determine the steps (if any) which can be 
taken to overcome or minimize the actual or anticipated delay. The 
Contractor shall there after comply with all reasonable instructions 
which the Project Manager shall give in order to minimize such delay. If 
compliance with such instructions shall cause the Contractor to incur 
extra costs and the Contractor is entitled to an extension of time under 
GCC 40.1, the amount of such extra costs shall be added to the 
Contract Price. 

41. Suspension 41.1 The Employer may request the Project Manager, by notice to the 
Contractor, to order the Contractor to suspend performance of any or all 
of its obligations under the Contract.  Such notice shall specify the 
obligation of which performance is to be suspended, the effective date 
of the suspension and the reasons therefor.  The Contractor shall 
thereupon suspend performance of such obligation, except those 
obligations necessary for the care or preservation of the Facilities, until 
ordered in writing to resume such performance by the Project Manager. 

If, by virtue of a suspension order given by the Project Manager, other 
than by reason of the Contractor’s default or breach of the Contract, the 
Contractor’s performance of any of its obligations is suspended for an 
aggregate period of more than 90 days, then at any time thereafter and 
provided that at that time such performance is still suspended, the 
Contractor may give a notice to the Project Manager requiring that the 
Employer shall, within 28 days of receipt of the notice, order the 
resumption of such performance or request and subsequently order a 
change in accordance with GCC Clause 39, excluding the performance 
of the suspended obligations from the Contract. 

If the Employer fails to do so within such period, the Contractor may, by 
a further notice to the Project Manager, elect to treat the suspension, 
where it affects a part only of the Facilities, as a deletion of such part in 
accordance with GCC Clause 39 or, where it affects the whole of the 
Facilities, as termination of the Contract under GCC Sub-Clause 42.1. 

41.2 If 
(a) the Employer has failed to pay the Contractor any sum due under 

the Contract within the specified period, has failed to approve any 
invoice or supporting documents without just cause pursuant to 
the  Appendix (Terms and Procedures of Payment) to the 
Contract Agreement, or commits a substantial breach of the 
Contract, the Contractor may give a notice to the Employer that 
requires payment of such sum, with interest thereon as stipulated 
in GCC Sub-Clause 12.3, requires approval of such invoice or 
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supporting documents, or specifies the breach and requires the 
Employer to remedy the same, as the case may be.  If the 
Employer fails to pay such sum together with such interest, fails to 
approve such invoice or supporting documents or give its reasons 
for withholding such approval, or fails to remedy the breach or 
take steps to remedy the breach within 14 days after receipt of the 
Contractor’s notice or 

(b) the Contractor is unable to carry out any of its obligations under 
the Contract for any reason attributable to the Employer, including 
but not limited to the Employer’s failure to provide possession of 
or access to the Site or other areas in accordance with GCC Sub-
Clause 10.2, or failure to obtain any governmental permit 
necessary for the execution and/or completion of the Facilities, 

then the Contractor may by 14 days’ notice to the Employer suspend 
performance of all or any of its obligations under the Contract, or reduce 
the rate of progress. 

41.3 If the Contractor’s performance of its obligations is suspended or the 
rate of progress is reduced pursuant to this GCC Clause 41, then the 
Time for Completion shall be extended in accordance with GCC Sub-
Clause 40.1, and any and all additional costs or expenses incurred by 
the Contractor as a result of such suspension or reduction shall be paid 
by the Employer to the Contractor in addition to the Contract Price, 
except in the case of suspension order or reduction in the rate of 
progress by reason of the Contractor’s default or breach of the Contract. 

41.4 During the period of suspension, the Contractor shall not remove from 
the Site any Plant, any part of the Facilities or any Contractor’s 
Equipment, without the prior written consent of the Employer. 

42. Termination 42.1 Termination for Employer’s Convenience 

42.1.1 The Employer may at any time terminate the Contract for any 
reason by giving the Contractor a notice of termination that refers 
to this GCC Sub-Clause 42.1. 

42.1.2 Upon receipt of the notice of termination under GCC Sub-Clause 
42.1.1, the Contractor shall either immediately or upon the date 
specified in the notice of termination 

(a) cease all further work, except for such work as the 
Employer may specify in the notice of termination for the 
sole purpose of protecting that part of the Facilities already 
executed, or any work required to leave the Site in a clean 
and safe condition 

(b) terminate all subcontracts, except those to be assigned to 
the Employer pursuant to paragraph (d) (ii) below 

(c) remove all Contractor’s Equipment from the Site, repatriate 
the Contractor’s and its Subcontractors’ personnel from the 
Site, remove from the Site any wreckage, rubbish and 
debris of any kind, and leave the whole of the Site in a 
clean and safe condition, and 

(d) subject to the payment specified in GCC Sub-Clause 
42.1.3,  

(i) deliver to the Employer the parts of the Facilities 
executed by the Contractor up to the date of 
termination 

(ii) to the extent legally possible, assign to the Employer 
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all right, title and benefit of the Contractor to the 
Facilities and to the Plant as of the date of 
termination, and, as may be required by the 
Employer, in any subcontracts concluded between 
the Contractor and its Subcontractors; and 

(iii) deliver to the Employer all non-proprietary drawings, 
specifications and other documents prepared by the 
Contractor or its Subcontractors as at the date of 
termination in connection with the Facilities. 

42.1.3 In the event of termination of the Contract under GCC Sub-
Clause 42.1.1, the Employer shall pay to the Contractor the 
following amounts: 

(a) the Contract Price, properly attributable to the parts of the 
Facilities executed by the Contractor as of the date of 
termination 

(b) the costs reasonably incurred by the Contractor in the 
removal of the Contractor’s Equipment from the Site and in 
the repatriation of the Contractor’s and its Subcontractors’ 
personnel 

(c) any amounts to be paid by the Contractor to its 
Subcontractors in connection with the termination of any 
subcontracts, including any cancellation charges 

(d) costs incurred by the Contractor in protecting the Facilities 
and leaving the Site in a clean and safe condition pursuant 
to paragraph (a) of GCC Sub-Clause 42.1.2 

(e) the cost of satisfying all other obligations, commitments 
and claims that the Contractor may in good faith have 
undertaken with third parties in connection with the 
Contract and that are not covered by paragraphs (a) 
through (d) above. 

42.2 Termination for Contractor’s Default 

42.2.1 The Employer, without prejudice to any other rights or remedies 
it may possess, may terminate the Contract forthwith in the 
following circumstances by giving a notice of termination and its 
reasons therefor to the Contractor, referring to this GCC Sub-
Clause 42.2: 

(a) if the Contractor becomes bankrupt or insolvent, has a 
receiving order issued against it, compounds with its 
creditors, or, if the Contractor is a corporation, a resolution 
is passed or order is made for its winding up, other than a 
voluntary liquidation for the purposes of amalgamation or 
reconstruction, a receiver is appointed over any part of its 
undertaking or assets, or if the Contractor takes or suffers 
any other analogous action in consequence of debt 

(b) if the Contractor assigns or transfers the Contract or any 
right or interest therein in violation of the provision of GCC 
Clause 43. 

(c) if the Contractor, in the judgment of the Employer has 
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engaged in fraud and corruption, as defined in GCC 
Clause 6, in competing for or in executing the Contract. 

42.2.2 If the Contractor 

(a) has abandoned or repudiated the Contract 

(b) has without valid reason failed to commence work on the 
Facilities promptly or has suspended, other than pursuant 
to GCC Sub-Clause 41.2, the progress of Contract 
performance for more than 28 days after receiving a 
written instruction from the Employer to proceed 

(c) persistently fails to execute the Contract in accordance 
with the Contract or persistently neglects to carry out its 
obligations under the Contract without just cause 

(d) refuses or is unable to provide sufficient materials, services 
or labor to execute and complete the Facilities in the 
manner specified in the program furnished under GCC 
Sub-Clause 18.2  at rates of progress that give reasonable 
assurance to the Employer that the Contractor can attain 
Completion of the Facilities by the Time for Completion as 
extended, 

then the Employer may, without prejudice to any other rights it 
may possess under the Contract, give a notice to the Contractor 
stating the nature of the default and requiring the Contractor to 
remedy the same.  If the Contractor fails to remedy or to take 
steps to remedy the same within 14 days of its receipt of such 
notice, then the Employer may terminate the Contract forthwith 
by giving a notice of termination to the Contractor that refers to 
this GCC Sub-Clause 42.2. 

42.2.3 Upon receipt of the notice of termination under GCC Sub-
Clauses 42.2.1 or 42.2.2, the Contractor shall, either immediately 
or upon such date as is specified in the notice of termination, 

(a) cease all further work, except for such work as the 
Employer may specify in the notice of termination for the 
sole purpose of protecting that part of the Facilities already 
executed, or any work required to leave the Site in a clean 
and safe condition 

(b) terminate all subcontracts, except those to be assigned to 
the Employer pursuant to paragraph (d) below 

(c) deliver to the Employer the parts of the Facilities executed 
by the Contractor up to the date of termination 

(d) to the extent legally possible, assign to the Employer all 
right, title and benefit of the Contractor to the  Facilities 
and to the Plant as of the date of termination, and, as may 
be required by the Employer, in any subcontracts 
concluded between the Contractor and its Subcontractors 

(e) deliver to the Employer all drawings, specifications and 
other documents prepared by the Contractor or its 
Subcontractors as of the date of termination in connection 
with the Facilities. 

42.2.4 The Employer may enter upon the Site, expel the Contractor, 
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and complete the Facilities itself or by employing any third party.  
The Employer may, to the exclusion of any right of the Contractor 
over the same, take over and use with the payment of a fair 
rental rate to the Contractor, with all the maintenance costs to 
the account of the Employer and with an indemnification by the 
Employer for all liability including damage or injury to persons 
arising out of the Employer’s use of such equipment, any 
Contractor’s Equipment owned by the Contractor and on the Site 
in connection with the Facilities for such reasonable period as 
the Employer considers expedient for the supply and installation 
of the Facilities. 

Upon completion of the Facilities or at such earlier date as the 
Employer thinks appropriate, the Employer shall give notice to 
the Contractor that such Contractor’s Equipment will be returned 
to the Contractor at or near the Site and shall return such 
Contractor’s Equipment to the Contractor in accordance with 
such notice.  The Contractor shall thereafter without delay and at 
its cost remove or arrange removal of the same from the Site. 

42.2.5 Subject to GCC Sub-Clause 42.2.6, the Contractor shall be 
entitled to be paid the Contract Price attributable to the Facilities 
executed as of the date of termination, the value of any unused 
or partially used Plant on the Site, and the costs, if any, incurred 
in protecting the Facilities and in leaving the Site in a clean and 
safe condition pursuant to paragraph (a) of GCC Sub-Clause 
42.2.3.  Any sums due the Employer from the Contractor 
accruing prior to the date of termination shall be deducted from 
the amount to be paid to the Contractor under this Contract. 

42.2.6 If the Employer completes the Facilities, the cost of completing 
the Facilities by the Employer shall be determined. 

If the sum that the Contractor is entitled to be paid, pursuant to 
GCC Sub-Clause 42.2.5, plus the reasonable costs incurred by 
the Employer in completing the Facilities, exceeds the Contract 
Price, the Contractor shall be liable for such excess. 

If such excess is greater than the sums due the Contractor under 
GCC Sub-Clause 42.2.5, the Contractor shall pay the balance to 
the Employer, and if such excess is less than the sums due the 
Contractor under GCC Sub-Clause 42.2.5, the Employer shall 
pay the balance to the Contractor. 

The Employer and the Contractor shall agree, in writing, on the 
computation described above and the manner in which any sums 
shall be paid. 

 
 
 
 
 
42.3 Termination by Contractor 

42.3.1 If 

(a) the Employer has failed to pay the Contractor any sum due 
under the Contract within the specified period, has failed to 
approve any invoice or supporting documents without just 
cause pursuant to the  Appendix (Terms and Procedures 
of Payment) to the Contract Agreement, or commits a 
substantial breach of the Contract, the Contractor may give 
a notice to the Employer that requires payment of such 
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sum, with interest thereon as stipulated in GCC Sub-
Clause 12.3, requires approval of such invoice or 
supporting documents, or specifies the breach and 
requires the Employer to remedy the same, as the case 
may be.  If the Employer fails to pay such sum together 
with such interest, fails to approve such invoice or 
supporting documents or give its reasons for withholding 
such approval, fails to remedy the breach or take steps to 
remedy the breach within 14 days after receipt of the 
Contractor’s notice, or 

(b) the Contractor is unable to carry out any of its obligations 
under the Contract for any reason attributable to the 
Employer, including but not limited to the Employer’s 
failure to provide possession of or access to the Site or 
other areas or failure to obtain any governmental permit 
necessary for the execution and/or completion of the 
Facilities, 

then the Contractor may give a notice to the Employer thereof, 
and if the Employer has failed to pay the outstanding sum, to 
approve the invoice or supporting documents, to give its reasons 
for withholding such approval, or to remedy the breach within 28 
days of such notice, or if the Contractor is still unable to carry out 
any of its obligations under the Contract for any reason 
attributable to the Employer within 28 days of the said notice, the 
Contractor may by a further notice to the Employer referring to 
this GCC Sub-Clause 42.3.1, forthwith terminate the Contract. 

42.3.2 The Contractor may terminate the Contract forthwith by giving a 
notice to the Employer to that effect, referring to this GCC Sub-
Clause 42.3.2, if the Employer becomes bankrupt or insolvent, 
has a receiving order issued against it, compounds with its 
creditors, or, being a corporation, if a resolution is passed or 
order is made for its winding up (other than a voluntary 
liquidation for the purposes of amalgamation or reconstruction), 
a receiver is appointed over any part of its undertaking or assets, 
or if the Employer takes or suffers any other analogous action in 
consequence of debt. 

42.3.3 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 
42.3.2, then the Contractor shall immediately 

(a) cease all further work, except for such work as may be 
necessary for the purpose of protecting that part of the 
Facilities already executed, or any work required to leave 
the Site in a clean and safe condition 

(b) terminate all subcontracts, except those to be assigned to 
the Employer pursuant to paragraph (d) (ii) 

(c) remove all Contractor’s Equipment from the Site and 
repatriate the Contractor’s and its Subcontractors’ 
personnel from the Site, and 

(d) subject to the payment specified in GCC Sub-Clause 
42.3.4,  

(i) deliver to the Employer the parts of the Facilities 
executed by the Contractor up to the date of 
termination 

(ii) to the extent legally possible, assign to the Employer 
all right, title and benefit of the Contractor to the 
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Facilities and to the Plant as of the date of 
termination, and, as may be required by the 
Employer, in any subcontracts concluded between 
the Contractor and its Subcontractors, and 

(iii) deliver to the Employer all drawings, specifications 
and other documents prepared by the Contractor or 
its Subcontractors as of the date of termination in 
connection with the Facilities. 

42.3.4 If the Contract is terminated under GCC Sub-Clauses 42.3.1 or 
42.3.2, the Employer shall pay to the Contractor all payments 
specified in GCC Sub-Clause 42.1.3, and reasonable 
compensation for all loss, except for loss of profit, or damage 
sustained by the Contractor arising out of, in connection with or 
in consequence of such termination. 

42.3.5 Termination by the Contractor pursuant to this GCC Sub-Clause 
42.3 is without prejudice to any other rights or remedies of the 
Contractor that may be exercised in lieu of or in addition to rights 
conferred by GCC Sub-Clause 42.3. 

42.4 In this GCC Clause 42, the expression “Facilities executed” shall include 
all work executed, Installation Services provided, and all Plant acquired, 
or subject to a legally binding obligation to purchase, by the Contractor 
and used or intended to be used for the purpose of the Facilities, up to 
and including the date of termination. 

42.5 In this GCC Clause 42, in calculating any monies due from the Employer to 
the Contractor, account shall be taken of any sum previously paid by the 
Employer to the Contractor under the Contract, including any advance 
payment paid pursuant to the  Appendix (Terms and Procedures of 
Payment) to the Contract Agreement. 

43. Assignment 43.1 Neither the Employer nor the Contractor shall, without the express prior 
written consent of the other party which consent shall not be 
unreasonably withheld, assign to any third party the Contract or any part 
thereof, or any right, benefit, obligation or interest therein or thereunder, 
except that the Contractor shall be entitled to assign either absolutely or 
by way of charge any monies due and payable to it or that may become 
due and payable to it under the Contract. 

 
 I.  Claims, Disputes and Arbitration 

44. Contractor’s 
Claims 

44.1 If the Contractor considers himself to be entitled to any extension of the 
Time for Completion and/or any additional payment, under any Clause 
of these Conditions or otherwise in connection with the Contract, the 
Contractor shall submit a notice to the Project Manager, describing the 
event or circumstance giving rise to the claim. The notice shall be given 
as soon as practicable, and not later than 28 days after the Contractor 
became aware, or should have become aware, of the event or 
circumstance.  

If the Contractor fails to give notice of a claim within such period of 28 
days, the Time for Completion shall not be extended, the Contractor 
shall not be entitled to additional payment, and the Employer shall be 
discharged from all liability in connection with the claim. Otherwise, the 
following provisions of this Sub-Clause shall apply. 

The Contractor shall also submit any other notices which are required 
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by the Contract, and supporting particulars for the claim, all as relevant 
to such event or circumstance. 

The Contractor shall keep such contemporary records as may be 
necessary to substantiate any claim, either on the Site or at another 
location acceptable to the Project Manager. Without admitting the 
Employer’s liability, the Project Manager may, after receiving any notice 
under this Sub-Clause, monitor the record-keeping and/or instruct the 
Contractor to keep further contemporary records. The Contractor shall 
permit the Project Manager to inspect all these records, and shall (if 
instructed) submit copies to the Project Manager. 

Within 42 days after the Contractor became aware (or should have 
become aware) of the event or circumstance giving rise to the claim, or 
within such other period as may be proposed by the Contractor and 
approved by the Project Manager, the Contractor shall send to the 
Project Manager a fully detailed claim which includes full supporting 
particulars of the basis of the claim and of the extension of time and/or 
additional payment claimed. If the event or circumstance giving rise to 
the claim has a continuing effect: 

(a) this fully detailed claim shall be considered as interim; 

(b) the Contractor shall send further interim claims at monthly 
intervals, giving the accumulated delay and/or amount claimed, 
and such further particulars as the Project Manager may 
reasonably require; and 

(c) the Contractor shall send a final claim within 28 days after the 
end of the effects resulting from the event or circumstance, or 
within such other period as may be proposed by the Contractor 
and approved by the Project Manager. 

Within 42 days after receiving a claim or any further particulars 
supporting a previous claim, or within such other period as may be 
proposed by the Project Manager and approved by the Contractor, the 
Project Manager shall respond with approval, or with disapproval and 
detailed comments. He may also request any necessary further 
particulars, but shall nevertheless give his response on the principles of 
the claim within such time. 

Each Payment Certificate shall include such amounts for any claim as 
have been reasonably substantiated as due under the relevant 
provision of the Contract. Unless and until the particulars supplied are 
sufficient to substantiate the whole of the claim, the Contractor shall 
only be entitled to payment for such part of the claim as he has been 
able to substantiate. 

 

The Project Manager shall agree with the Contractor or estimate: (i) the 
extension (if any) of the Time for Completion (before or after its expiry) 
in accordance with GCC Clause 40, and/or (ii) the additional payment 
(if any) to which the Contractor is entitled under the Contract. 

The requirements of this Sub-Clause are in addition to those of any 
other Sub-Clause which may apply to a claim. If the Contractor fails to 
comply with this or another Sub-Clause in relation to any claim, any 
extension of time and/or additional payment shall take account of the 
extent (if any) to which the failure has prevented or prejudiced proper 



Section 7 - General Conditions of Contract  7-55 

IGM/NGS – LOT # V(R) 

 

investigation of the claim, unless the claim is excluded under the 
second paragraph of this Sub-Clause.  

In the event that the Contractor and the Employer cannot agree on any 
matter relating to a claim, either party may refer the matter to the 
Dispute Board pursuant to GCC 45 hereof. 

 

 

45. Disputes and 
Arbitration 

45.1 Appointment of the Dispute Board 

Disputes shall be referred to a DB for decision in accordance with GCC 
Sub-Clause 45.3. The Parties shall appoint a DB by the date stated in 
the SCC. 

The DB shall comprise, as stated in the SCC, either one or three 
suitably qualified persons (“the members”), each of whom shall be 
fluent in the language for communication defined in the Contract and 
shall be a professional experienced in the type of activities involved in the 
performance of the Contract and with the interpretation of contractual 
documents. If the number is not so stated and the Parties do not agree 
otherwise, the DB shall comprise three persons, one of whom shall 
serve as chairman. 

If the Parties have not jointly appointed the DB 21 days before the date 
stated in the SCC and the DB is to comprise three persons, each Party 
shall nominate one member for the approval of the other Party. The first 
two members shall recommend and the Parties shall agree upon the 
third member, who shall act as chairman. 

However, if a list of potential members is included in the SCC, the 
members shall be selected from those on the list, other than anyone 
who is unable or unwilling to accept appointment to the DB. 

The agreement between the Parties and either the sole member or 
each of the three members shall incorporate by reference the General 
Conditions of Dispute Board Agreement contained in the Appendix to 
these General Conditions, with such amendments as are agreed 
between them. 

The terms of the remuneration of either the sole member or each of the 
three members, including the remuneration of any expert whom the DB 
consults, shall be mutually agreed upon by the Parties when agreeing 
the terms of appointment of the member or such expert (as the case 
may be). Each Party shall be responsible for paying one-half of this 
remuneration. 

If a member declines to act or is unable to act as a result of death, 
disability, resignation or termination of appointment, a replacement 
shall be appointed in the same manner as the replaced person was 
required to have been nominated or agreed upon, as described in this 
Sub-Clause. 

The appointment of any member may be terminated by mutual 
agreement of both Parties, but not by the Employer or the Contractor 
acting alone. Unless otherwise agreed by both Parties, the appointment 
of the DB (including each member) shall expire when the Operational 



7-56 Section 7 - General Conditions of Contract 

IGM/NGS – LOT # V(R) 

 

Acceptance Certificate has been issued in accordance with GCC 
Clause 25.3. 

 45.2 Failure to Agree Dispute Board 

If any of the following conditions apply, namely: 

(a) the Parties fail to agree upon the appointment of the sole 
member of the DB by the date stated in the first paragraph of 
GCC Sub-Clause 45.1,  

(b) either Party fails to nominate a member (for approval by the other 
Party) of a DB of three persons by such date, 

(c) the Parties fail to agree upon the appointment of the third 
member (to act as chairman) of the DB by such date, or 

(d) the Parties fail to agree upon the appointment of a replacement 
person within 42 days after the date on which the sole member or 
one of the three members declines to act or is unable to act as a 
result of death, disability, resignation or termination of 
appointment, 

then the appointing entity or official named in the SCC shall, upon the 
request of either or both of the Parties and after due consultation with 
both Parties, appoint this member of the DB. This appointment shall be 
final and conclusive. Each Party shall be responsible for paying one-
half of the remuneration of the appointing entity or official. 

 45.3 Obtaining Dispute Board’s Decision 

If a dispute (of any kind whatsoever) arises between the Parties in 
connection with the performance of the Contract, including any dispute 
as to any certificate, determination, instruction, opinion or valuation of 
the Project Manager, either Party may refer the dispute in writing to the 
DB for its decision, with copies to the other Party and the Project 
Manager. Such reference shall state that it is given under this Sub-
Clause. 

For a DB of three persons, the DB shall be deemed to have received 
such reference on the date when it is received by the chairman of the 
DB. 

Both Parties shall promptly make available to the DB all such additional 
information, further access to the Site, and appropriate facilities, as the 
DB may require for the purposes of making a decision on such dispute. 
The DB shall be deemed to be not acting as arbitrator(s). 

Within 84 days after receiving such reference, or within such other 
period as may be proposed by the DB and approved by both Parties, 
the DB shall give its decision, which shall be reasoned and shall state 
that it is given under this Sub-Clause. The decision shall be binding on 
both Parties, who shall promptly give effect to it unless and until it shall 
be revised in an amicable settlement or an arbitral award as described 
below. Unless the Contract has already been abandoned, repudiated or 
terminated, the Contractor shall continue to proceed with the 
performance of the Facilities in accordance with the Contract. 

If either Party is dissatisfied with the DB’s decision, then either Party 
may, within 28 days after receiving the decision, give notice to the other 
Party of its dissatisfaction and intention to commence arbitration. If the 
DB fails to give its decision within the period of 84 days (or as 
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otherwise approved) after receiving such reference, then either Party 
may, within 28 days after this period has expired, give notice to the 
other Party of its dissatisfaction and intention to commence arbitration. 

In either event, this notice of dissatisfaction shall state that it is given 
under this Sub-Clause, and shall set out the matter in dispute and the 
reason(s) for dissatisfaction. Except as stated in GCC Sub-Clauses 
45.6 and 45.7, neither Party shall be entitled to commence arbitration 
of a dispute unless a notice of dissatisfaction has been given in 
accordance with this Sub-Clause. 

If the DB has given its decision as to a matter in dispute to both Parties, 
and no notice of dissatisfaction has been given by either Party within 
28 days after it received the DB’s decision, then the decision shall 
become final and binding upon both Parties. 

 45.4 Amicable Settlement  

Where notice of dissatisfaction has been given under GCC Sub-Clause 
45.3 above, both Parties shall attempt to settle the dispute amicably 
before the commencement of arbitration. However, unless both Parties 
agree otherwise, arbitration may be commenced on or after the fifty-
sixth day after the day on which notice of dissatisfaction and intention 
to commence arbitration was given, even if no attempt at amicable 
settlement has been made. 

 

 45.5 Arbitration 

Unless settled amicably, any dispute in respect of which the DB’s 
decision (if any) has not become final and binding shall be finally 
settled by international arbitration. Unless otherwise agreed by both 
Parties: 

(a) arbitration proceedings shall be conducted as stated in the 
Special Conditions, 

(b) if no arbitration proceedings is so stated, the dispute shall be 
finally settled by institutional arbitration under the Rules of 
Arbitration of the International Chamber of Commerce, 

(c) the dispute shall be settled by three arbitrators, and 

(d) the arbitration shall be conducted in the language for 
communications defined in GCC Sub-Clause 5.3. 

The arbitrator(s) shall have full power to open up, review and revise 
any certificate, determination, instruction, opinion or valuation of the 
Project Manager, and any decision of the DB, relevant to the dispute. 
Nothing shall disqualify the Project Manager from being called as a 
witness and giving evidence before the arbitrator(s) on any matter 
whatsoever relevant to the dispute. 

Neither Party shall be limited in the proceedings before the arbitrator(s) 
to the evidence or arguments previously put before the DB to obtain its 
decision, or to the reasons for dissatisfaction given in its notice of 
dissatisfaction. Any decision of the DB shall be admissible in evidence 
in the arbitration. 

Arbitration may be commenced prior to or after completion of the 
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Works. The obligations of the Parties, the Project Manager and the DB 
shall not be altered by reason of any arbitration being conducted during 
the progress of the Works. 

 45.6 Failure to Comply with Dispute Board’s Decision 

In the event that a Party fails to comply with a DB decision which has 
become final and binding, then the other Party may, without prejudice 
to any other rights it may have, refer the failure itself to arbitration 
under GCC Sub-Clause 45.5. GCC Sub-Clauses 45.3 and 45.4 shall 
not apply to this reference. 

 45.7 Expiry of Dispute Board’s Appointment 

If a dispute arises between the Parties in connection with the 
performance of the Contract, and there is no DB in place, whether by 
reason of the expiry of the DB’s appointment or otherwise: 

(a) GCC Sub-Clauses 45.3 and 45.4 shall not apply, and 

(b) the dispute may be referred directly to arbitration under GCC Sub-
Clause 45.5 
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APPENDIX A 

General Conditions of Dispute Board Agreement 

 

1 Definitions 

Each “Dispute Board Agreement” is a tripartite agreement by and between: 

(a)  the “Employer”; 

(b)  the “Contractor”; and 

(c)  the “Member” who is defined in the Dispute Board Agreement as being: 

(i) the sole member of the "DB" and, where this is the case, all references to the “Other 
Members” do not apply, or 

(ii) one of the three persons who are jointly called the “DB” (or “dispute board”) and, 
where this is the case, the other two persons are called the “Other Members”. 

The Employer and the Contractor have entered (or intend to enter) into a contract, which is called 
the "Contract" and is defined in the Dispute Board Agreement, which incorporates this Appendix. 
In the Dispute Board Agreement, words and expressions which are not otherwise defined shall 
have the meanings assigned to them in the Contract. 

2 General Provisions 

Unless otherwise stated in the Dispute Board Agreement, it shall take effect on the latest of the 
following dates: 

(a) the Commencement Date defined in the Contract, 

(b) when the Employer, the Contractor and the Member have each signed the Dispute Board 
Agreement, or 

(c) when the Employer, the Contractor and each of the Other Members (if any) have 
respectively each signed a dispute board agreement. 

This employment of the Member is a personal appointment. At any time, the Member may give 
not less than 70 days’ notice of resignation to the Employer and to the Contractor, and the 
Dispute Board Agreement shall terminate upon the expiry of this period. 

3 Warranties 

The Member warrants and agrees that he/she is and shall be impartial and independent of the 
Employer, the Contractor and the Project Manager. The Member shall promptly disclose, to each 
of them and to the Other Members (if any), any fact or circumstance which might appear 
inconsistent with his/her warranty and agreement of impartiality and independence. 

When appointing the Member, the Employer and the Contractor relied upon the Member’s 
representations that he/she is: 

(a) experienced in the work which the Contractor is to carry out under the Contract, 
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(b) experienced in the interpretation of contract documentation, and 

(c) fluent in the language for communications defined in the Contract. 

 

4 General Obligations of the Member 

The Member shall: 

(a) have no interest financial or otherwise in the Employer, the  Contractor or the Project 
Manager, nor any financial interest in the Contract except for payment under the Dispute 
Board Agreement; 

(b) not previously have been employed as a consultant or otherwise by the Employer, the 
Contractor or the Project Manager, except in such circumstances as were disclosed in 
writing to the Employer and the Contractor before they signed the Dispute Board 
Agreement; 

(c) have disclosed in writing to the Employer, the Contractor and the Other Members (if any), 
before entering into the Dispute Board Agreement and to his/her best knowledge and 
recollection, any professional or personal relationships with any director, officer or 
employee of the Employer, the Contractor or the Project Manager, and any previous 
involvement in the overall project of which the Contract forms part; 

(d) not, for the duration of the Dispute Board Agreement, be employed as a consultant or 
otherwise by the Employer, the Contractor or the Project Manager, except as may be 
agreed in writing by the Employer, the Contractor and the Other Members (if any); 

(e) comply with the annexed procedural rules and with GCC Sub-Clause 45.3; 

(f) not give advice to the Employer, the Contractor, the Employer’s Personnel or the 
Contractor’s Personnel concerning the conduct of the Contract, other than in accordance 
with the annexed procedural rules; 

(g) not while a Member enter into discussions or make any agreement with the Employer, the 
Contractor or the Project Manager regarding employment by any of them, whether as a 
consultant or otherwise, after ceasing to act under the Dispute Board Agreement; 

(h) ensure his/her availability for all site visits and hearings as are necessary; 

(i) become conversant with the Contract and with the progress of the Facilities (and of any 
other parts of the project of which the Contract forms part) by studying all documents 
received which shall be maintained in a current working file; 

(j) treat the details of the Contract and all the DB’s activities and hearings as private and 
confidential, and not publish or disclose them without the prior written consent of the 
Employer, the Contractor and the Other Members (if any); and 

(k) be available to give advice and opinions, on any matter relevant to the Contract when 
requested by both the Employer and the Contractor, subject to the agreement of the Other 
Members (if any). 

 

5 General Obligations of the Employer and the Contractor 

The Employer, the Contractor, the Employer’s Personnel and the Contractor’s Personnel shall not 
request advice from or consultation with the Member regarding the Contract, otherwise than in the 
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normal course of the DB’s activities under the Contract and the Dispute Board Agreement. The 
Employer and the Contractor shall be responsible for compliance with this provision, by the 
Employer’s Personnel and the Contractor’s Personnel respectively. 

The Employer and the Contractor undertake to each other and to the Member that the Member 
shall not, except as otherwise agreed in writing by the Employer, the Contractor, the Member and 
the Other Members (if any):  

(a) be appointed as an arbitrator in any arbitration under the Contract;  

(b) be called as a witness to give evidence concerning any dispute before arbitrator(s) 
appointed for any arbitration under the Contract; or  

(c) be liable for any claims for anything done or omitted in the discharge or purported discharge 
of the Member’s functions, unless the act or omission is shown to have been in bad faith. 

The Employer and the Contractor hereby jointly and severally indemnify and hold the Member 
harmless against and from claims from which he is relieved from liability under the preceding 
paragraph. 

Whenever the Employer or the Contractor refers a dispute to the DB under GCC Sub-Clause 
45.3, which will require the Member to make a site visit and attend a hearing, the Employer or the 
Contractor shall provide appropriate security for a sum equivalent to the reasonable expenses to 
be incurred by the Member. No account shall be taken of any other payments due or paid to the 
Member. 

 

6 Payment 

The Member shall be paid as follows, in the currency named in the Dispute Board Agreement: 

(a) a retainer fee per calendar month, which shall be considered as payment in full for: 

(i) being available on 28 days’ notice for all site visits and hearings; 

(ii) becoming and remaining conversant with all project developments and maintaining 
relevant files; 

(iii) all office and overhead expenses including secretarial services, photocopying and 
office supplies incurred in connection with his duties; and 

(iv) all services performed hereunder except those referred to in sub-paragraphs (b) and 
(c) of this Clause. 

 The retainer fee shall be paid with effect from the last day of the calendar month in which 
the Dispute Board Agreement becomes effective; until the last day of the calendar month in 
which the Taking-Over Certificate is issued for the whole of the Works. 

 With effect from the first day of the calendar month following the month in which Taking-
Over Certificate is issued for the whole of the Works, the retainer fee shall be reduced by 
one third This reduced fee shall be paid until the first day of the calendar month in which the 
Member resigns or the Dispute Board Agreement is otherwise terminated. 

(b) a daily fee which shall be considered as payment in full for: 

(i) each day or part of a day up to a maximum of 2 days’ travel time in each direction for 
the journey between the Member’s home and the site, or another location of a 
meeting with the Other Members (if any); 
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(ii) each working day on site visits, hearings or preparing decisions; and 

(iii) each day spent reading submissions in preparation for a hearing. 

(c) all reasonable expenses including necessary travel expenses (air fare in less than first 
class, hotel and subsistence and other direct travel expenses) incurred in connection with 
the Member’s duties, as well as the cost of telephone calls, courier charges, faxes and 
telexes: a receipt shall be required for each item in excess of five percent of the daily fee 
referred to in sub-paragraph (b) of this Clause; 

(d) any taxes properly levied in the Country on payments made to the Member (unless a 
national or permanent resident of the Country) under this Clause 6. 

 The retainer and daily fees shall be as specified in the Dispute Board Agreement. Unless it 
specifies otherwise, these fees shall remain fixed for the first 24 calendar months, and shall 
thereafter be adjusted by agreement between the Employer, the Contractor and the 
Member, at each anniversary of the date on which the Dispute Board Agreement became 
effective. 

 If the parties fail to agree on the retainer fee or the daily fee the appointing entity or official 
named in the SCC shall determine the amount of the fees to be used. 

 The Member shall submit invoices for payment of the monthly retainer and air fares 
quarterly in advance. Invoices for other expenses and for daily fees shall be submitted 
following the conclusion of a site visit or hearing. All invoices shall be accompanied by a 
brief description of activities performed during the relevant period and shall be addressed to 
the Contractor. 

 The Contractor shall pay each of the Member’s invoices in full within 56 calendar days after 
receiving each invoice and shall apply to the Employer (in the Statements under the 
Contract) for reimbursement of one-half of the amounts of these invoices. The Employer 
shall then pay the Contractor in accordance with the Contract. 

 If the Contractor fails to pay to the Member the amount to which he/she is entitled under the 
Dispute Board Agreement, the Employer shall pay the amount due to the Member and any 
other amount which may be required to maintain the operation of the DB; and without 
prejudice to the Employer’s rights or remedies. In addition to all other rights arising from this 
default, the Employer shall be entitled to reimbursement of all sums paid in excess of one-
half of these payments, plus all costs of recovering these sums and financing charges 
calculated at the rate specified in accordance with GCC Sub-Clause 12.3. 

 If the Member does not receive payment of the amount due within 70 days after submitting 
a valid invoice, the Member may (i) suspend his/her services (without notice) until the 
payment is received, and/or (ii) resign his/her appointment by giving notice under Clause 7. 

 

7 Termination 

At any time: (i) the Employer and the Contractor may jointly terminate the Dispute Board 
Agreement by giving 42 days’ notice to the Member; or (ii) the Member may resign as provided for 
in Clause 2. 

If the Member fails to comply with the Dispute Board Agreement, the Employer and the Contractor 
may, without prejudice to their other rights, terminate it by notice to the Member. The notice shall 
take effect when received by the Member. 

If the Employer or the Contractor fails to comply with the Dispute Board Agreement, the Member 
may, without prejudice to his other rights, terminate it by notice to the Employer and the 
Contractor. The notice shall take effect when received by them both. 
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Any such notice, resignation and termination shall be final and binding on the Employer, the 
Contractor and the Member. However, a notice by the Employer or the Contractor, but not by 
both, shall be of no effect. 

 

8 Default of the Member 

If the Member fails to comply with any of his obligations under Clause 4 concerning his impartiality 
or independence in relation to the Employer or the Contractor, he/she shall not be entitled to any 
fees or expenses hereunder and shall, without prejudice to their other rights, reimburse each of 
the Employer and the Contractor for any fees and expenses received by the Member and the 
Other Members (if any), for proceedings or decisions (if any) of the DB which are rendered void or 
ineffective by the said failure to comply. 

 

9 Disputes 

Any dispute or claim arising out of or in connection with this Dispute Board Agreement, or the 
breach, termination or invalidity thereof, shall be finally settled by institutional arbitration. If no 
other arbitration institute is agreed, the arbitration shall be conducted under the Rules of 
Arbitration of the International Chamber of Commerce by one arbitrator appointed in accordance 
with these Rules of Arbitration. 
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Annex  - DISPUTE BOARD GUIDELINES 

1.  Unless otherwise agreed by the Employer and the Contractor, the DB shall visit the site at 
intervals of not more than 140 days, including times of critical construction events, at the 
request of either the Employer or the Contractor. Unless otherwise agreed by the Employer, 
the Contractor and the DB, the period between consecutive visits shall not be less than 70 
days, except as required to convene a hearing as described below. 

2. The timing of and agenda for each site visit shall be as agreed jointly by the DB, the 
Employer and the Contractor, or in the absence of agreement, shall be decided by the DB. 
The purpose of site visits is to enable the DB to become and remain acquainted with the 
progress of the Works and of any actual or potential problems or claims, and, as far as 
reasonable, to prevent potential problems or claims from becoming disputes. 

3. Site visits shall be attended by the Employer, the Contractor and the Project Manager and 
shall be co-ordinated by the Employer in co-operation with the Contractor. The Employer 
shall ensure the provision of appropriate conference facilities and secretarial and copying 
services. At the conclusion of each site visit and before leaving the site, the DB shall 
prepare a report on its activities during the visit and shall send copies to the Employer and 
the Contractor. 

4. The Employer and the Contractor shall furnish to the DB one copy of all documents which 
the DB may request, including Contract documents, progress reports, variation instructions, 
certificates and other documents pertinent to the performance of the Contract. All 
communications between the DB and the Employer or the Contractor shall be copied to the 
other Party. If the DB comprises three persons, the Employer and the Contractor shall send 
copies of these requested documents and these communications to each of these persons. 

5. If any dispute is referred to the DB in accordance with GCC Sub-Clause 45.3, the DB shall 
proceed in accordance with GCC Sub-Clause 45.3 and these Guidelines. Subject to the 
time allowed to give notice of a decision and other relevant factors, the DB shall: 

(a) act fairly and impartially as between the Employer and the Contractor, giving each of 
them a reasonable opportunity of putting his case and responding to the other’s case, 
and 

(b) adopt procedures suitable to the dispute, avoiding unnecessary delay or expense. 

6. The DB may conduct a hearing on the dispute, in which event it will decide on the date and 
place for the hearing and may request that written documentation and arguments from the 
Employer and the Contractor be presented to it prior to or at the hearing. 

7. Except as otherwise agreed in writing by the Employer and the Contractor, the DB shall 
have power to adopt an inquisitorial procedure, to refuse admission to hearings or audience 
at hearings to any persons other than representatives of the Employer, the Contractor and 
the Project Manager, and to proceed in the absence of any party who the DB is satisfied 
received notice of the hearing; but shall have discretion to decide whether and to what 
extent this power may be exercised. 

8. The Employer and the Contractor empower the DB, among other things, to: 

(a) establish the procedure to be applied in deciding a dispute,  

(b) decide upon the DB’s own jurisdiction, and as to the scope of any dispute referred to 
it, 

(c) conduct any hearing as it thinks fit, not being bound by any rules or procedures other 
than those contained in the Contract and these Guidelines, 
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(d) take the initiative in ascertaining the facts and matters required for a decision, 

(e) make use of its own specialist knowledge, if any, 

(f) decide upon the payment of financing charges in accordance with the Contract, 

(g) decide upon any provisional relief such as interim or conservatory measures,  

(h) open up, review and revise any certificate, decision, determination, instruction, 
opinion or valuation of the Project Manager, relevant to the dispute, and 

(i) appoint, should the DB so consider necessary and the Parties agree, a suitable 
expert at the cost of the Parties to give advice on a specific matter relevant to the 
dispute. 

9. The DB shall not express any opinions during any hearing concerning the merits of any 
arguments advanced by the Parties. Thereafter, the DB shall make and give its decision in 
accordance with GCC Sub-Clause 45.3, or as otherwise agreed by the Employer and the 
Contractor in writing. If the DB comprises three persons: 

(a) it shall convene in private after a hearing, in order to have discussions and prepare its 
decision; 

(b) it shall endeavour to reach a unanimous decision: if this proves impossible the 
applicable decision shall be made by a majority of the Members, who may require the 
minority Member to prepare a written report for submission to the Employer and the 
Contractor; and 

(c) if a Member fails to attend a meeting or hearing, or to fulfil any required function, the 
other two Members may nevertheless proceed to make a decision, unless: 

(i) either the Employer or the Contractor does not agree that they do so, or 

(ii) the absent Member is the chairman and he/she instructs the other Members to 
not make a decision. 
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Section 8 - Special Conditions of Contract 
 

The following Special Conditions of Contract (SCC) shall supplement the General Conditions of 
Contract (GCC).  Whenever there is a conflict, the provisions herein shall prevail over those in the 
GCC.  The clause number of the SCC is the corresponding clause number of the GCC. 
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1. Definitions  

 The Employer is:  Quetta Electric Supply Company Limited (QESCO). 

The Project Manager is: Project Director (GSC), QESCO, Quetta. 

QESCO:   Quetta Electric Supply Company Limited 

5. Law and Language 

 5.1 The Contract shall be interpreted in accordance with the laws of: Islamic Republic of Pakistan 

 5.2 The ruling language is: The English language 

 5.3 The language for communications is: The English language 

7. Scope of Facilities 

7.3 7.3 The Contractor agrees to supply spare parts for a period of years: Five (5)   

 The Contractor shall carry sufficient inventories to ensure an ex-stock supply of consumable 
spares for the Plant.  Other spare parts and components shall be supplied as promptly as 
possible, but at the most within six (6) months of placing the order and opening the letter of 
credit.  In addition, in the event of termination of the production of spare parts, advance 
notification will be made to the Employer of the pending termination, with sufficient time to 
permit the Employer to procure the needed requirement.  Following such termination, the 
Contractor will furnish to the extent possible and at no cost to the Employer the blueprints, 
drawings and specifications of the spare parts, if requested. 

8. Time for Commencement and Completion 

 8.1 The Contractor shall commence work on the Facilities within twenty (20) days from the 
Effective Date for Time for completion as specified in the Contract Agreement.  

 8.2 The Time for Completion of the whole of the Facilities shall be 

  300 days from the Effective Date as described in the Contract Agreement. 
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9.     Contractor’s Responsibilities 

 

9.8 The Contractor shall comply with all applicable national, provincial, and local environmental laws 
and regulations.            

The Contractor shall 

(a) Establish an operational system for managing environmental impacts. 

(b) Carry out all of the monitoring and mitigation measures set forth in the [Environmental Impact 
Assessment]/ [Environmental Management Plan, and 

(c) Allocate the budget required to ensure that such measures are carried out. The Contractor 
shall submit semi-annual reports on the carrying out of such measures to the Employer.  

(d) The Contractor shall particularly comply with (i) the measures and requirements set forth in the 
Environmental Impact Assessment and Environmental Management Plan attached hereto as 
Appendix 1 and Appendix 2 respectively; and (ii) any corrective or preventive actions set out in 
safeguards monitoring reports that the Employer will prepare from time to time to monitor 
implementation of the Environmental Impact Assessment and the environmental management 
plan.  

Without prejudice to all of the above, provide the Employer with a written notice of any 

unanticipated environmental, resettlement, or indigenous people’s risks or impacts that arise 

during construction, implementation or operation of a subproject that were not considered in the 

EIA, the EMP or the LARP. 
 

         The contractor will ensure that the preparation, design, construction,  implementation,                            

operation, restoration and decommissioning of project comply with  

a) all applicable laws and regulations of Pakistan relating to environment, health, and 

safety;  

b) the Environmental Safeguards;  

c) the Environment Assessment Review Framework (EARF);  

d) all measures and requirements set forth in the respective EIA / IEE and EMP, and any 

corrective or preventative actions set forth in a Safeguards Monitoring Report. 

       

Pakistan Environmental Protection Act (PEPA) 1997, Baluchistan Environment Protection 

Act 2012 & Other Agencies shall be strictly adhered to. 

 

Environmental Safeguards: 

Contractor(s) shall ensure that 

a) To appoint the Site Environmental Engineer/Specialist with relevant educational 

background and experience. The CVs of the applicants for the position should be 

shared with Environment Officer of QESCO and the appointment should only be 

confirmed after the relevant DISCO's ESC staff approval.  

b) Implementation of Environmental Management Plan & Monitoring Plan in letter and 

spirit; 

c) All mitigation and monitoring measures indentified in the respective Environmental 

Management Plan (EMP) are incorporated in detail design and implemented during 
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construction/operation of the Project facilities; 

d) All contracts under the subprojects contain provisions  on compliance with these 

requirements; 

e) To make available budget for all such environmental and social measures;  

f) To provide GSC and ESC of PMU with a written notice of any unanticipated 

environmental, resettlement or indigenous peoples risks or impacts that arise during 

construction, implementation or operation of project that were not considered in the 

IEE, the EMP or the LARP. 

g) Trees (Minimum 06-Feet in height) plantation is carried out in accordance with the 

Environmental Approval obtained from EPA Punjab and in accordance with the 

aesthetic value of the area. 

h) All amounts claimed by contractor(s) in lieu of Environment & Social Safeguard 

Management be sent to DM (Environment & Safeguard) for verification in order to 

make things proper and transparent. 

i) To submit monthly monitoring & implementation report to Environment and Social 

Cell / Environment and Social Unit of QESCO. 

Comply with all pertinent occupational health and safety regulation; 

j) Personal Protective Equipments (Safety Helmets, Hard Helmets, Safety Gloves, 

Safety Shoes, Safety Glasses, and Safety Vests etc) are provided to all the workers at 

site. 

k) Safety signs and awareness material printed in Urdu & English languages (4 x 6 feet 

Pan flexes) are placed & visible at project site.  

l) To fully restore pathways, other local infrastructure (sewerage line, water transporting 

system/pipes, rain water drainage system etc) damaged due to construction activity at 

the project site and agricultural land to at least pre project condition upon the 

completion of construction. 

m) Provision of proper sanitation facilities to workers 

n) Provision of clean drinking water 

o) Conduct water tests, air quality monitoring, noise measurement on regular basis and 

record be provided to QESCO. 

p) Proper landscaping is carried out  

 

And; In case of non-compliance with mitigation measures of BOQ/EMP, QESCO has the 

right to suspend work and with held payments till the remedial measures. Any delay caused 

by the non-compliance of the mitigation measures by the contractor will be account of the 

contractor and will be liable to pay penalty upto 10% of the total contract and no extension of 

time will be allowed to the contractor. 

 

9.9 Land Acquisition & Resettlement: 

The contractor(s) will ensure that all applicable laws and regulations of the Pakistan relating 

to land acquisition and involuntary resettlement; (b) the Involuntary Resettlement 
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Safeguards; (c) the LARF; and (d) all measures and requirements set forth in the respective 

LARP, and any corrective or preventative actions set forth in a Safeguards Monitoring 

Report and strictly adhered to and ensure that  

a) Implementation of Land Acquisition & Resettlement Plan (LARP) / Abbreviated 

Resettlement Plan (ARP) / Resettlement Plan (RP) in letter and spirit; 

b) No physical or economic displacement takes place in connection with any Subproject 

until compensation has been paid, 

c) And all the compensation has been provided to the Project Affected Persons (PAPs), 

Affected Persons (AP), Affected Households (AH) before the start of any civil work.  

d) To make available budget for all such environmental and social measures;  

e) To provide GSC and ESC of PMU with a written notice of any unanticipated 

environmental, resettlement or indigenous peoples risks or impacts that arise during 

construction, implementation or operation of project that were not considered in the 

IEE, the EMP or the LARP 

f) Use best efforts to employ women living in the vicinity of the Project Area; 

g) Disseminate information at worksites on risks of sexually transmitted diseases and 

HIV/AIDS for those employed during construction, and take measures to protect 

workers from protect workers from potential exposure to sexually transmitted 

diseases; 

h) Do not differentiate between men and women’s wages or benefits for work of equal 

value; 

i) And abstain from child labor. 

13.  Securities 

 13.3.1 The amount of performance security, as a percentage of the Contract Price for the Facility or 
for the part of the Facility for which a separate Time for Completion is provided, shall be: Ten 
percent (10 %) of the total contract price. 

 13.3.2 The performance security shall be in the form of the Bank Guarantee(s) as per form included 
in Section 6 (Employer’s Requirements, Bank Guarantees and Certificates).If the institution 
issuing the security is located outside the territory of Pakistan, it shall have a correspondent 
financial institution located in the territory of Pakistan to make it enforceable.  

18. Work program 

 18.3   Progress Report 

          (c) Monitoring of the obligations in Sub-Clauses 9.8, 21.1, 22.1.1,22.2.3 (d), 22.2.7(d), 22.2.15 
and    22.2.16. 

 

21. Procurement 

 21.1 Materials 

         The Contractor shall adequately record the condition of roads, agricultural land and other 
infrastructure prior to the start of transporting materials, goods and equipment, and construction. 
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22. Installation 

 22.1.1 Bench Mark 

(a)     The Contractor shall comply with (i) the measures and requirements set forth in the resettlement 

plan [attached hereto as appendix ( )], to the extend it concerns impacts on affected people 

during construction; and (ii) any corrective or preventive actions set out in safeguards 

monitoring reports and the Employer will prepare from time to time to monitor implementation 

of the resettlement plan.  

(b)     The Contractor shall allocate a Budget for compliance with these measures, requirements and 

actions. 

22.2 Labor 

22.2.1 The Contractor shall use the best efforts, taking into consideration economy and efficiency, to 

employ women and local people, including disadvantaged people, living in the vicinity of the 

project area for works to be performed under the contract. 

22.2.2 The Contractor shall not make employment decisions based upon personal characteristics 

unrelated to job requirements. 

22.2.3 (d) The contractor shall base the employment relationship upon equal opportunity and fair 

treatment, and shall not discriminate with respect to aspects of the employment relationships, 

including recruitment and hiring, compensation (including wages and benefits), working 

conditions and terms of employment or retirement, and discipline. The Contractor shall allow 

freedom of association and effectively recognize the right to collective bargaining; 

22.2.4   Rates of Wages and Condition of Labor 

 The following sentence is added to GCC 22.2.4 (a): “The contractor shall provide equal wages 

and benefits to men and women for work of equal value or type”. 

22.2.7 Health and Safety   

(d) The Contractor shall throughout the contract (including the Defect Liability Period): 

(i)  conduct Information, Education and Consultation Communication (IEC) 

campaigns, at least every other month, addressed to all the Site staff and labor 

(including all the Contractor's employees, all Sub-Contractors and Employer’s and 

Project Manager’s' employees, and all truck drivers and crew making deliveries to 

Site for construction activities) and to the immediate local communities, 

concerning the risks, dangers and impact, and appropriate avoidance behavior 

with respect to of Sexually Transmitted Diseases (STD)—or Sexually Transmitted 

Infections (STI) in general and HIV/AIDS in particular along with all types of 

Hepatitis; 

(ii) provide male or female condoms for all Site staff and labor as appropriate; and 

(iii) provide for STI, HIV/AIDS screening, diagnosis, counseling and referral to a 

dedicated national STI,  HIV/AIDS  (unless otherwise agreed) of all Site staff and 

labor particularly females. 

                     The Contractor shall include in the program to be submitted for the execution of 

the Facilities under Sub-Clause 18.2 an alleviation program for Site staff and labor and 

their families in respect of Sexually Transmitted Infections (STI) and Sexually 
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Transmitted Diseases (STD) including HIV/AIDS along with Hepatitis (B and C). The 

STI, STD and HIV/AIDS alleviation program shall indicate when, how and at what cost 

the Contractor plans to satisfy the requirements of this Sub-Clause and the related 

specification. For each component, the program shall detail the resources to be 

provided or utilized and any related sub-contracting proposed. The program shall also 

include provision of a detailed cost estimate with supporting documentation. Payment to 

the Contractor for preparation and implementation of this program shall not exceed the 

Provisional Sum dedicated for this purpose i.e. US$ 0.1 million. 

22.2.16    Prohibition of Harmful Child Labor 

                  The following sentence replaces GCC 22.2.16 “The Contractor shall not employ any child 

to perform any work, including work that is economically exploitative, or is likely to be 

hazardous to, or interfere with the child’s education, or to be harmful to the child’s health or 

physical, mental, spiritual, moral, or social development. “Child” means a child below the 

statutory minimum age of 14 years”. 

23. Test and Inspection 

 
23.3 The Contractor shall keep the Employer and Engineer informed of the progress of 

manufacturers and notify the Engineer approximately eight (8) weeks in advance, in writing 

as to when the materials, goods and equipment or any part thereof will be ready for 

inspection and for shipping to wharf at the port of entry/disembarkation. No Goods or any 

part thereof shall be shipped or delivered without issuance of pre-shipment inspection 

report or waiver to pre-shipment inspection, by the Employer / Engineer. 

    To ensure the manufacture of Goods to be in conformity with Contract requirements, the 

equipment manufacturer shall institute and follow regular procedures for quality assurance 

during manufacture. He/she shall maintain an independent quality control department, 

which shall be responsible for enforcing the quality assurance program. Upon Award of the 

Contract, the Contractor and the Employer shall establish mutually acceptable quality 

control and inspection procedure. 

 

Two authorized representatives of Employer and Consultant (one from each) will carry out 
pre-delivery inspection of the material at manufacturer’s works at Bidder/Contractor 
expense. However, all reasonable facilities (laboratory, tools, instruments, machines, 
samples etc.) as provided in the specifications or followed by Trade & Industry in general 
shall have to be offered to the Inspecting officers, by Manufacturer/Supplier at his expense 
for carrying out Testing and Inspection. 

 
As soon as Goods are ready for Inspection the Manufacturer/Supplier shall give a notice 
of at least two months to the Employer/Engineer for witnessing such tests with date, time 
and place. 
  
All work covered by the Contract shall be subject to surveillance, testing and inspection by 

two representatives/Inspector(s) of the Employer/Engineer. The Inspectors may require 

witnessing any or all the tests to be carried out. For such purpose the 

Manufacturer/Supplier shall provide free access at all times during manufacture, assembly 

and testing to the premises in which the work is being carried out. 



Section 8 - Special Conditions of Contract  8-8 

IGM/NGS – LOT # V(R) 
 

 In case the Goods fail to withstand any test, the cost of repeating such test and the cost of 

witnessing such test by the approved representatives shall be borne by the Contractor and 

the equipment released or modified to the satisfaction of the Employer without any additional 

cost to him. 

 Any inspection and/or witnessing of tests or the waiving of such tests and/or surveillance by 

the Employer shall not relieve the Contractor of its obligations and responsibilities under the 

Contract regardless of any approval or consent given by the Employer / Engineer. 

The ordered plant/equipment shall be subject to tests as per relevant provisions of the 
specification. The Bidder shall also supply type test reports from reputed independent 
laboratory along with the bid for the equipment offered as per NTDC Type Test Policy 
(revised to date).  
 

In case the type test reports furnished by the bidder are not from one of reputed 
independent testing laboratories accredited by STL (Short Circuit Testing Liaison) or 
HV&SC Rawat Lab Pakistan or not relevant to the equipment offered or do not meet or 
comply with the rating and other requirements of the Purchaser’s specifications included in 
this bidding document or are otherwise not to the satisfaction of the purchaser in any 
respect, the bidder will have to arrange necessary type testing in case of award at any of 
the reputed/ recognized independent testing laboratory accredited by STL or HV&SC Rawat 
Lab Pakistan, entirely at his cost and arrangements, including the expenses for witnessing 
the type test by one representative of the Employer and one representative of Consultant 
covering all the expenditures of the each member of inspection team for living, boarding 
lodging in an A Class Hotel, inland transportation, return air tickets, etc. will be borne by the 
contractor whereas daily allowance will be US$ 200/- per day per person for foreign visit and 
Rs. 5,000/- for local visit, without effecting stipulated delivery schedule.  
 
 
The employer and Project Manager or their designated representatives shall be entitled to 
attend and witness the aforesaid tests (Factory Acceptance/Pre-shipment) of 
plant/equipment/material and/or inspection, provided that the Contactor shall bear all costs 
and expenses incurred in connection with such attendance, covering all the expenditures of 
the each member of inspection team for living, boarding lodging in an A Class Hotel, inland 
transportation, return air tickets, etc. will be borne by the contractor whereas daily allowance 
will be US$ 200/- per day per person for foreign visit and Rs. 5,000/- for local visit, without 
effecting stipulated delivery schedule.  

 In case the Goods fail to withstand any test, the cost of repeating such test and the cost of 

witnessing such test by the approved representatives shall be borne by the Contractor and the 

equipment released or modified to the satisfaction of the Employer without any additional cost to 

him. 

Please refer to Section-6. 
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24. Completion of the Facilities 

 
24.9 Upon the completion of construction, the Contractor shall fully reinstate path ways, other local 

infrastructure, and agricultural land to at least their pre-project condition as recorded by the 
Contractor in consonance with its obligation in Clause 21.1. 

 25. Commissioning and Operational Acceptance 

 25.2.2 The Guarantee Test and Commissioning of the Facilities shall be successfully completed 
within thirty (30) days from the date of Completion. 

26. Completion Time Guarantee 

 26.2 Applicable rate for liquidated damages: 0.05% of the Contract Price per day or part thereof 

 Maximum deduction for liquidated damages: 10% of the Contract Price. 

 26.3 No bonus will be given for earlier Completion of the Facilities or part thereof. 

27. Defect Liability 

 1. 27.10 Applicable: One (1) year from the date of Operational Acceptance of the Facilities (All 
components) by the Employer.. The date certified in the Completion Certificate for the Works 
or part thereof. 

 
Making Good Defects 
 
(1) The Contractor shall be responsible for making good any defects in or damage to any part of the 
Works which may appear or occur to any part of the Works, under the conditions provided for 
by the Contract and under proper use of that part of the Works, during the Defects Liability 
Period and which arises from, either: 
(a) any defective materials, workmanship or design, or 
(b) any act or omission of the Contractor 
 
(2) The Contractor shall, on the Site, make good the defect or damage as soon as practicable and at 
his own cost. 
. 
 
 

SI - 25      Warranty 

 
The period of validity of the Warranty shall be: 
             A warranty to the effect that the plant offered conform exactly to the specifications laid down in 

this Contract and that the plant in question have also been tested and checked prior to 
delivery & that the Plant in question are new and free from all defects, and that in the event of 
Plant being found old or defective or not conforming to the specifications, or not in conformity 
with the test certificate, the Contractor will be held responsible for all losses and that you 
agree to substitute the unacceptable plant with acceptable one at Contractor risk and cost 
provided the above mentioned defects/deficiencies are noticed within five (05) years from the 
date of installation/commissioning of the plant 
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The Contractor shall correct any defects covered by the Warranty within: Thirty (30) days of 
being notified by the Employer/Engineer of the occurrence of such defects 

45. Disputes and Arbitration 

 45.1 The DB shall be appointed within 28 days after the Effective Date. 

 The DB shall be one sole member. 

 The potential DB sole member is to be mutually decided by the Contractor and the Employer 
at the time of signing of the Contract.  

 45.2 Chief Executive Officer, QESCO, Quetta  

 
45.5 Rules of procedure for arbitration proceedings: 

(a) Contracts with foreign contractors:  

        Any dispute, controversy or claim arising out of or relating to this Contract, or breach,              
termination or invalidity thereof, shall be settled by arbitration in accordance with the 
UNCITRAL Arbitration Rules as at present in force 

International arbitration shall be conducted in accordance with the Rules of the 
Singapore International Arbitration Centre (SIAC). Arbitration shall be 
administered by SIAC. 

The place of arbitration shall be: the place of the institution administering the 
arbitration. 

(b) Contracts with contractors being nationals of the Employer’s country:  

Any dispute between the Employer and a Contractor who is a national of the employer’s 
country arising in connection with the present Contract shall be referred to arbitration in 
accordance with the laws of the Employer’s country. 

  

 

35. Unforeseen Conditions  
 
 35.3   In addition to notice of any unforeseeable physical conditions, the Contractor shall provide the 

Engineer with a written notice of any unanticipated environmental or resettlement risks or impacts 
that arise during construction, implementation or operation of the Plant or Facilities, which were not 
considered in the initial environmental examination, the environmental management plan or the 
resettlement plan [attached hereto as Appendix (1) through Appendix (2)]. 

SI-23 NOT APPLICABLE  
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SI-22 Security Arrangements of Staff and Site/Equipment etc.  
 The Contractor shall be responsible for the security and must provide at his cost, 
foolproof security arrangements to all of his staff and Engineer/Employer’s 
Representative, (At site and off site), Until the successful completion and Handing 
over of the Project.  
The Contractor will get the approval of Employer/Engineer for the security plan 
before implementation.  
 
The Contractor shall be responsible for the security of Equipment stored/installed at 
site and off site, at his cost, until the successful completion and Handing over of the 
Project.  (At site and off site) 

 
The cost of providing security must be included in the price quoted in the Price 
Schedule and no separate payments will be made on this account.  

 
In case of arrangement of Security Personnel from any Law Enforcement Agency 
i.e. Frontier Corps (FC) etc., the employer will coordinate to arrange. However, all 
the cost associated with this matter, shall be borne by the Contractor.  
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Section 9 - Contract Forms 
 
This Section contains the Letter of Acceptance, the Contract Agreement and Appendices to the   
Contract Agreement which, once completed, will form part of the Contract.  
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Notification of Award 
 

[  Employer's letter head  ] 
 

Letter of Acceptance 
 

 
 

[  date  ] 
 

To:  [  Name and address of the Contractor  ] 

 
This is to notify you that your Bid dated [date] for execution of the [  name of the Contract and identification 

number, as given in the Contract Data  ] for the Contract Price in the aggregate of [  amounts in numbers and 

words  ] [  name of currency  ], as corrected and modified in accordance with the Instructions to Bidders is 
hereby accepted by our Agency. 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract, using for that purpose one of the Performance Security Forms included in 
Section 9 (Contract Forms) of the Bidding Document  
 
 
 
[  Authorized Signature  ] 
[  Name and Title of Signatory  ] 

[  Name of Agency  ] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 

THIS AGREEMENT made the ________ day of ________________________, _____,  

BETWEEN 
 
(1) [  name of Employer  ], a corporation incorporated under the laws of [  country of Employer  ] and having 
its principal place of business at [  address of Employer  ] (hereinafter called “the Employer”), and (2) [  

name of Contractor  ], a corporation incorporated under the laws of [  country of Contractor  ] and having 

its principal place of business at [  address of Contractor  ] (hereinafter called “the Contractor”). 
 
WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, deliver, 
install, complete and commission certain Facilities, viz. [  list of facilities  ] (“the Facilities”) and the 
Contractor have agreed to such engagement upon and subject to the terms and conditions 
hereinafter appearing. 
 
NOW IT IS HEREBY AGREED as follows: 

 
Article 1 
Contract 
Documents 

1.1 Contract Documents (Reference GCC Clause 2) 
The following documents shall constitute the Contract between the 
Employer and the Contractor, and each shall be read and construed as 
an integral part of the Contract: 

 
(a) This Contract Agreement and the Appendices hereto 
(b) Letter of Bid and Price Schedules submitted by the Contractor 
(c) Special Conditions  
(d) General Conditions  
(e) Specification 
(f) Drawings 
(g) Other completed Bidding Forms submitted with the Letter of Bid 
(h) Any other documents part of the Employer’s Requirements 
(i) Any other documents shall be added here 

 
1.2 Order of Precedence (Reference GCC Clause 2) 

In the event of any ambiguity or conflict between the Contract 
Documents listed above, the order of precedence shall be the order in 
which the Contract Documents are listed in Article 1.1 (Contract 
Documents) above. 

 
1.3 Definitions (Reference GCC Clause 1) 

Capitalized words and phrases used herein shall have the same 
meanings as are ascribed to them in the General Conditions. 

 
 

 
Article 2 
Contract Price and 
Terms of Payment 

2.1 Contract Price (Reference GCC Clause 11) 
The Employer hereby agrees to pay to the Contractor the Contract 
Price in consideration of the performance by the Contractor of its 
obligations hereunder.  The Contract Price shall be the aggregate of:  [. 
. . amounts of foreign currency in words  . . . ], [. . . amounts in figures. . . ] as 

specified in Price Schedule No. 5 (Grand Summary), [. . . amounts of 

local currency in words  . . . ], [. . . amounts in figures. . . ], or such other 
sums as may be determined in accordance with the terms and 
conditions of the Contract. 
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2.2 Terms of Payment (Reference GCC Clause 12) 
The terms and procedures of payment according to which the 
Employer will reimburse the Contractor are given in the Appendix 
(Terms and Procedures of Payment) hereto. 
 
 

Article 3 
Effective Date  

 
3.1 Effective Date (Reference GCC Clause 1) 

The Effective Date upon which the period until the Time for Completion 
of the Facilities shall be counted from is the date when all of the 
following conditions have been fulfilled: 

 
(a) This Contract Agreement has been duly executed for and on 

behalf of the Employer and the Contractor; 
 
(b) The Contractor has submitted to the Employer the performance 

security and the advance payment guarantee; 
 
Each party shall use its best efforts to fulfill the above conditions for 
which it is responsible as soon as practicable. 

 
3.2 If the conditions listed under 3.1 are not fulfilled within two (2) months 

from the date of this Contract notification because of reasons not 
attributable to the Contractor, the parties shall discuss and agree on an 
equitable adjustment to the Contract Price and the Time for 
Completion and/or other relevant conditions of the Contract. 

 
Article 4  
Communications 

4.1 The address of the Employer for notice purposes, pursuant to GCC 4.1 
is: [  Employer's address  ]. 

 
4.2 The address of the Contractor for notice purposes, pursuant to GCC 

4.1 is: [  Contractor's address  ]. 
 

Article 5.  
Appendices 

5.1 The Appendices listed in the attached List of Appendices shall be 
deemed to form an integral part of this Contract Agreement. 

 
5.2 Reference in the Contract to any Appendix shall mean the Appendices 

attached hereto, and the Contract shall be read and construed 
accordingly. 

 

 
IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be duly 
executed by their duly authorized representatives the day and year first above written. 
 
Signed by, for and on behalf of the Employer 
 
 
[  Signature  ] 
 
[  Title  ] 
 
in the presence of   
 
[  Signature  ] 
 
[  Title  ] 
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Signed by, for and on behalf of the Contractor 
 
 
[  Signature  ] 
[  Title  ] 
 
in the presence of   
 
[  Signature  ] 

[  Title  ] 
 
 
 
 
 
APPENDICES 
 
Appendix 1 - Terms and Procedures of Payment 

Appendix 2 - Price Escalation. 

Appendix 3 - Insurance Requirements. 

Appendix 4 - Time Schedule. 

Appendix 5 - List of Major Items of Plant and services and List of Approved Subcontractors 

Appendix 6 - Scope of Works and Supply by the Employer. 

Appendix 7 - List of Documents for Approval or Review. 

Appendix 8 - Functional Guarantees. 

Appendix 9 - Environmental Management Plan / Resettlement Plan. 
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Appendix 1  -  Terms and Procedures of Payment 
 

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the Employer shall pay the 
Contractor in the following manner and at the following times, on the basis of the Price Breakdown 
given in the section on Price Schedules.  Payments will be made in the currencies quoted by the 
Bidder unless otherwise agreed between the parties.  Applications for payment in respect of part 
deliveries may be made by the Contractor as work proceeds. 

(A)  Terms of Payment 

Schedule No. 1  -  Plant and Equipment Supplied from Abroad 
In respect of plant and equipment supplied from abroad, the following payments shall be made: 

Ten percent (10%) of the total CIP Project Site amount as an advance payment against receipt of 
invoice and an irrevocable advance payment security for the equivalent amount made out in favor of 
the Employer.  The advance payment security may be reduced in proportion to the value of the plant 
and equipment delivered to the site, as evidenced by delivery documents. 

Eighty percent (80%) of the total or pro rata CIP Project Site or amount upon Incoterm  “CIP” upon 
delivery to Site within forty-five (45) days after receipt of invoice.  

Five percent (5%) of the total or pro rata CIP Project Site or amount upon issue of the Completion 
Certificate, within forty-five (45) days after receipt of invoice. 

Five percent (5%) of the total or pro rata CIP Project Site or amount upon issue of the Operational 
Acceptance Certificate, within forty-five (45) days after receipt of invoice. 

Schedule No. 2 - Installation and other Services 
In respect of installation services for both the foreign and local currency portions, the following 
payments shall be made: 

Ten percent (10%) of the total installation and other services amount as an advance payment against 
receipt of invoice and an irrevocable advance payment security for the equivalent amount made out in 
favor of the Employer.  The advance payment security may be reduced in proportion to the value of 
work performed by the Contractor as evidenced by the invoices for installation services. 

Eighty percent (80%) of the measured value of work performed by the Contractor, as identified in the 
said Program of Performance, during the preceding month, as evidenced by the Employer’s 
authorization of the Contractor’s application, will be made monthly within forty-five (45) days after 
receipt of invoice. 

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as 
evidenced by the Employer’s authorization of the Contractor’s monthly applications, upon issue of the 
Completion Certificate, within forty-five (45) days after receipt of invoice. 

Five percent (5%) of the total or pro rata value of installation services performed by the Contractor as 
evidenced by the Employer’s authorization of the Contractor’s monthly applications, upon issue of the 
Operational Acceptance Certificate, within forty-five (45) days after receipt of invoice. 

In the event that the Employer fails to make any payment on its respective due date, the Employer 
shall pay to the Contractor interest on the amount of such delayed payment at the rate of five  percent 
(5 %) per annum for period of delay until payment has been made in full. 
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 (B)  Payment Procedures 

The procedures to be followed in applying for certification and making payments shall be as follows: 

Procedure 

Sr. No. Item                 Procedure 

1.  Plant, Equipment & Spare parts   Direct Payment  

      2.  Design      Direct Payment 

3.  Civil Works     Direct Payment 

4.  Installation, Erection,    Direct Payment  
                   Testing & Commissioning   

5.  Custom Duties and Sales Tax  Reimbursement (on actual basis)  

        (shall be reimbursed, by the employer   
        using its own funds) 

6.   Provincial Sales Tax (PST) 

  Provincial Sales Tax, if levied and applicable, will be paid by the Contractor and will be reimbursed 
as per actual by the Employer upon production of necessary documentary evidence and proof of payment.  

If the bidder fails to submit proof of Provincial Sales Tax Payment, his future invoices shall not be entertained.  

  
* Direct payment by the QESCO acting on duly authorized request of the Borrower. 

Note: The payment will be made through Assignment account. 

 
 
 

 
 

1. Method of Application for Certificate of Payment 
 

(a) The Contractor shall submit to the Employer ten (10) copies of Application for Certificate of 

Payment each signed by the Contractor and in such form as the Employer may from time to 

time prescribe. Such invoices, receipts, or other documentary evidence shall accompany 

application as the Employer may from time to time require. 

 
(b) The application for certificate of payment for progress of Work shall be submitted after end of 

each month accompanying also a statement signed by the Contractor in the form stated in 

para (4) below and in such other form as the Engineer may from time to time prescribe 

showing the amounts to which the Contractor may consider himself to be entitled upto the 

end of the month in respect of: 

 
 (a) The permanent work executed; 

 

 (b) Payment of account of lump sum item in the Price Schedule not included under 

head (a) above. 

 

(c) The Applications for Certificate of Payment for supply of Goods shall be submitted on the 

delivery of any Goods and shall also be accompanied by the following documents: 
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 (a) Shipping Documents comprising of  

 

 i. Payment/Commercial Invoice 

 

 ii. Clean on board Bill of Lading or airway bill issued by the freight forwarder (for 

imported Goods only) 

 

 iii. Delivery Note/Acknowledgement by Employer or its representative, of the material 

receipt at site or at QESCO designated Warehouses in case of Spare Parts. 

 

 iv. Packing list  

 

v.        Certificate or Policy of Freight Insurance from Ex- factory to the Project Site or to 
QESCO designated Warehouses in case of Spare Parts, of the portion of the Goods 
for which Certificate of Payment is requested  

 

 (b) Certificate that the Goods complies with the Specifications 

 

(c) Certificate of origin, issued by the Contractor 

 

 (d) Warranty Certificate 

 

 (e) Pre-shipment Inspection report/Inspection report or letter of waiver, issued by the Employer. 

 

 (f) Any other document as considered necessary by the Employer. 

 

(d) The Application for Certificate of Payment shall state the amount claimed and shall set forth in 

detail, in the order of the Price Schedule, particulars of the Work executed up to the date named in 

the Application and subsequent to the period covered by the last preceding certificate, if any.  

 

2.   Issue of Certificate of Payment 

 

 The Employer, within the time stated, after receiving an Application for Certificate of Payment from 

the Contractor, shall either approve or amend it as he consider reasonable and proper in respect 

thereof subject to the deductions of any sums which may have become due and payable by the 

Contractor to QESCO and issue a Certificate of Payment accordingly to QESCO showing the 

amount due to the Contractor, with a copy to the Contractor, or, advise the Contractor in writing as to 

the reasons for which it is being withheld.  

 

3.    Reduction in Payment 

 

 If any Work is not being carried out in accordance with the Contract to the satisfaction of the 

Employer, the Employer shall have authority to omit or reduce the value of such Work in any 

Certificate of Payment.  

 

4.    Withholding Certificate of Payment 

 

 If the Work or any part thereof are not being carried out in accordance with the Contract to the 

satisfaction of the Employer, the Employer shall have power to withhold any Certificate of Payment 

and in order to protect QESCO from loss on account of : 

 

 (a) defective Work not rectified 
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 (b) claims filed against the Contractor 

 

 (c) Contractor's non-compliance with the Contract 

 

 (d) any Government dues recoverable from the Contractor if notified by the Government 

 

 (e) any other reason as deemed necessary by the Employer, for substantiation of the invoice. 

 

 The Employer shall notify the Contractor regarding this withholding giving reasons/grounds. 

 

5.    Certification of Payable Amount 

 

(1) A Certificate of Payment other than the Final Certificate of Payment shall not be withheld on account 
of any part of the payment applied for being disputed. In such case, a Certificate of Payment for the 
undisputed amount shall be issued. 

 

(2) The said Application for Certificate of Payment under Clause 1 hereof, shall be approved or 

amended, such that, in the Employer's opinion, the Certificate of Payment reflects the amount due to 

the Contractor, in accordance with the Contract. In case where there is a difference of opinion as to 

the value of any item, the Employer's views shall prevail. 

 

6. Corrections to Certificate of Payment 

 

 The Employer may by any Certificate of Payment make any corrections or modifications in 

any previous Certificate of Payment (other than one purporting to be a Final Certificate of 

Payment), which shall have been issued by him. 

 

7. Issue of" Withheld" Certificate of Payment 

 

 When the reasons/grounds for withholding the payment are removed by the Contractor, the 

Employer shall after examination, and upon being satisfied to that effect issue the "withheld" 

Certificate of Payment, without mark-up and penalty. 

 

8. Time for Approval of Certificate of Payment 

 

 The amount due to the Contractor under any Certificate of Payment shall be approved by 

QESCO for payment within the time stated. 

 

9. Payment by Measurement 

  

 Actual quantities of civil works shall be finalized upon completion of final substation 

layout/orientation, and approval of civil works drawings. 

 

 For any part of the Work, which is to be paid according to quantity supplied or work done, 

the provisions for measurement shall be as following. 

 

 Work to be Measured 

 

 The Employer shall, except as otherwise stated, ascertain and determine by measurement the 

value of the work done in accordance with the Contract and the Contractor shall be paid that 

value in accordance with this Clause. The Employer shall, when he requires any part of the Work 

to be measured, give reasonable notice to the Contractor's authorized agent, who shall: 
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 (a) Forthwith attend or send a qualified representative to assist the Employer in making such 

measurement, and 

 (b) Supply all particulars required by the Employer. 

 

 Should the Contractor not attend, or neglect or omit to send such representative, then the 

measurement made by the Employer or approved by him shall be taken to be the correct 

measurement of such part of the Work. For the purpose of measuring such Permanent Work as 

are to be measured by records and drawings, the Employer shall prepare records and drawings 

as the work proceeds and the Contractor, as and when called upon to do so in writing, shall, 

within fourteen (14) days, attend to examine and agree such records and drawings with the 

Employer and shall sign the same when so agreed. If the Contractor does not attend to examine 

and agree such records and drawings, they shall be taken to be correct. If, after examination of 

such records and drawings, the Contractor does not agree the same or does not sign the same 

as agreed, they shall nevertheless be taken to be correct, unless the Contractor, within fourteen 

(14) days of such examination, lodges with the Employer notice of the respect in which such 

records and drawings are claimed by him to be incorrect. On receipt of such notice, the 

Employer shall review the records and drawings and either confirm or vary them. 

 

 Method of Measurement 

 

 The Work shall be measured net, notwithstanding any general or local custom, except where 

otherwise provided for in the Contract. 

  

10. Application for Final Certificate of Payment 

 

(1) The Contractor shall make Application for the Final Certificate of Payment with supporting 

documentation to the Employer within 28 days after the issue of the Defects Liability Certificate, 

or if more than one, the last Defects Liability Certificate. 

 

(2) The Application for the Final Certificate of Payment shall be accompanied by a Draft Final 

Statement prepared by the Contractor. The Draft Final Statement shall give full details of the 

value of all Goods supplied and Work done under the Contract together with: 

 

 (a) such additions to or deductions from the Contract Price as have been agreed, and 

 

(b) all claims for additional payment to which the Contractor may consider himself entitled under 

the Contract up to the date of the last Defects Liability Certificate.  

 

(3) If the Engineer disagrees with or cannot verify any part of the Draft Final Statement, the 

Contractor shall submit such further information as the Engineer may reasonably require and 

shall make such changes in all claims for additional payment to which the Contractor may 

consider himself entitled under the Contract up to the date of the last Defects Liability Certificate.  

 

4)   Prior to submission to invoices for the payment to PD (GSC) QESCO, the same must be 

verified/approved by the Engineer.  

 

11.         Issue of Final Certificate of Payment 

 

 

(1) The Engineer shall issue to QESCO with a copy to the Contractor, the Final Certificate of 
Payment within 30 days after receiving an Application with Final Statement in accordance 
with Sub-Clause 10 hereof. 
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(2) If the Contractor has not applied for a Final Certificate of Payment within the time specified in 

Sub-Clause 10 hereof, the Engineer shall request the Contractor to do so within a further 

period of 21 days. If the Contractor fails to make such an Application, the Employer shall 

issue the Final Payment Certificate for such amount as he deems correct. 

 

12.             Final Certificate of Payment Conclusive 

 

(1) A Final Certificate of Payment shall be conclusive evidence of the value of the Work, that the 
Work is in accordance with the Contract and that the Contractor has performed all his 
obligations under the Contract. 

(2) Payment of the amount certified in the Final Certificate of Payment shall be conclusive 

evidence that QESCO has performed all its obligations under the Contract. 

 

(3) A Final Certificate of Payment shall not be conclusive if any Arbitration or court proceedings 

under the Contract have been commenced by either party before the expiry of 84 days after 

the issue of the Final Certificate of Payment.  

 

13. Payments Due from Contractor 

 

 QESCO may, without prejudice to any other method of recovery, deduct the amount due from any 

money in his hand due to or which may become due to the Contractor or recover same through the 

Performance Security. Such deduction shall not relieve the Contractor from his obligations to 

complete the Work in accordance with the Contract to the satisfaction of the Employer. 

Appendix 2  -  Price Escalation 
 
Prices payable to the Contractor, in accordance with the Contract, shall be subject to adjustment 
during performance of the Contract to reflect changes in the cost of labor and material components, in 
accordance with the following formula: 
 

P P a b
L

L
c

M

M
P1 0

1

0

1

0

0=  + + −( )  

in which: 

P
1
 = adjustment amount payable to the Contractor 

P
0
 = Contract price (base price) 

a = percentage of fixed element in Contract price (a =   %) 

b = percentage of labor component in Contract price (b =  %) 

c = percentage of material and equipment component in Contract price (c =  %) 

L
0
, L

1 = labor indices applicable to the appropriate industry in the country of origin on the base date 

and the date for adjustment, respectively 

M
0
, M

1
= material and equipment indices in the country of origin on the base date and the date for 

adjustment, respectively 
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Conditions Applicable To Price Adjustment 
The Bidder shall indicate the source of labor and materials indices and the base date indices in its 
bid. 

Item Source of Indices Used Base Date Indices 

   

   

 

The base date shall be the date thirty (30) days prior to the Bid closing date. 

The date of adjustment shall be the mid-point of the period of manufacture or installation of 
component or Plant. 

The following conditions shall apply: 

(a) No price increase will be allowed beyond the original delivery date unless covered by an 
extension of time awarded by the Employer under the terms of the Contract.  No price increase 
will be allowed for periods of delay for which the Contractor is responsible.  The Employer will, 
however, be entitled to any price decrease occurring during such periods of delay. 

(b) If the currency in which the Contract price, P
0
, is expressed is different from the currency of the 

country of origin of the labor and/or materials indices, a correction factor will be applied to avoid 
incorrect adjustments of the Contract price.  The correction factor shall correspond to the ratio 
of exchange rates between the two currencies on the base date and the date for adjustment as 
defined above. 

(c) No price adjustment shall be payable on the portion of the Contract price paid to the Contractor 
as an advance payment. 
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Appendix 3  -  Insurance Requirements 
 

(A)  Insurances To Be Taken Out By The Contractor 
 
In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take out and 
maintain in effect, or cause to be taken out and maintained in effect, during the performance of the 
Contract, the insurances set forth below in the sums and with the deductibles and other conditions 
specified.  The identity of the insurers and the form of the policies shall be subject to the approval of 
the Employer, such approval not to be unreasonably withheld. 

(a)  Cargo Insurance 
Covering loss or damage occurring, while in transit from the supplier’s or manufacturer’s works or 
stores until arrival at the Site, to the Facilities (including spare parts therefore) and to the construction 
equipment to be provided by the Contractor or its Subcontractors. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110% of the 
contract price                   

Nil 
Jointly in the 

name of QESCO 
& Contractor 

Manufacturers 
works 

Project 
Site 

     

 

(b)  Installation All Risks Insurance 
Covering physical loss or damage to the Facilities at the Site, occurring prior to completion of the 
Facilities, with an extended maintenance coverage for the Contractor’s liability in respect of any loss 
or damage occurring during the defect liability period while the Contractor is on the Site for the 
purpose of performing its obligations during the defect liability period. 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

110% of the 
contract price                   

Nil 
Jointly in the 

name of QESCO 
& Contractor 

Manufacturers 
works 

Project Site 

 
(c)  Third Party Liability Insurance 
Covering bodily injury or death suffered by third parties (including the Employer’s personnel) and loss 
of or damage to property (including the Employer’s property and any parts of the Facilities that have 
been accepted by the Employer) occurring in connection with the supply and installation of the 
Facilities. 

Amount 
Deductible 

limits 
Parties 
insured 

From To 

[in currency(ies)] 
[in 

currency(ies)] 
[names] [place] [place] 

Rs. 4,000,000 per any one 
accident arising out of one 
occurrence with number of 
occurrences unlimited  

Nil 

Employer 
on the 

account of 
contractor 

Manufacturers 
works 

Project Site 
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(d)  Automobile Liability Insurance 
Covering use of all vehicles used by the Contractor or its Subcontractors (whether or not owned by 
them) in connection with the supply and installation of the Facilities.  Comprehensive insurance in 
accordance with statutory requirements. 

(e)  Workers’ Compensation 
In accordance with the statutory requirements applicable in any country where the Facilities or any 
part thereof is executed. 

(f)  Employer’s Liability 
In accordance with the statutory requirements applicable in any country where the Facilities or any 
part thereof is executed. 

(g)  Other Insurances 
The Contractor is also required to take out and maintain at its own cost the following insurances: 

Details: 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 

Nil Nil Nil Nil Nil 

     

 
The Employer shall be named as co-insured under all insurance policies taken out by the Contractor 
pursuant to GCC Sub-Clause 34.1, except for the Third Party Liability, Workers’ Compensation and 
Employer’s Liability Insurances, and the Contractor’s Subcontractors shall be named as co-insureds 
under all insurance policies taken out by the Contractor pursuant to GCC Sub-Clause 34.1, except for 
the Cargo, Workers’ Compensation and Employer’s Liability Insurances.  All insurer’s rights of 
subrogation against such co-insureds for losses or claims arising out of the performance of the 
Contract shall be waived under such policies. 
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(B)  Insurances To Be Taken Out By The Employer 

 

The Employer shall at its expense take out and maintain in effect during the performance of the 
Contract the following insurances. 

Details: 

Amount Deductible limits Parties insured From To 

[in currency(ies)] [in currency(ies)] [names] [place] [place] 
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Appendix 4 - Time Schedule 
 
 

1. 270 days for pre-commissioning activities and 30 days for commissioning / testing of the facilities 
from the Effective Date as described in the Contract Agreement. 

    2.  The contractor shall submit to the employer detailed schedule of activities with milestones made on 

MS-Project/Primavera within 10 days from the date of signing of the contract. The contractor shall 
also update the said schedule every month during the period of execution of the contract and submit 
the same to the employer on monthly basis. 

 
Schedule 

 
The Contractor shall carry out the Work in accordance with the dates/ periods specified in General 
as well as Special Conditions of Contract and with the approved Schedule. The Contractor shall 
regularly review the Schedule and notify the Employer promptly of any revisions, which in his view 
may be required from time to time. 

 
Progress Reports 

 

1) The Contractor within thirty (30) days of the signing of the Contract shall submit in writing for the 
approval of Employer a Schedule for the design, manufacture, delivery, erection, testing and 
commissioning of the Goods and design and construction of the associated civil work. 

2) The submission to or approval by the Employer of such Schedule etc. shall not relieve the Contractor 
of any of his duties or responsibilities under the Contract. 

3)  At monthly intervals after submission of the Schedule, the Contractor shall submit to the Employer 
up to five (5) copies of a written detailed progress report in an approved form together with copies of 
the above mentioned Schedule indicating the stage reached in transportation of goods, 
erection/construction, in percentage terms. Such monthly reports shall show the actual progress 
plotted against the scheduled progress. These reports shall be accompanied by such photographs, 
diagrams, bar charts, and curves in approved standard form, as may be required by the Employer. 
The reports shall be forwarded not later than the 8th of the subsequent month. The numbers of 
copies shall be as stipulated in the Specifications or as instructed by the Employer. 

                                  (4) The Employer shall at all reasonable times be afforded access to the Contractor and any          
Sub-Contractor's premises for the purpose of ascertaining progress. 

          Meetings 

1) Soon after the date of signing of Contract, the Employer will require a conference with the 
Contractor at a place mutually agreed upon, to discuss scheduling of drawings, manufacture, 
scheduled sequences of delivery and other similar problems which may be pertinent to the 
completion of the Project. 

2) At monthly intervals or from time to time during the execution of the Contract, the Employer may 
call meetings, either in his Offices or at the Contractor's Offices in Pakistan or QESCO's office as 
is deemed necessary for the purpose of progress monitoring and proper execution of the 
Contract. 

3)  As required by the Employer, responsible representatives of the Contractor shall attend such 
meetings. 

4) All expenses incurred by the Contractor for attending such meetings shall be borne by the 
Contractor and shall not be reimbursable.   
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Appendix 5  -  List of Major Items of Plant and Services and List of Approved 
Subcontractors  
 

A list of major items of plant and services is provided below. 

The following Subcontractors and/or manufacturers are approved for carrying out the item of the 
facilities indicated.  Where more than one Subcontractor is listed, the Contractor is free to choose 
between them, but it must notify the Employer of its choice in good time prior to appointing any 
selected Subcontractor.  In accordance with GCC Sub-Clause 19.1, the Contractor is free to submit 
proposals for Subcontractors for additional items from time to time.  No Subcontracts shall be placed 
with any such Subcontractors for additional items until the Subcontractors have been approved in 
writing by the Employer and their names have been added to this list of Approved Subcontractors. 

 

Major Items of Plant 
and Services 

Approved 
Subcontractors/Manufacturers 

Nationality 

All the items of plant, 
equipment and 
services of the 
project are subject to 
post qualification in 
accordance with the 
requirements given 
in Section–3 of this 
document. 

 

All those mentioned by name in the 
contractor bid. 
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Appendix 6 - Scope of Works and Supply by the Employer 
 

The following personnel, facilities, works and supplies will be provided/supplied by the Employer, and 
the provisions of GCC Clauses 10, 21 and 24 shall apply as appropriate. 

All personnel, facilities, works and supplies will be provided by the Employer in good time so as not to 
delay the performance of the Contractor, in accordance with the approved Time Schedule and 
Program of Performance pursuant to GCC Sub-Clause 18.2. 

Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free of charge 
to the Contractor.  

 

Personnel Charge to Contractor (if any) 

  

  

 

Facilities Charge to Contractor (if any) 

  

  

 

Works Charge to Contractor (if any) 

  

  

       

Supplies Charge to Contractor (if any) 
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Appendix 7  -  List of Documents for Approval or Review 

 

The contract shall be executed in strict conformity with the specifications and/or Drawings given or 
mentioned in this section and the supplier shall do no ‘Work’ without proper specifications, 
instructions and/or Drawings. Design & Engineering of the project is a part of the scope. As such the 
contractor will prepare all the relevant drawings. These drawings shall not be used for execution of 
the works without prior approval of the Employer. 

Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its Subcontractor to 
prepare, and present to the Project Manager in accordance with the requirements of GCC Sub-
Clause 18.2 (Program of Performance), the following documents for 

 

 

(A)  Approval 

1. Please refer to Section-6 and clause 23 of Section-8 ...................................................................  

2. ........................................................................................................................................................  

3. ........................................................................................................................................................  

 

(B)  Review 

1. Please refer to Section-6 and clause 23 of Section-8 ...................................................................  

2. ........................................................................................................................................................  

3. ........................................................................................................................................................  
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Appendix 8 - Functional Guarantees 
 

1. General 
 This Appendix sets out 
 

(a) the functional guarantees referred to in GCC Clause 28 (Functional Guarantees) 

(b) the preconditions to the validity of the functional guarantees, either in production and/or 
consumption, set forth below 

(c) the minimum level of the functional guarantees 

(d) the formula for calculation of liquidated damages for failure to attain the functional 
guarantees.  

 

2. Preconditions 
 The Contractor gives the functional guarantees (specified herein) for the facilities, subject to the 

following preconditions being fully satisfied: 

 

3. Functional Guarantees 
 Subject to compliance with the foregoing preconditions, the Contractor guarantees as follows: 

3.1 Production Capacity 

3.2 Raw Materials and Utilities Consumption 

 

4. Failure in Guarantees and Liquidated Damages 

4.1 Failure to Attain Guaranteed Production Capacity 
 If the production capacity of the facilities attained in the guarantee test, pursuant to GCC 

Sub-Clause 25.2, is less than the guaranteed figure specified in para. 3.1 above, but the 
actual production capacity attained in the guarantee test is not less than the minimum 
level specified in para. 4.3 below, and the Contractor elects to pay liquidated damages to 
the Employer in lieu of making changes, modifications and/or additions to the Facilities, 
pursuant to GCC Sub-Clause 28.3, then the Contractor shall pay liquidated damages at 
the rate of . . . . . . . .for every complete one percent (1%) of the deficiency in the 
production capacity of the Facilities, or at a proportionately reduced rate for any 
deficiency, or part thereof, of less than a complete one percent (1%). 

4.2 Raw Materials and Utilities Consumption in Excess of Guaranteed Level 

 If the actual measured figure of specified raw materials and utilities consumed per unit (or 
their average total cost of consumption) exceeds the guaranteed figure specified in para. 
3.2 above (or their specified average total cost of consumption), but the actual 
consumption attained in the guarantee test, pursuant to GCC Sub-Clause 25.2, is not 
more than the maximum level specified in para. 4.3 below, and the Contractor elects to 
pay liquidated damages to the Employer in lieu of making changes, modifications and/or 
additions to the Facilities pursuant to GCC Sub-Clause 28.3, then the Contractor shall 
pay liquidated damages at the rate of . . . . . . . . for every complete one percent (1%) of 
the excess consumption of the Facilities, or part thereof, of less than a complete one 
percent (1%). 

  



Section 9 – Contract Forms 9-21 

IGM/NGS – LOT # V(R) 

 

 4.3 Minimum Levels 
 Notwithstanding the provisions of this paragraph, if as a result of the guarantee test(s), 

the following minimum levels of performance guarantees (and consumption guarantees) 
are not attained by the Contractor, the Contractor shall at its own cost make good any 
deficiencies until the Facilities reach any of such minimum performance levels, pursuant 
to GCC Sub-Clause 28.2: 

(a) production capacity of the Facilities attained in the guarantee test:  ninety-five 
percent (95%) of the guaranteed production capacity 

and/or 

(b) average total cost of consumption of all the raw materials and utilities of the 
Facilities:  one hundred and five percent (105%) of the guaranteed figures. 

4.4 Limitation of Liability 
 Subject to para. 4.3 above, the Contractor’s aggregate liability to pay liquidated damages 

for failure to attain the functional guarantees shall not exceed . . . percent ( . . .  %) of the 
Contract price  
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ENVIRONMENTAL MANAGEMENT PLAN / RESETTLEMENT PLAN 
 
The Contractor shall be cognizant of all environmental and social requirements of the 
project and their impact, in line with the Environmental Protection Act 1997 of Pakistan and 
all related components of environmental Concern Matrix (Appended herewith). 
 
Overall responsibility for implementation of safeguards framework rests with the employer, 
which will designate a focal officer with responsibility for overseeing implementation of 
environmental and social Safeguard as per above said documents. 
 
At the commencement of the project, the matrix of the responsibilities will be confirmed 
between the employer and the Contractor. 
 
The Contractor shall make sure that all the environmental / social issues / mitigation steps 
pertaining to the site being handed over to him / her have been settled / taken care off prior 
to start of the work on the said site. 
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Environmental Management Plan (EMP): 
 
The Environmental Management Plan is based on the type, extent and duration of the 
identified Environment impacts. The contractor should be cognizant of all environmental 
and social requirements of the project and their impact in line with the Environmental 
Protection act of Pakistan and all related components of Environmental Concerned Matrix 
as appended herewith. At the commencement of the Project, the matrix of the 
responsibilities will be agreed between the Employer and the Contractor. The contractor 
shall make sure that the relevant environmental/Social issues/mitigation steps pertaining to 
site have been settled and taken care off prior to start of the work at the site and during the 
construction phase. 
It is important that the recommendations and mitigation measures are carried out 
according to the spirit of the environmental assessment process and in line with the 
guidelines. In order to facilitate the implementation of the EMP, during the construction 
phase, the contractor must be prepared to cooperate with the local population in the 
mitigation of impacts. The contractor should be primed through the contract document and 
ready to implement all the mitigation measures and engage trained EMP Staff to audit the 
effectiveness and review the mitigation measures as the Project proceeds. The detail of 
EMP is given in the attached Matrix. The impacts have been classified into those relevant 
to the Design and preparation stage, construction stage and operation / maintenance 
stage. The institutional responsibility has been specified for the purpose of the 
implementation and supervision. The EMP has been prepared following the best practice 
and environmental assessment guidelines i.e. 
 
The Environment Implementation Report will be submitted on the following pattern. 
1. Project Description 
2. Ambient Air Quality 
3. Noise Level 
4. Water Level 
4.1 Drinking Water Quality 
5. Fuel Consumption 
6. Water Consumption 
7. Training / Awareness 
8. Compliance Status 
9. Non-compliance 
10. Incident Analysis 
11. Photo Log 
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3.9 ENVIRONMENT PROTECTION AND CIVILIZED CONSTRUCTION 
SYSTEM 
 
Environment, soil and water conversation need to meet the government management 
requirements and acceptance criteria. No environmental pollution accidents, pollutant 
discharge by the regulation, construction noise is not overweight, building a resource-
conserving and environmentally friendly green harmony project, strengthen resources and 
ecological environment protection, and improve the utilization efficiency of energy 
resources. Arrange site storage area and residential district with relating land holder, and 
completely recover it. 
Project department will take the following measures to finish this civilized construction and 
environmental target. 
Project department will be in strict accordance with laws and rules issued by local authority 
for environmental safety civilization construction management, and to ensure security 
measures fee, special fund is special subsidies and civilized construction measures, and 
accept the supervision of the supervision engineer and construction management unit. For 
safety target assessment, will be strictly in accordance with the related contents of the 
contract. 
Project department of EIA, conservation report and the environmental protection 
department in strict accordance with the requirements and design file organization 
construction, guaranteed unaffected by responsibility construction project EIA, 
conservation acceptance. For safety. environmental assessment of the targets will strictly 
in accordance with the related content of the contract. 
c) Site cleaning: during construction, contractor should clean and remove all of the 
remaining material and trash. After completion of the project, the contractor shall be 
responsible to mobilize all the equipment to keep the site and project clean and in good 
condition. After project completion, land owner shall confirm the land handling information 
and satisfy their requirements and try to keep the least recovery works to avoid 
unnecessary damage to pathway, soil and plants to satisfy the owner, engineer and local 
residents. 
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MANAGEMENT AND MONITORING 
❖ Pre-construction noise survey; Reduce noise at source; Take noise levels in 

consideration during detailed design and construction planning; Reduce traffic noise; 
Use of noise abatement devices wherever practicable. 

❖ Sprinkling of water on unsealed surfaces; Use of wind shield around stockpiles; 
Vehicles speed restrictions; transportation of material and covered trucks; minimizing 
constructional activities near the settlements; ensuring that no stockpile is within 250M 
of the community. 

❖ Barrow pits to be approved in advance by the proposed plant management; No tree to 
be removed; avoidance of sensitive areas, restoration of the land. 

❖ Preparation of a Reinstatement Plan; Minimization of the falling of trees and clearing 
of vegetation and avoidance of the use of fuel wood. 

❖ Use of dedicated deep wells initiation of a water conservation program, the water can 
also be supplied from the nearby canal. 

❖ Provision of spill prevention and control kits; Use of impermeable surfaces in 
workshops and storage area, contaminated soil will be collected and incinerated. 

❖ Development of a waste management plan; Separation at source of the recyclable 
material; regular audits; Maintenance of a Waste Tracking Register; Separation 
hazardous waste from non-hazardous waste; On-site storage facility for hazardous 
waste contractors; Dumping of non-hazardous, non-recyclable waste either to landfill 
or municipal disposal; Emergency response plan; Trainings; Labeling and avoiding the 
use of asbestos. 

❖ To the extent possible, restriction on the depth of the pit; Sturdy fall protection means; 
Development of public safety plan; Speed limits near village; Safety marker tape and 
fencing off; Community briefings on traffic safety Community complaint register. 

❖ Maximum number of unskilled and semi-skilled jobs for the local communities, nearest 
communities to be given the first preference for jobs. 

❖ Training of the non-local project staff on local culture and norms; Avoidance of 
unnecessary interaction of local population with the non-local project staff; Non-local 
staff to stay in camps; Prior notice to residents of the area before project activities. 

❖ Plant layout would be made ensuring that maximum distance of generators, turbines, 
etc. are maintained from the community; noise walls will be erected where required to 
ensure that the noise levels at the receptor comply with the set criteria. 

❖ Use of canal water, Use of designated deep well(s) only during canal water shortage; 
Initiation of a water conservation program. 
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MONITORING PLAN: The report recommends monitoring of: 
❖ Dust emission from the construction activity will be visually monitored. 
❖ Photography records of all borrow sites before and after will be maintained. 
❖ mansions of all the borrow sites. 
❖ Dimensions of all water course on the land and on its periphery. 
❖ Quantity of material removed from each site. 
❖ Inventory of trees removed, including their size and their species. 
❖ Record of number of trees planted and their survival rate. 
❖ The depth of water table in all wells within 500M of the well from which the water to be 

extracted, will be monitored weekly. 
❖ To ensure compliance, regular inspection of equipment and vehicles will be 

undertaken. 
❖ Incident record of all moderate and major spills will be maintained. The record will 

include the location of spill; estimated quantity; spill material; restoration measures; 
photographs; description of any damage to vegetation, Water recourses or community 
assets and corrective measures taken. 

❖ Regular audits of waste effluent disposal contractors will be carried out to check that 
they are properly disposing of the effluent. 
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8ENVIRONMENTAL CONCERN MATRICS 

Sr. 
No. 

Environmental 
Concern 

Objective 
Mitigation measures (MM) 

recommended 
Timing to 

Implement MM 

Location to 
implement 

MM 

Responsibility 
for 

Implementing 
MM 

Responsibility 
for monitoring 

MM 

Construction Impacts 

1. Geology, 
morphology, 
soils 

Minimize the 
use of 
agriculture 
land for work 
facilities 

Implement the detailed 
layout plan or work facilities, 
e.g. storage areas, worker’s 
camps, access roads 

At the beginning of 
the construction 
works 

In the entire 
project area 

Contractor Supervision 
consultant 

  Minimize 
adverse 
impacts after 
completion of 
works 

After the completion of 
works, all temporary 
installation shall be 
dismantled, materials shall 
be removed, the surface 
shall be reinstated and 
reshaped to the previous 
land-use pattern and to the 
satisfaction of the land 
owner. Cooperate with the 
Local Authority. 

During the last 
phase of the 
construction works 

In the entire 
project area 

Contractor and 
external 
environmental 
consultant 

Supervision 
consultant, 
local 
government 

2. Emissions, 
dust, noise, 
vibration, solid 
waste 

Minimize air 
pollution, 
noise 
vibration and 
construction 
waste 

Implement strictly the Design 
memorandum and 
Environmental Guidelines for 
construction works 

Throughout the 
entire construction 
phase 

In the entire 
zone of works 

Contractor Supervision 
consultant 

  Minimize 
noise and 
vibration 
nuisance 

Pre-commissioning check 
that noise & vibration meet 
design memorandum criteria 
for day and night time noise 
and environmentally 
responsible procurement 

Before all 
commissioning 

All installed 
equipment 

QESCO 
environmental 
officer 

QESCO and 
supervision 
consultant 
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Sr. No. Environmental 
Concern 

Objective Mitigation measures (MM) 
recommended 

Timing to 
Implement MM 

Location to 
implement MM 

Responsibility 
for 
Implementing 
MM 

Responsibility 
for monitoring 
MM 

  Ensure 
adequate 
waste 
disposal 
facilities 

Track “cradle to grave” 
surplus transformer parts and 
waste oil that cannot be 
reused and recycled in 
house 

Before removal and 
after commissioning 

All equipment 
to be removed 

QESCO 
environmental 
officer 

QESCO 

3. Water resources Minimize risk 
of water 
pollution, 
ground-water 
pollution and 
sediment 
transport 

Implement strictly the 
Environmental Guidelines for 
construction works 

Throughout the 
entire construction 
phase, initial 
arrangements to be 
made prior to the 
start of the 
construction works 

In the entire 
zone of works 

Contractor Supervision 
consultant, 
traffic police 

4. Agriculture 
forestry 

Minimizing 
destruction of 
agricultural 
fields 

Implement strictly the 
Environmental Guidelines for 
construction works 

Throughout the 
entire construction 
phase, initial 
arrangements to be 
made prior to the 
start of the 
construction works 

In the entire 
zone of works 

Contractor Supervision 
consultant 

5. Settlement 
infrastructure 

Minimize 
local traffic 
disturbances, 
sand, 
pedestrians, 
risk of 
injuries 

Implement measures ensuring 
pedestrians safely passing the 
construction site from the 
villages and farmhouses to the 
next market place, farmland 
shall be accessible at any time 
and not long winded, implement 
speed limit measures on 
selected sections of local roads 

Throughout the 
entire construction 
phase, initial 
arrangements to be 
made prior to the 
start of the 
construction works 

In the entire 
zone of works 

Contractor Supervision 
consultant 
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Sr. No. Environmental 
Concern 

Objective Mitigation measures (MM) 
recommended 

Timing to 
Implement MM 

Location to 
implement MM 

Responsibility 
for 
Implementing 
MM 

Responsibility 
for monitoring 
MM 

6. Fisheries, 
hunting 

No adverse 
impacts to be 
expected 

 
- 

 
- 

 
- 

 
- 

 
- 

7. Ecological 
resources 

Minimize loss 
of trees 

Safeguard and protect trees 
from damage, re- plant trees 
as documented in the 
compensatory plantation 
plan 

During the last 
phase of the 
construction works 

In the entire 
project area 

Contractor Supervision 
consultant 

8. Socioeconomics Raise 
awareness 
and 
acceptance 

Carry-out information 
campaigns on the project 
and its progress; conduct 
public consultations 
regularly; arrange open 
public access to the 
management office on site 

Throughout the 
entire construction 
phase, initial 
arrangements to be 
made prior to the 
start of the 
construction works 

In the entire 
zone of works 

Contractor Supervision 
consultant 

  Minimize 
health 
problems        
to the         
work force 

Provide adequate warning 
signs and safety clothing; the 
contractor shall instruct his 
workers in health and safety 
matters, and require the 
workers to use the provided 
safety equipment. Establish 
all relevant safety measures 
as required by law and good 
engineering practices 

 In the entire 
zone of works 

Contractor Supervision 
consultant 

 


